



MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY, JAMSHORO

ANNUAL PROCUREMENT PLAN 2018-2019

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	Procurement of UPS for Information & Communication Processing Center (ICPC), MUET, Jamshoro.			1.405 (M)	1.405 (M)	ADP	Open Bid	July-18				
2	Construction of Security Gates and Iron Grills at Various Openings Under Boundary Wall of MUET, Jamshoro.			0.897 (M)	0.897 (M)	ADP	Open Bid	July-18				
3	Construction of Security Compound Wall Near Toll Plaza, MUET, Jamshoro.			5.531 (M)	5.531 (M)	ADP	Open Bid	July-18				
4	Construction of Security Fence Wall Near Toll Plaza, MUET, Jamshoro.			1.143 (M)	1.143 (M)	ADP	Open Bid	July-18				
5	Making & Fixing Aluminum Partition & Fixing Curtain Cloth in the Petroleum Refinery Engineering Lab of Institute of Petroleum & Natural Gas Engineering, MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid	Aug-18				
6	Renovation of Chairman Office of Industrial Engineering department of MUET, Jamshoro.			0.253 (M)	0.253 (M)	ADP	Open Bid	Aug-18				
7	Supplying Furniture for Computer Laboratory of Institute of Petroleum & Natural Gas Engineering of MUET, Jamshoro.			0.438 (M)	0.438 (M)	ADP	Open Bid	Aug-18				
8	Supplying Furniture in the Chairman Office of Industrial Engineering Department of MUET, Jamshoro.			0.252 (M)	0.252 (M)	ADP	Open Bid	Aug-18				
9	Purchase and Installation of Network Based Close Circuit Cameras at Mehran University Higher Secondary Public School and Junior Section of MUET, Jamshoro.			1.593 (M)	1.593 (M)	ADP	Open Bid	Aug-18				
10	Supplying & Fixing Split Air Conditions at Various Departments of MUET, Jamshoro.			3.443 (M)	3.443 (M)	ADP	Open Bid	Aug-18				
11	Making Aluminum Partition between Material Lab: & Concrete Lab: of Civil Engineering Department of MUET, Jamshoro.			1.129 (M)	1.129 (M)	ADP	Open Bid	Aug-18				
12	Repair & Maintenance Work of Class Rooms of Electrical Engineering Department, Lavatory Block and In-front Corridor at MUET, Jamshoro.			19.121 (M)	19.121 (M)	ADP	Open Bid	Sep-18				
13	Repair of Edging Wall & Green Belt from Gymnasium to Roundabout of Auditorium of MEUT, Jamshoro.			7.375	7.375	ADP	Open Bid	Sep-18				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
14	Supplying / Purchase of Furniture Articles for various offices & Departments.			2.000 (M)	2.000 (M)	ADP	Open Bid	Sep-18				
15	Construction / Development of Road near Institute of Petroleum & Natural Gas & English Language Development Center of MUET, Jamshoro.			14.967 (M)	14.967 (M)	ADP	Open Bid	Sep-18				
16	Rehabilitation of Institute of Petroleum & natural Gas Engineering of MUET, Jamshoro.			9.500 (M)	9.500 (M)	ADP	Open Bid	Sep-18				
17	Rehabilitation of Metallurgy & Material Engineering Department of MUET, Jamshoro.			8.411 (M)	8.411 (M)	ADP	Open Bid	Sep-18				
18	Rehabilitation of Information Communication Processing Center (ICPC) of MUET, Jamshoro.			6.414 (M)	6.414 (M)	ADP	Open Bid	Sep-18				
19	Rehabilitation of Textile Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid	Sep-18				
20	Repairing & Maintenance of Air Conditioners of whole campus. (800 #s Split & Window Air Conditioners)			2.00 (M)	2.00 (M)	ADP	Open Bid	Sep-18				
21	Repairing & Maintenance of Water Coolers, Deep Freezers & Geysers of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid	Sep-18				
22	Renovation Work of 02 Labs: of Metallurgy & Material Engineering Department			1.500 (M)	1.500 (M)	ADP	Open Bid	Sep-18				
23	Renovation of KIOSKS and OCB Room infront of Central Cafeteria of MUET, Jamshoro.			4.00 (M)	4.00 (M)	ADP	Open Bid	Sep-18				
24	Rehabilitation of Civil Engineering Department of MUET, Jamshoro.			2.00 (M)	2.00 (M)	ADP	Open Bid	Sep-18				
25	Supplying of Split Air Conditioner at various Departments of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid	Sep-18				
26	Essential Repair & Maintenance of work of Old Project Directorate Building of MUET, Jamshoro.			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
27	Essential Repair & Maintenance of work of AQK Afghan Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid	Sep-18				
28	VVIP Guest House			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
29	Bungalow # A-2 (Convert into Girls Hostel)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
30	Bungalow # A-3 (Public School)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
31	Bungalow # B-1			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
32	Bungalow # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
OLD RESIDENTIAL COLONY								Sep-18				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
33	Bungalow # A-3			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
34	Bungalow # A-8 (Old MUISTD)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
35	Bungalow # B- 6			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
36	Bungalow # B- 7			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
37	Bungalow # B- 8			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
38	Bungalow # C-17			0.50 (M)	0.40 (M)	ADP	Open Bid	Sep-18				
39	Bungalow # D-06			0.50 (M)	0.40 (M)	ADP	Open Bid	Sep-18				
40	Purchase of Online UPS's required for various Coal Testing Equipment in the Department of Minign Engineering, MUET, Jamshoro.			2.253 (M)	2.253 (M)	ADP	Open Bid		Oct-18			
41	Procurement of research equipment for Telecommunication Engineering Department, MUET, Jamshoro, under HEC NRP# 6876			8.014 (M)	8.014 (M)	ADP	Open Bid		Oct-18			
42	Procurement of Research Equipment for Biomedical Engineering Department, MUET, Jamshoro under HEC's Institutional Strengthening Grant for Upgrading Laboratories and Libraries (ISULL).			2.563 (M)	2.563 (M)	ADP	Open Bid		Oct-18			
43	PART-A Up-Dating the old Laboratory of IWREM and Installation of Drinking Water Treatment Plant at old IWREM of MUET, Jamshoro. PART-B Construction of Underground Tank for Treatment Plant (size 25.00x34.00x6.00) at old IWREM of MUET, Jamshoro and providing the separate line from the main water supply line opposite to Canteen.			5.944	5.944	ADP	Open Bid		Oct-18			
44	Procurement of Gold Medals of MUET, Jamshoro.			2.50 (M)	2.50 (M)	ADP	Open Bid		Oct-18			
45	Procurement of Silver Medals of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
46	Procurement of Shields (Crystal / Wooden) of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
47	Procurement of Degree Folders of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
48	Procurement of Academic Gowns (Complete) on Rent Basis of MUET, Jamshoro.					ADP	Open Bid		Oct-18			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
49	Supply of Other Logistic Arrangement Including Electric Works (Pedestal Fans), Audio Video System, Food & Refreshment ETC, For Conducting 22nd Convocation-2018 in the University.			1.00 (M)	1.00 (M)	ADP	Open Bid		Oct-18			
50	Supply of Sports Material For The Annual Demand 2018-2019 of Directorate of Sports, MUET, Jamshoro			3.00 (M)	3.00 (M)	ADP	Open Bid		Oct-18			
51	Supplying Drafting Tables & Stools at Architecture Department of MUET, Jamshoro.			2.270 (M)	2.270 (M)	ADP	Open Bid		Oct-18			
52	Procurement of Furniture for Extension of Academic Building Block-01 to Facilitate the Department of Mining, Industrial and Metallurgy Engineering, MUET, Jamshoro.			9.791 (M)	9.791 (M)	ADP	Open Bid		Oct-18			
53	Procurement of Furniture for Extension of Academic Building Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering & Computer Engineering Department, MUET, Jamshoro.			5.705 (M)	5.705 (M)	ADP	Open Bid		Oct-18			
54	Procurement of Furniture For Mehran University Science & Technology Park.			4.285 (M)	4.285 (M)	ADP	Open Bid		Oct-18			
55	Supplying of Furniture in the IICT Admin Office of IIT Building of MUET, Jamshoro.			0.372 (M)	0.372 (M)	ADP	Open Bid		Oct-18			
56	Repairing & Maintenance Work of Bungalow No. B-07 of Old Colony MUET, Jamshoro.			0.496 (M)	0.496 (M)	ADP	Open Bid		Oct-18			
57	Fabrication of 10 Nos. Big Dustbins & 15 Nos. Small Dustbins for Machine Use at Various Locations of MUET, Jamshoro.			1.122 (M)	1.122 (M)	ADP	Open Bid		Nov-18			
58	Providing Voice Facility At Innovation and Entrepreneurship Center at MUET, Jamshoro.			3.237 (M)	3.237 (M)	ADP	Open Bid		Nov-18			
59	Supplying / Fixing High Mass Poles of 40' Height for mounting of PTZ Cameras at various locations of MUET, Jamshoro			0.356 (M)	0.356 (M)	ADP	Open Bid		Nov-18			
60	Procurement of Furniture Articles for Class Rooms of Electrical Engineering Department at MUET, Jamshoro.			1.968 (M)	1.968 (M)	ADP	Open Bid		Nov-18			
61	Furniture Articles Required for Mehran University Science & Technology Park, MUET, Jamshoro.			3.503 (M)	3.503 (M)	ADP	Open Bid		Nov-18			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
62	Furniture Articles Required for Extension of Academic Buildig Block-01 to Facilitate the Development of Mining, Industrial and Metallurgy Engineering at MUET, Jamshoro.			9.704 (M)	9.704 (M)	ADP	Open Bid		Nov-18			
63	Furniture Articles Required for Extension of Academic Buildig Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering and Computer Engineering Departments at MUET, Jamshoro.			6.20 (M)	6.20 (M)	ADP	Open Bid		Nov-18			
64	Logistic Arrangement of MUET GALA 2019 (Book Fair and Job Fair)			0.550 (M)	0.550 (M)	ADP	Open Bid			Jan-19		
65	Procurement of Dedicated Web Hoisting and Cloud Security (CDN) & WAF) at MUET, Jamshoro (Re-Invited).			0.741 (M)	0.741 (M)	ADP	Open Bid			Jan-19		
66	Repairing & Maintenance Work of Quarter # B-04 of New Junior Staff Residential Colony of MUET, Jamshoro.			0.298 (M)	0.298 (M)	ADP	Open Bid			Jan-19		
67	Repairing & Maintenance Work of Quarter # C-145 of Old Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
68	Repairing & Maintenance Work of Quarter # C-106 of Old Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
69	Repairing & Maintenance Work of Quarter # C-06 of New Junior Staff Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
70	Repairing & Maintenance Work of Labs Corridor and also Providing Aluminum Windows in the Corridor of Metallurgy & Materials Engineering Department of MUET, Jamshoro.			0.302 (M)	0.302 (M)	ADP	Open Bid			Jan-19		
71	Providing Electric Connections for New Computers at Computer Laboratory of Institute of Petroleum & Natural Gas Engineering of MUET, Jamshoro.			0.247 (M)	0.247 (M)	ADP	Open Bid			Jan-19		
72	Supplying of wooden wall cabinet for Admin office and Store of Telecommunication Engineering Department of MUET, Jamshoro.			0.272 (M)	0.272 (M)	ADP	Open Bid			Jan-19		
73	Supplying Furniture in the offices of Faculty Members of Computer System Engineering Department of MUET, Jamshoro.			0.289 (M)	0.289 (M)	ADP	Open Bid			Jan-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
74	Installation & Commissioning of 65 KVA Generator at New Building of USPCAS-W of MUET, Jamshoro.			0.223	0.223	ADP	Open Bid			Jan-19		
75	Renovation of Fluid Mechanics Laboratory At Chemical Engineering Department, MUET, Jamshoro.			0.351 (M)	0.351 (M)	ADP	Open Bid			Jan-19		
76	Construction of Pilot Scale Indigo Extraction Tanks and Installation of A Pump Required For the Process at Plantation Site of Textile Engineering Department, MUET, Jamshoro.			0.246 (M)	0.246 (M)	ADP	Open Bid			Jan-19		
77	Supply of Furniture Articles Required For Furnishing Faculty Rooms in Mehran University Institute of Science & Technology Development (MUISTD), MUET, Jamshoro			0.727 (M)	0.727 (M)	ADP	Open Bid			Jan-19		
78	Making Aluminum Partition between Material Lab: & Concrete Lab: of Civil Engineering Department of MUET, Jamshoro			1.129 (M)	1.129 (M)	ADP	Open Bid			Jan-19		
79	Repair of Edging Wall from Auditorium to Old Admin Block of MUET, Jamshoro			1.478 (M)	1.478 (M)	ADP	Open Bid			Jan-19		
80	Procurement of Examination Materials (Printing, Publishing and Stationery) of MUET, Jamshoro (Re-Invited).			10.00 (M)	10.00 (M)	ADP	Open Bid			Jan-19		
81	Construction of 08 Nos. Classrooms at 1st Floor of Civil Engineering Department, MUET, Jamshoro.			18.586 (M)	18.586 (M)	ADP	Open Bid			Feb-19		
82	Internal Electrification work of 08 Nos. Classrooms at 1st Floor of Civil Engineering Department, MUET, Jamshoro.			1.300 (M)	1.300 (M)	ADP	Open Bid			Feb-19		
83	Supply of Furniture in the Three (03) Classrooms of MUISTD of MUET, Jamshoro			6.530 (M)	6.530 (M)	ADP	Open Bid			Feb-19		
84	Supply of Split DC Invertor Air Conditioner in the Three (03) Classrooms of MUISTD of MUET, Jamshoro			1.196 (M)	1.196 (M)	ADP	Open Bid			Feb-19		
85	External Development for Mehran University Science & Technology Park, MUET, Jamshoro.			6.80 (M)	6.80 (M)	ADP	Open Bid			Feb-19		
86	External Development for Extension of Academic Buildig Block-01 to Facilitate the Development of Mining, Industrial and Metallurgy Engineering at MUET, Jamshoro.			2.5 (M)	2.5 (M)	ADP	Open Bid			Feb-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
87	External Development for Extension of Academic Buildig Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering and Computer Engineering Departments at MUET, Jamshoro.			4.70 (M)	4.70 (M)	ADP	Open Bid			Feb-19		
88	Electrification Work of Newly Installed Split Air Conditioners at Various Department of MEUT, Jamshoro.			0.166 (M)	0.166 (M)	ADP	Open Bid			Feb-19		
89	Repair of Vehicle Toyota Van # GL-4080 (Replacement of Fuel Injector, Engine Overhauling, Diesel Pump Service, Break Service and Front Suspension) at MUET, Jamshoro.			0.491 (M)	0.491 (M)	ADP	Open Bid			Feb-19		
90	Asset Valuation of Mehran University of Engineering and Technology, Jamshoro (Buildings and Land) (Re-Invited).			0.500 (M)	0.500 (M)	ADP	Open Bid			Feb-19		
91	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro.			0.350 (M)	0.350 (M)	ADP	Open Bid			Feb-19		
92												
93	Procurement of Two (02) Solar Powered Shuttles (23 Seater) Vehicles for MUET, Jamshoro.			9.880 (M)	9.880 (M)	ADP	Open Bid			Feb-19		
94	Walk Way Approach Academic Building Towards Block-01 to Facilitate the Departments of Mining, Industrial and Metallurgy Engineering, MUET, Jamshoro.			1.546 (M)	1.546 (M)	ADP	Open Bid			Feb-19		
95	Walk Way Approach Academic Building Towards Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering & Computer Engineering Departments, MUET, Jamshoro.			1.975 (M)	1.975 (M)	ADP	Open Bid			Feb-19		
96	Approach Paved Road to Mehran University Science & Technology Park MUET, Jamshoro			2.282 (M)	2.282 (M)	ADP	Open Bid			Feb-19		
97	Establishing the Staff offices in the space of Lavatory Block and Construction the Lavatory Block at out side near to the Mosque at Transport Section of Mehran University of Engineering & Technology, Jamshoro.			1.260 (M)	1.260 (M)	ADP	Open Bid			Feb-19		
98	Providing / Supplying & Installation of Split Air Conditioners at Various Department of MUET, Jamshoro.			3.277 (M)	3.277 (M)	ADP	Open Bid			Feb-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
99	Electrification Work of Newly Installed Split Air Conditioners at Various Department of MEUT, Jamshoro.			0.166 (M)	0.166 (M)	ADP	Open Bid			Feb-19		
100	Repair of Vehicle Toyota Van # GL-4080 (Replacement of Fuel Injector, Engine Overhauling, Diesel Pump Service, Break Service and Front Suspension) at MUET, Jamshoro.			0.491 (M)	0.491 (M)	ADP	Open Bid			Feb-19		
101	Asset Valuation of Mehran University of Engineering and Technology, Jamshoro (Buildings and Land) (Re-Invited).			0.500 (M)	0.500 (M)	ADP	Open Bid			Feb-19		
102	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro.			0.350 (M)	0.350 (M)	ADP	Open Bid			Feb-19		
103	External colour work of corridor & 04 wings of Departments, Information Communication Processing Center (ICPC) & Institute of Water Resource Engineering & Management.			5.000 (M)	5.000 (M)	ADP	Open Bid			Mar-19		
104	Rehabilitation of Industrial Engineering Department of MUET, Jamshoro.			7.477 (M)	7.477 (M)	ADP	Open Bid			Mar-19		
105	Rehabilitation of Elsa Kazi Girls Hostel of MUET, Jamshoro.			5.986 (M)	5.986 (M)	ADP	Open Bid			Mar-19		
106	Repairing of Transformers and L.T & H.T Joints of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid			Mar-19		
107	Repairing & Maintenance of Generators of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid			Mar-19		
108	Essential repair & Re-furnishing of Classrooms of Mehran University Institute of Science & Technology Development (MUISTD), Jamshoro.			7.00 (M)	7.00 (M)	ADP	Open Bid			Mar-19		
109	Providing / Installation of sound system at Auditorium Building of MUET, Jamshoro			3.00 (M)	3.00 (M)	ADP	Open Bid			Mar-19		
110	Providing / Laying of LED Screen at Auditorium Building of MUET, Jamshoro			10.00 (M)	10.00 (M)	ADP	Open Bid			Mar-19		
111	Bungalow # D-6			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
112	Bungalow # D-7			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
113	Quarter # B-1			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
114	Quarter # B-2			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
115	Quarter # B-4			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
116	Quarter # C-1			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
117	Quarter # C-2			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
OLD RESIDENTIAL COLONY										Mar-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
118	Quarter # B-21			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
119	Quarter # B-29			0.30 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
120	Quarter # C-9			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
121	Quarter # C-40			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
122	Quarter # C-63			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
123	Cleaning of water storage tanks at various places of MUET, Jamshoro.			0.500 (M)	0.500 (M)	ADP	Open Bid			Mar-19		
124	Supplying / fixing Street Lights around the Campus.			1.00 (M)	1.00 (M)	ADP	Open Bid			Mar-19		
125	Essential Repair & Maintenance of work of Workshop Building of MUET, Jamshoro.			7.00 (M)	7.00 (M)	ADP	Open Bid			Mar-19		
126	Fixing Iron Grill & Iron Gate near back side of Electrical & Mechanical Engineering Department of MUET, Jamshoro.			9.50 (M)	9.50 (M)	ADP	Open Bid			Mar-19		
127	Essential Repair & Maintenance of work of Old Irrigation Building of MUET, Jamshoro.			9.00 (M)	9.00 (M)	ADP	Open Bid			Mar-19		
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
128	Bungalow # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
129	Bungalow # C-2			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
130	Bungalow # C-3			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
131	Bungalow # D-2			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
132	Bungalow # D-4			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-19		
OLD RESIDENTIAL COLONY												
133	Quarter # C-71			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
134	Quarter # C-73			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
135	Quarter # C-76			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
136	Quarter # C-78			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
137	Quarter # C-81			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
138	Quarter # C-90			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
139	Quarter # C-92			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
140	Quarter # C-96			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
141	Quarter # C-106			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
142	Quarter # C-114			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
143	Quarter # C-119			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
144	Quarter # C-124			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
145	Quarter # C-125			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
146	Quarter # C-134			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
147	Quarter # C-135			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
148	Quarter # C-136			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
149	Quarter # C-145			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
150	Quarter # C-148			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
151	Quarter # C-150			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
152	Quarter # - D-4			0.30 (M)	0.40 (M)	ADP	Open Bid			Mar-19		
153	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of Old Campus.			1.11 (M)	1.11 (M)	ADP	Open Bid				Apr-19	
154	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of New Campus.			1.21 (M)	1.21 (M)	ADP	Open Bid				Apr-19	
155	Construction of underground tanks at various Places of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Apr-19	
156	Essential Repair & Maintenance of work of Computer System Engineering Department of MUET, Jamshoro.			2.00 (M)	2.00 (M)	ADP	Open Bid				Apr-19	
157	Essential Repair & Maintenance of work of Mechanical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				Apr-19	
158	Essential Repair & Maintenance of work of Electrical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				Apr-19	
159	Essential Repair & Maintenance of work of Electronics Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Apr-19	
160	Replacement of Drainage line / Lavatory blocks of Hostels of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Apr-19	
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
161	Quarter # C-4			0.30 (M)	0.50 (M)	ADP	Open Bid				May-19	
162	Quarter # C-5			0.30 (M)	0.50 (M)	ADP	Open Bid				May-19	
163	Quarter # C-6			0.30 (M)	0.50 (M)	ADP	Open Bid				May-19	
164	Quarter # C-7			0.30 (M)	0.50 (M)	ADP	Open Bid				May-19	
165	Quarter # C-8			0.30 (M)	0.50 (M)	ADP	Open Bid				May-19	
166	Quarter # D-1			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
167	Quarter # D-2			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
168	Quarter # D-4			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
169	Quarter # D-6			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
170	Quarter # D-7			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
171	Quarter # D-8			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
172	Quarter # D-9			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
173	Quarter # D-10			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
174	Quarter # D-15			0.30 (M)	0.40 (M)	ADP	Open Bid				May-19	
OLD RESIDENTIAL COLONY												
175	Quarter # A-9			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
176	Quarter # A-19			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
177	Quarter # A-23			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
178	Quarter # B-2			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
179	Quarter # B-9			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
180	Quarter # B-13			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
181	Quarter # B-14			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
182	Quarter # - D-7			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
183	Quarter # - D-19			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
184	Quarter # - D-25			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
185	Quarter # - D-39			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
186	Quarter # - D-43			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
187	Quarter # - D-47			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
188	Quarter # - D-59			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
189	Quarter # - D-66			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
190	Quarter # - D-68			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
191	Quarter # - D-69			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
192	Quarter # - D-90			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
193	Quarter # - D-93			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
194	Quarter # - D-99			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
195	Quarter # - D-101			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	

* **Subject to availability of Funds / Budget**