
(1)  

MEHRAN UNIVERSITY  

OF  

ENGINEERING AND TECHNOLOGY,  

JAMSHORO 

 

ISO-9001 : 2015 CERTIFIED 

 

 

 
Installation of  

Alternate Energy System (Solar Power) 
at MUET, Jamshoro. 

 
(Single Stage - Two Envelope Procedure)  

(National Competitive Bidding)   



(2)  

 

SUMMARY OF CONTENTS 

 

Subject Page No. 

(I) INVITATION FOR BIDS  

(II) INSTRUCTIONS TO BIDDERS  

(III) FORM OF BID & SCHEDULES TO BID  

(IV) SCHEDULE OF PRICES  

(V) PREAMBLE TO CONDITIONS OF CONTRACT  

(VI) GENERAL CONDITIONS OF CONTRACT  

(VII) PARTICULAR CONDITIONS OF CONTRACT  

(VIII) STANDARD FORMS  

(IX) SPECIFICATIONS - SPECIAL PROVISIONS  

(X) SPECIFICATIONS - TECHNICAL PROVISIONS  

(XI) DRAWINGS  

(XII) LIST OF PEC CONTRACT DOCUMENTS  



(3)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

INVITATION 

FOR BIDS 

  



(4)  

    

                                          

 

 
 

“SAY NO TO CORRUPTION” 
 

No. & Dated: DD(Proc.)/MUET/JAM/-40, 26-03-2025 

NOTICE INVITING TENDERS 
 

All the interested Contractors / Firms / Parties / Suppliers, Manufacturers and Sole Distributors meeting eligibility 

criteria, viz. having registration with Federal Board of Revenue (FBR) for Income Tax, Sales Tax in case of 

procurement of goods, registration with the Sindh Revenue Board in case of procurement of Works and Services 

and registration with Pakistan Engineering Council as the case may be and not black listed in any procuring agency 

or authority, are invited to participate in full / item rate tender for the following works: 
 

S# Name of Work 
Completion 

Time 

Tender 

Fee 

Earnest 

Money 

Date of 

Purchase 

Date of 

Submission 

of Bids 

Purchase 

From 

1. 

Installation of Alternate Energy 

System (Solar Power) at MUET, 

Jamshoro. 

03 

Months 
5000/- 5% 29-03-2025 

28-04-2025  

upto 10.30 

A.M 

Deputy 

Director 
(Procurement) 

2. 

Procurement of Equipment for 

Geotechnical Laboratory of Civil 

Engineering Department at MUET, 

Jamshoro under Sindh HEC 

Laboratory Strengthening Program.  

(Re-invited) 

02 

Months 
5000/- 5% 29-03-2025 

28-04-2025  

upto 11.00 

A.M 

Deputy 

Director 
(Procurement) 

3. 
Procurement of Online 6 KVA UPS 

for ICPC at MUET, Jamshoro. 

02 

Months 
2000/- 5% 29-03-2025 

28-04-2025  

upto 11.30 

A.M 

Deputy 

Director 
(Procurement) 

 

The terms and conditions are given as under:- 
 

1. E-Bidding documents as per regulations, containing detailed terms and conditions, specifications and 

requirements etc are available for the registered bidders on Sindh Public Procurement Regulatory Authority’s 

EPADS at https://portalsindh.eprocure.gov.pk/#/ and University website https://www.muet.edu.pk/tender-

notices on any working day except the day of opening of tenders. Also, original pay orders / demand drafts of 

requisite tender fee and 5% bid security of the total quoted amount in favour of the Deputy Director 

(Procurement), MUET, Jamshoro must be sent to his office prior opening of bids. 

 

2. The electronics bids, must be submitted by using EPADS on or before the date & time mentioned in above 

table. Manual bids will not be accepted. Electronic Bids will be opened for Sr. No. 1 on 28-04-2025 @ 11.00 

(A.M), for Sr. No. 2 on 28-04-2025 @ 11.30 (A.M) and for Sr. No. 3 on 28-04-2025 @ 12.00 (Noon) in 

presence of the representatives, who so ever will be present at that time. In case of any unforeseen situation 

resulting in closure of office on the date of opening or if Government declares Holiday the tenders shall be 

submitted / opened on the next working day at the same time & venue. Any conditional or un-accompanied 

of the earnest money, tender will not be considered in the competition.  

 

3. The Method of Procurement is Single Stage – Two Envelope Procedure for works at Sr. No. 1 & 2: (Technical 

Proposal & Financial Proposal) and Single Stage – One Envelope Procedure for work at Sr. No. 3. 
 

4. The Bidders should have at least 03 years’ experience of same services in any university or large organization. 

 

5. The Bidders should be registered with tax paying agencies which would be verified by concerned agencies. 
 

6. The Bidders should not Black Listed in any procuring agency. (Affidavit is required) 
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7. The Bidders should have at least for Sr. No.1 Rs. 200.000 (M), Sr. No. 2 Rs. 10.000 (M) and Sr. No. 3 Rs. 

2.000 (M) annual turnover of 03 years which would be verified by bank statement. (Attached Annual Turnover 

Certificate to be issued by the concerned bank). 
 

The Procuring Agency reserves the right to reject any or all bids subject to relevant provisions of SPP Rules, 

2010 (Amended time to time) and may cancel the bidding process at any time prior to the acceptance of a bid 

or proposal under Rule-25” of said Rules. 

 

 

       Sd/- 

Deputy Director (Procurement), 

Mehran University of Engg. & Tech. Jamshoro, 

Phone No. 022-2109010 Fax: 022-2771403 

Email: nadeem.soomro@admin.muet.edu.pk 
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Qualification Criteria 

 

1. Qualification evaluation criteria is as follows: 

 
Sr.# Category Weightage/Marks 

I. Experience Record 30 

II. Personnel Capabilities 20 

III. Financial Soundness 50 
 Total: 100 

 

Note: Qualification status shall be decided on the basis of Pass / Fail 

basis. The applicant must secure at least 50% score in each 
category. 

 

2. The further detailed criteria for each category will be as given under each 

head as follows: 

 

I. Experience 

 

Credit Marks for experience shall be awarded based on following qualifications: 

 

Sr. 
No. 

Description 
Marks 

Assigned 
Explanation for Marks Obtained 

a. Solar PV Projects completed 

in last three years, of atleast 

Rs. 80 Million or more. 

 

 

 

20 
 

02 Marks will be given if the Bidder has 

completed projects in last three years 

(maximum 10 projects). 

b. 
Solar PV Projects awarded 

and are under construction 

and yet to be commissioned 

of atleast Rs. 80 Million or 

more. 

 

10 02 Marks will be given if the Bidder has 

been awarded projects in last 12 months 

(maximum 5 projects) 

Total Marks Allowed 30 

 

  



(7)  

II. Personnel Capabilities 

 

Credit Marks shall be awarded under this category using the following criteria: 

 

Sr. 
No. 

Description 
Marks 

Assigned 
Explanation for Marks Obtained 

a. 
 

Graduate Engineer / 

Designer 

10 
 

Full Marks will be given if at least four B.Sc 

Engineer (professional) with 5 year or 

above experience is in employment of the 

firm. 

 

  For engineers having experience less 

than 5 years but equal or greater than 

two years: 

 

=2.5 x (A/5) 

 

A = No. of years of experience provided A 
must be equal or greater than two (2) years. 

 
Zero (0) Mark will be given in case 

B.Sc. Engineer is not in employment 

of the firm or if employed his 

experience is less than two years. 

 

b. Diploma Engineer in 

Employment of the Firm 

 

10 

 

 One Mark will be given for each of the 

Associate Engineer with at least five 

years of experience is in employment of 

the firm. 

 

 For experience less than 5 years but 
equal or greater than two years: 

 

=1x(A/5) 

 

A = No. of years of experience provided A 

must be equal or greater than two (2). 

 

  Zero (0) Mark will be given in 

case Associate Engineer is not in 

employment of the firm. 

Total Marks Allocated 20 
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III. Financial Position 

 

Credit Marks shall be awarded based on the following criteria: 

 

Sr. 
No. 

 

Description 
Marks 

Assigned 

 

Criteria for Marks Obtained 
 

a. Working Capital in 

last 2 years. 

 

40 
 Rs. 300.00 Million of last three (03) years

    40 marks 

 Rs. 200.00 Million of last three (03) years

    30 marks 

 Rs. 160.00 Million of last three (03) years

    25 marks 

 

b. 

 

QMC ISO certified 9001, 

14001 
10 

 No points will be given if certificate is 

not attached and 10 points will be given 

in case of valid certificate. 

Total Marks Allocated 50 
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INVITATION FOR BIDS 

 

Date:    

Loan / Credit No.   

Bid Reference No.:    

 

1. The   (the “Employer”) has 
(Name of Employer) 

applied for/received a loan/credit from the   
(Name of Funding Agency/GOP/Provincial Govt/Any Other) 

towards the cost of   
(Name of Project) 

and it is intended that part of the proceeds of the loan/credit will be applied to eligible 

payments under the Contract for the  . Bidding is 
(Brief description of the Works) 

open to all eligible Bidders. 

 

2. The Employer invites sealed bids from eligible firms or persons licensed by the Pakistan 

Engineering Council in the appropriate category for the Works. A foreign bidder is entitled 

to bid only in a joint venture with a Pakistani constructor in accordance with the provisions 

of PEC bye-laws. 

 

3. Bidders may obtain further information from, inspect at and acquire the Bidding Documents 

from the Office of the Employer, at   
(Mailing Address) 

 

 

4. A complete set of Bidding Documents may be purchased by an interested bidder on 

submission of a written application to the above office and upon payment of a non- 

refundable fee of Rs.  . 
(Insert Amount) 

 

5. All bids must be accompanied by a Bid Security in the amount of Rs.    

(Rupees  ) or an equivalent amount in a freely convertible 

currency, and must be delivered to   

(Indicate Address and Exact Location) 

at or before     hours, on   (Date). Bids will be opened at     hours on the 

same day, in the presence of bidders‟ representatives who choose to attend at the same 

address. (Indicate Address and Exact Location if it differs). 

 

[Note: the bid shall be opened at least thirty minutes after the deadline for submission of 

bids] 
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INSTRUCTIONS TO BIDDERS 

 

 

 

A. GENERAL 

 

 

 

IB.1 Scope of Bid and Source of Funds 

1.1 Scope of Bid 

  (hereinafter called “the Employer”) 

wishes to receive bids for the following scope of work: 
 

 

(Brief description of the Works) 

Bidders must quote for the complete scope of work. Any bid covering partial scope of 

work will be rejected as non-responsive, pursuant to Clause IB.24. 

1.2 Source of Funds 

 

The Employer has applied for / received a loan/credit from   
 

(Name of the Loan / Credit giving agency / GOP / Provincial Government / Any other) 

in the various currencies towards the cost of the  and it is 
(Name of Project) 

intended that part of the proceeds of this loan / credit will be applied to eligible 

payments under the Contract for which these Bidding Documents are issued. 

 

IB.2 Eligible Bidders 

2.1 Bidding is open to all firms and persons meeting the following requirements: 

 

a) duly licensed by the Pakistan Engineering Council (PEC) in the appropriate 

category relevant to the value of the Works. 

 

b) from eligible countries of  listed in Appendix `A‟ 
(Name of Funding Agency) 

to Instructions to Bidders. 
 

c) duly enlisted/prequalified with the Employer (if applicable). 

 

IB.3 Eligible Goods and Services 

3.1 All Goods and ancillary Services to be supplied under this Contract shall have 

their origin in eligible countries listed in Appendix „A‟ to Instructions to Bidders and 

all expenditures made under the Contract will be limited to such Goods and Services. 

3.2 For purpose of this Clause, “origin” means the place where the Goods are mined, grown 

or produced or from where the ancillary services are supplied. Goods are produced 

when, through manufacturing, processing or substantial and major assembling of 

components, a commercially recognized product results that is 
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substantially different in basic characteristics or in purpose or utility from its 

components. 

3.3 The origin of Goods and Services is distinct from the nationality of the Bidder. 

IB.4 Cost of Bidding 

4.1 The bidder shall bear all costs associated with the preparation and submission of its bid 

and the Employer will in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. 

 

B. BIDDING DOCUMENTS 

 

IB.5 Contents of Bidding Documents 

5.1 In addition to Invitations for Bids, the Bidding Documents are those stated below, and 

should be read in conjunction with any Addendum issued in accordance with Clause 

IB.7. 

 

1. Instructions to Bidders with Appendices 

2. Form of Bid & Schedules to Bid 

Schedules to Bid are the following: 

(i) Schedule A: Specific Works Data 

(ii) Schedule B: Work to be Performed by Subcontractors 

(iii) Schedule C: Proposed Programme of Works 

(iv) Schedule D: Deviations from Technical Provisions 

(v) Schedule E: Deviations from Contractual Conditions 

(vi) Schedule F: Method of Performing Works 

(vii) Schedule G: Proposed Organisation 

(viii) Schedule H: Integrity Pact 

3. Schedule of Prices 

4. Preamble to Conditions of Contract 

5. General Conditions of Contract 

6. Particular Conditions of Contract 

7. Standard Forms 

Forms include the following: 

(i) Form of Bid Security 

(ii) Form of Contract Agreement 

(iii) Form of Performance Security 

(iv) Form of Bank Guarantee/Bond for Advance Payment 

8. Specifications - Special Provisions 

9. Specifications - Technical Provisions 

10. Drawings 

 

5.2 The bidders are expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirements of bid submission will be at the bidders own 

risk. Pursuant to Clause IB.24, bids which are not substantially responsive to the 

requirements of the Bidding Documents will be rejected. 
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IB.6 Clarification of Bidding Documents 

6.1  A prospective bidder requiring any clarification(s) in respect of the Bidding Documents 

may notify the Employer with a copy to the Engineer in writing or by telex or fax at the 

address: 

a)   
 

(Insert address of the Employer with telex/fax no.) 

b) 
 

 

(Insert address of the Engineer with telex/fax no.) 

 

Employer will examine the request for clarification of the Bidding Documents which it 

receives not later than twenty eight (28) days prior to the deadline for the submission 

of bids and if needed will issue the clarification/amendment of the Bidding Documents 

at least fourteen (14) days before the date of submission of Bids (without identifying 

the source of enquiry) to all prospective bidders who have purchased the Bidding 

Documents. 

 

IB.7 Amendment of Bidding Documents 

7.1 At any time prior to the deadline for submission of bids, the Employer may, for any 

reason, whether at his own initiative or in response to a clarification requested by a 

prospective bidder, modify the Bidding Documents by issuing addendum. 

 

7.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub- 

Clause 7.1 hereof, and shall be communicated in writing to all purchasers of the Bidding 

Documents. Prospective bidders shall acknowledge receipt of each addendum in writing 

to the Employer. The bidder shall also confirm in the Form of Bid that the information 

contained in such addenda have been considered in preparing his bid. 

 

7.3 To afford prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may at its discretion extend the deadline 

for submission of bids in accordance with Clause IB.19. 

 

 

C. PREPARATION OF BIDS 

 

IB.8 Language of Bid 

8.1 The Bid prepared by the Bidder and all correspondence and documents relating to the 

Bid, exchanged by the Bidder and the Engineer shall be written in the English language, 

provided that any printed literature furnished by the Bidder may be written in another 

language so long as accompanied by an English translation of its pertinent passages in 

which case, for purposes of interpretation of the Bid, the English translation shall 

govern. 

 

IB.9 Documents Comprising the Bid 

9.1 The bid prepared by the bidder shall comprise the following components: 
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(a) Covering Letter 

(b) Form of Bid duly filled, signed and sealed, in accordance with Clause IB.17. 

(c) Schedules (A to H) to Bid duly filled and signed, in accordance with the 

instructions contained therein. 

 

(d) Schedule of Prices completed in accordance with Clauses IB.11 and 12. 

(e) Bid Security furnished in accordance with Clause IB.15. 

(f) Power of Attorney in accordance with Clause IB 17.5. 

(g) Joint Venture Agreement (if applicable). 

(h) Documentary evidence established in accordance with Clause IB.13 that the 

bidder is eligible to bid and is qualified to perform the contract if its bid is 

accepted. 

(i) Documentary evidence established in accordance with Clause IB.14 that the 

Goods and ancillary Services to be supplied by the bidder are eligible Goods 

and Services and conform to the Bidding Documents. 

(j) Bidders applying for eligibility for domestic preference in bid evaluation shall 

supply all information & evidence to establish the claim for domestic preference 

required to satisfy the criteria for eligibility as described in Clause IB.27. The 

particulars for domestic Goods prescribed in Appendix C to these Instructions 

shall also be filled in to substantiate claim for domestic preference. 

(k) Any other documents prescribed in Particular Conditions of Contract or 

Technical Provisions to be submitted with the bid. 

IB.10 Form of Bid and Schedules 

10.1 The bidder shall complete, sign and seal the Form of Bid, Schedules (A to H, or as 

modified) to Bid and Schedule of Prices furnished in the Bidding Documents and shall 

also enclose other information as detailed in Clause IB.9. 

10.2 For the purpose of granting a margin of domestic preference pursuant to Clause IB.27, 

the Employer/Engineer will classify the bids, when submitted in one of three groups as 

follows: 

 

(a) Group ‘A’ Bid. (i) For Goods for which labour, raw materials and components 

from within Pakistan account for at least 20% of the ex-factory bid price of the 

products offered (ii) For Goods for which labour, raw materials and components 

from within Pakistan account for over 20% and up to 30% of the ex-factory bid 

price of the products offered (iii) For Goods for which labour, raw materials and 

components from within Pakistan account for over 30% of the ex-factory bid 

price of the products offered. 



(17)  

(b) Group ‘B’ Bid. For Goods manufactured in Pakistan for which the domestic 

value added in the manufacturing cost is less than 20% of the ex-factory bid 

price; and 

(c) Group ‘C’ Bid. For Goods of foreign origin. 

 

In preparing their bids, the bidders, whether local or foreign, shall enter in the 

Schedule of Prices ex-factory price for indigenously manufactured products and 

CIF price as well as customs duty and sales tax and other import charges for 

products to be imported from outside Pakistan. 

 

IB.11 Bid Prices 

11.1 The bidder shall fill up the Schedule of Prices attached to these documents indicating 

the unit rates and prices of the Works to be performed under the Contract. Prices on the 

Schedule of Prices shall be entered keeping in view the instructions contained in the 

Preamble to the Schedule of Prices. 

11.2 The bidder shall fill in rates and prices for all items of the Works described in the 

Schedule of Prices. Items against which no rate or price is entered by a bidder will not 

be paid for by the Employer when executed and shall be deemed covered by rates and 

prices for other items in the Schedule of Prices. 

11.3 The bidder’s separation of price components in accordance with Sub-Clause 11.1 

above, will be solely for the purpose of facilitating the comparison of bids by the 

Employer/Engineer and will not in any way limit its right to contract on any of the terms 

offered. 

11.4 Unless otherwise stipulated in the Conditions of Contract, prices quoted by the bidder 

shall remain fixed during the bidder’s performance of the Contract and not subject to 

variation on any account. When the bidders are required to quote only fixed price(s) a 

bid submitted with an adjustable price quotation will be treated as non-responsive and 

rejected, pursuant to Clause IB.24. 

11.5 Any discount offered shall be valid for at least the period of validity of the bid. A 

discount valid for lesser period shall be considered null and void. 

 

IB.12 Currencies of Bid 

1.1 Prices shall be quoted in the following currencies: 

(a) For Goods and Services which the bidder will supply from within Pakistan, the 

prices shall be quoted in the Pak. Rupees. 

 

(b) For Goods and Services which the bidder will supply from outside Pakistan, the 

prices shall be quoted either in U.S. Dollars or in any other freely convertible 

currency. 

 

1.2 Further, a bidder expecting to incur a portion of its expenditure in the performance of 

the Contract in more than one currency (but use no more than 3 foreign currencies), and 

wishing to be paid accordingly, shall so indicate in its bid. 
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1.3 The currencies of payment shall be as stated in Particular Conditions of Contract. 

However, provisions in Sub-Clauses 12.1 & 12.2 above, shall not in any way constitute 

a contractual or legal binding on the Employer for the payment in the currencies 

required by the Contractor. 

 

IB.13 Documents Establishing Bidder’s Eligibility And Qualifications 

 

13.1 Pursuant to Clause IB.9, the bidder shall furnish, as part of its bid, documents 

establishing the bidder’s eligibility to bid and its qualifications to perform the Contract 

if its bid is accepted. 

13.2 The documentary evidence of the bidder’s eligibility to bid shall establish to the 

Employer’s satisfaction that the bidder, at the time of submission of its bid is from an 

eligible source country as defined under Clause IB.2. 

13.3 The documentary evidence of the bidder’s qualification to perform the Contract if its 

bid is accepted, shall establish to the Employer’s/Engineer’s satisfaction: 

 

(a) that, in the case of a bidder offering to supply Goods under the Contract which 

the bidder did not manufacture or otherwise produce, the bidder has been duly 

authorized by the Goods manufacturer or producer to supply the Goods to 

Pakistan; 

 

(b) that the Bidder/Manufacturer has the financial, technical and production 

capability necessary to perform the Contract; and 

 

(c) that, in the case of a bidder not doing business within Pakistan the bidder is or 

will be (if successful) represented by an agent in Pakistan equipped and able to 

carry out the Supplier’s maintenance, repair and spare parts stocking obligations 

prescribed by the Conditions of Contract and/or Technical Provisions. 

 

13.4 (a) Bidder/Manufacturer must possess and provide evidence of the following 

experience. 
 

 

 
(Insert the required Experience) 

 

The Bidder shall certify the capacity and capability of the plant (from which 

Goods are now offered) for manufacturing, quality assurance and testing 

facilities, qualified man-power and production/delivery of quality materials 

according to bid specifications and delivery requirements. Besides, such plant 

should    have    produced    same    items    for    at    least 

 years and such Goods 
(Insert the number of years) 

shall have proven successful in the field for at least   
(Insert the number of years) 

years and the bidder shall submit with the bid all necessary documentation in 
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this regard. The Employer/Engineer will have the right to verify the particulars 

regarding the plant and other related information furnished with the bid and the 

joint venture as well as the partners thereof shall be liable for disqualification in 

the event of any mis-statement/mis-representation on their part. 

 

The bidder shall furnish documentary evidence of qualification on the Form 

“Evidence of Bidder’s Capability” (Appendix B to these Instructions) 

(b)   The bidder should have an average annual turnover in the last five years equal 

to or more than the Total Bid Price. Alternately, the bidder should have 

successfully completed in the last five years any specific project having value 

equal to or higher than the total Bid Price. 

13.5 Joint Venture 

In order for a Joint Venture to qualify: 

 

(a) At least one of the partners of joint venture shall satisfy the relevant experience 

criteria specified in Sub-Clause 13.4(a) hereinabove. 

(b) All firms comprising the joint venture shall be legally constituted and shall meet 

the eligibility requirement of Sub-Clause 2.1 hereof. 

(c) All partners of the joint venture shall at all times and under all circumstances be 

liable jointly and severally to Employer for the execution of the entire Contract 

in accordance with the Contract terms and conditions and a statement to this 

effect shall be included in the authorization mentioned under para (f) below as 

well as in the Form of Bid and Form of Contract Agreement (in case of a 

successful bidder). 

(d) The Form of Bid, and in the case of successful bidder, the Form of Contract 

Agreement, shall be signed so as to be legally binding on all partners. 

(e) One of the joint venture partners shall be nominated as being in-charge and this 

authorisation shall be evidenced by submitting a power of attorney signed by 

legally authorized signatories of all the joint venture partners. 

(f) The partner-in-charge shall be authorized to incur liabilities, receive payments 

and receive instructions for and on behalf of any or all partners of the joint 

venture. 

(g) A copy of the agreement entered into by the joint venture partners shall be 

submitted with the bid stating the conditions under which it will function, its 

period of duration, the persons authorized to represent and obligate it and which 

persons will be directly responsible for due performance of the Contract and can 

give valid receipts on behalf of the joint venture, the proportionate participation 

of the several firms forming the joint venture, and any other information 

necessary to permit a full appraisal of its functioning. No amendments / 

modifications whatsoever in the joint venture agreement shall 
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be agreed to between the joint venture partner without prior written consent of 

the Employer. 

 

13.6 The Bidder shall propose, in order of his priority; plant, equipment or goods of not more 

than three Manufacturers. Employer at his own jurisdiction will evaluate the plant, 

equipment or goods of only one of such Manufacturers. 

 

IB.14 Documents Establishing Goods’ Eligibility and Conformity to Bidding 

Documents 

14.1 Pursuant to Clause IB.9, the bidder shall furnish, as part of its bid, documents 

establishing the eligibility and conformity to the Bidding Documents of all Goods and 

Services which the bidder proposes to perform under the Contract. 

14.2 The documentary evidence of the Goods and Services eligibility shall establish to the 

Employer‟s satisfaction that they will have their origin in an eligible source country as 

defined under Clause IB.3. A certificate of origin issued at the time of shipment will 

satisfy the requirements of the said Clause. 

14.3 The documentary evidence of the Goods and Services‟ conformity to the Bidding 

Documents may be in the form of literature, drawings and data and shall furnish: 

(a) A detailed description of the Goods, essential technical and performance 

characteristics. 

(b) Complete set of technical information, description data, literature and drawings 

as required in accordance with Schedule A to Bid, Specific Works Data. This 

will include but not be limited to the following: 

(i) A sufficient number of drawings, photographs, catalogues, illustrations 

and such other information as is necessary to illustrate clearly the 

significant characteristics such as general construction dimensions and 

other relevant information about the Goods to be furnished. 

(ii) Details of equipment and machinery with capacity. 

(iii) Any other information which is required for evaluation purposes. 

(c) A clause-by-clause commentary on Technical Provisions, provided with the 

Bidding Documents, demonstrating the Goods‟ and Services‟ substantial 

responsiveness to those Specifications or a statement of deviations and 

exceptions to the provisions of the Technical Provisions as required in Schedule 

D to Bid. 

 

14.4 For purpose of the commentary to be furnished pursuant to Sub-Clause 14.3(c) above, 

the Bidder shall note that standards for workmanship, material and equipment, and 

references to brand names or catalogue numbers, designated by the Engineer in the 

Technical Provisions are intended to be descriptive only and not restrictive. The bidder 

may substitute alternative standards, brand names and/or catalogue numbers in its bid, 

provided that it demonstrates to the Engineer‟s satisfaction that the substitutions are 

substantially equivalent or superior to those designated in the Technical Provisions. 

Copies of the standards proposed by the bidder other than those specified in the Bidding 

Documents shall be furnished. 
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IB.15 Bid Security 

15.1 Each bidder shall furnish, as part of his bid, a Bid Security in the amount of Pak. Rupees 

 or an equivalent amount in a freely convertible currency. 
(Insert a figure as provided under Item A(5) of the Instruction to the Users) 

 

15.2 The Bid Security shall be, at the option of the bidder, in the form of Deposit at Call or 

a Bank Guarantee issued by a Scheduled Bank in Pakistan or from a foreign bank duly 

counter-guaranteed by a Scheduled Bank in Pakistan or an insurance company having 

alteast AA rating from PACRA/JCR in favour of the Employer valid for a period twenty 

eight (28) days beyond the bid validity date. 

 

15.3 The Bid Security is required to protect the Employer against the risk of bidder’s conduct 

which would warrant the security’s forfeiture, pursuant to Sub-Clause 15.7 hereof. 

 

15.4 Any bid not accompanied by an acceptable Bid Security shall be rejected by the 

Employer as non-responsive, pursuant to Clause IB.24. 

15.5 The bid securities of unsuccessful bidders will be returned upon award of contract to 

the successful bidder or on the expiry of validity of Bid Security whichever is earlier. 

15.6 The Bid Security of the successful bidder will be returned when the bidder has furnished 

the required Performance Security, pursuant to Clause IB.34 and signed the Contract 

Agreement, pursuant to Clause IB.35. 

15.7 The Bid Security may be forfeited: 

(a) if a bidder withdraws his bid during the period of bid validity; or 

(b) if a bidder does not accept the correction of his Bid Price, pursuant to Sub- 

Clause 24.2 hereof; or 

(c) in the case of a successful bidder, if he fails to: 

(i) furnish the required Performance Security in accordance with Clause 

IB.34, or 

(ii) sign the Contract Agreement, in accordance with Clause IB.35. 

 

IB.16 Validity of Bids 

16.1 Bids shall remain valid for  days after the 
(Insert number of days ranging from 56 to 182 days) 

 

date of bid opening as prescribed in Clause IB.19. 

16.2 In exceptional circumstances prior to expiry of original bid validity period, the 

Employer may request the bidders to extend the period of validity for a specified 

additional period which shall in no case be more than the original bid validity period. 

The request and the responses thereto shall be made in writing. A bidder may refuse the 

request without forfeiture of his Bid Security. A bidder agreeing to the request will be 

required to extend the validity of his Bid Security for the period of the extension, and 

in compliance with Clause IB.15 in all respects in which case, the Employer will be 

obligated to compensate the bidders, upon substantiation for their increase in costs (if 

it is a fixed price bid). 
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IB.17 Format and Signing of Bid 

17.1 Bidders are particularly directed that the amount entered on the Form of Bid shall be 

for performing the Contract strictly in accordance with the Bidding Documents. 

 

17.2 All Schedules to Bid are to be properly completed and signed. 

17.3 No alteration is to be made in the Form of Bid nor in the Schedules thereto except in 

filling up the blanks as directed. If any alteration be made or if these instructions be not 

fully complied with, the bid may be rejected. 

17.4 Each bidder shall prepare one (1) Original and  Copies, of 
(Insert Number) 

the documents comprising the bid as described in Clause IB.9 and clearly mark them 

“ORIGINAL” and „COPY” as appropriate. In the event of discrepancy between them, 

the original shall prevail. 

17.5 The original and all copies of the bid shall be typed or written in indelible ink and shall 

be signed by a person or persons duly authorized to sign (in the case of copies, 

Photostats are also acceptable). This shall be indicated by submitting a written Power 

of Attorney authorising the signatory of the bidder to act for and on behalf of the bidder. 

All pages of the bid shall be initialed and stamped by the person or persons signing the 

bid. 

 

17.6 The bid shall contain no alterations, omissions or additions, except to comply with 

instructions issued by the Employer, or as are necessary to correct errors made by the 

bidder, in which case such corrections shall be initialed by the person or persons signing 

the bid. 

 

17.7 Bidders shall indicate in the space provided in the Form of Bid their full and proper 

addresses at which notices may be legally served on them and to which all 

correspondence in connection with their bids and the Contract is to be sent. 

 

17.8 Bidders should retain a copy of the Bidding Documents as their file copy. 

 

 

D. SUBMISSION OF BIDS 

 

IB.18 Sealing and Marking of Bids 

18.1 Each bidder shall submit his bid as under: 

 

(a) ORIGINAL and each COPY of the Bid shall be separately sealed and put in 

separate envelopes and marked as such. 

 

(b) The envelopes containing the ORIGINAL and COPIES will be put in one 

sealed envelope and addressed / identified as given in Sub- Clause 18.2 hereof. 
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18.2 The inner and outer envelopes shall; 

 

(a) be addressed to the Employer at the address given in Sub-Clause 6.1 

heretofore. 

(b) bear the Project name, Loan No., Bid No. and Date of opening of Bid. 

(c) provide a warning not to open before the time and date for bid opening. 

18.3 The Bid shall be delivered in person or sent by registered mail at the address to 

Employer as given in Sub-Clause 6.1 heretofore. 

18.4 In addition to the identification required in Sub-Clause 18.2 hereof, the inner envelope 

shall indicate the name and address of the bidder to enable the bid to be returned 

unopened in case it is declared “late” pursuant to Clause IB.20. 

 

18.5 If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the bid. 

 

IB.19 Deadline for Submission of Bids 

19.1 (a) Bids must be received by the Employer at the address specified in Sub-Clause 

6.1 hereof not later than the time and date stipulated in the Invitation for Bids. 

(b) Bids with charges payable will not be accepted, nor will arrangements be 

undertaken to collect the bids from any delivery point other than that specified 

above. Bidders shall bear all expenses incurred in the preparation and delivery 

of bids. 

(c) Where delivery of a bid is by mail and the bidder wishes to receive an 

acknowledgment of receipt of such bid, he shall make a request for such 

acknowledgment in a separate letter attached to but not included in the sealed 

bid package. 

(d) Upon request, acknowledgment of receipt of bids will be provided to those 

making delivery in person or by messenger. 

 

19.2 Bids submitted through telegraph, telex, fax or e-mail shall not be considered. 

 

19.3 The Employer may, at his discretion, extend the deadline for submission of bids by 

issuing an addendum in accordance with Clause IB.7, in which case all rights and 

obligations of the Employer and the bidders previously subject to the original deadline 

will thereafter be subject to the deadline as extended. 

 

IB.20 Late Bids 

20.1 (a) Any bid received by the Employer after the deadline for submission of bids 

prescribed in Clause IB.19 will be returned unopened to such bidder. 

 

(b)  Delays in the mail, delays of person in transit, or delivery of a bid to the wrong 

office shall not be accepted as an excuse for failure to deliver a bid at the proper 

place and time. It shall be the bidder’s responsibility to determine the manner 

in which timely delivery of his bid will be accomplished either in person, by 

messenger or by mail. 



(24)  

IB.21 Modification, Substitution and Withdrawal of Bids 

21.1 Any bidder may modify, substitute or withdraw his bid after bid submission provided 

that modification, substitution or written notice of the withdrawal is received by the 

Employer prior to the deadline for submission of bids. 

 

21.2 The modification, substitution or notice for withdrawal of any bid shall be prepared, 

sealed, marked and delivered in accordance with the provisions of Clause IB.18 with 

the outer and inner envelopes additionally marked “MODIFICATION”, 

“SUBSTITUTION” or “WITHDRAWAL”, as appropriate. 

21.3 Withdrawal of a bid during the interval between the deadline for submission of bids 

and the expiration of the period of bid validity specified in the Form of Bid may result 

in forfeiture of the Bid Security pursuant to Clause IB.15. 

 

E. BID OPENING AND EVALUATION 

IB.22 Bid Opening 

22.1 A committee consisting of nominated members by the Employer and by the Engineer 

will open the bids, including withdrawals, substitution and modifications made pursuant 

to Clause IB.21, in the presence of bidders‟ representatives who choose to attend, at the 

time, date and location stipulated in the Invitation for Bids. 

The bidders’ representatives who are present shall sign in a register evidencing their 

attendance. 

 

22.2 Envelopes marked “MODIFICATION”, “SUBSTITUTION” or “WITHDRAWAL” 

shall be opened and read out first and the name of the Bidder shall be read out. Bids 

for which an acceptable notice of withdrawal has been submitted pursuant to Clause 

IB.21 shall not be opened. 

 

22.3 The bidder’s name, Bid Prices, unit rates, any discount and price of any Alternate 

Proposal(s), bid modifications, substitutions and withdrawals, the presence or absence 

of Bid Security, and such other details as the Employer at its discretion may consider 

appropriate, will be announced by the Employer at the bid opening. The Employer will 

record minutes of bid opening. 

Any Bid Price or discount which is not read out and recorded at bid opening will not 

be taken into account in the evaluation of bid. 

22.4 Discounts offered for lesser period than the bid validity shall not be considered in 

evaluation. 

 

IB.23 Clarification of Bids 

23.1 To assist in the examination, evaluation and comparison of Bids the Engineer may, at 

its discretion, ask the Bidder for a clarification of its Bid. The request for clarification 

and the response shall be in writing and no change in the price or substance of the Bid 

shall be sought, offered or permitted. 
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IB.24 Preliminary Examination & Determination of Responsiveness of Bids 

24.1 Prior to the detailed evaluation of bids, pursuant to Clause IB.26, 

 

(a) the Engineer will examine the Bids to determine whether; 

 

(i) the Bid is complete and does not deviate from the scope, 

(ii) any computational errors have been made, 

(iii) required sureties have been furnished, 

(iv) the documents have been properly signed, 

(v) the Bid is valid till required period, 

(vi) the Bid prices are firm during currency of contract if it is a fixed price bid, 

(vii) completion period offered is within specified limits, 

(viii) the Bidder/Manufacturer is eligible to Bid and possesses the requisite 

experience, 

(ix) the Bid does not deviate from basic technical requirements and 

(x) the Bids are generally in order. 

(b) A bid is likely not to be considered, if; 

 

(i) it is unsigned, 

(ii) its validity is less than specified, 

(iii) it is submitted for incomplete scope of work, 

(iv) it indicates completion period later than specified, 

(v) it indicates that Works and materials to be supplied do not meet eligibility 

requirements, 

(vi) it indicates that Bid prices do not include the amount of income tax, 

 

(c) A bid will not be considered, if; 

 

(i) it is not accompanied with bid security, 

(ii) it is submitted by a bidder who has participated in more than one bid, 

(iii) it is received after the deadline for submission of bids, 

(iv) it is submitted through fax, telex, telegram or email, 

(v) it indicates that prices quoted are not firm during currency of the contract 

whereas the bidders are required to quote fixed price(s), 

(vi) the bidder refuses to accept arithmetic correction, 

(vii) it is materially and substantially different from the Conditions/Specifications 

of the Bidding Documents. 

 

24.2 Arithmetical errors will be rectified on the following basis: 

If there is a discrepancy between the unit price and total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail and the total price 

shall be corrected. If there is a discrepancy between the words and figures the amount 

in words shall prevail. If there is a discrepancy between the total Bid price entered in 

Form of Bid and the total shown in Schedule of Prices Summary, the amount stated in 

the Form of Bid will be corrected by the Employer/Engineer in accordance with the 

Corrected Schedule of Prices. 
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If the Bidder does not accept the corrected amount of Bid, his Bid will be rejected and 

his Bid Security forfeited. 

24.3 Prior to the detailed evaluation, pursuant to Clause IB.26 the Employer/Engineer will 

determine the substantial responsiveness of each Bid to the Bidding Documents. For 

purpose of these Clauses, a substantially responsive Bid is one which conforms to all 

the terms and conditions of the Bidding Documents without material deviations. 

A material deviation or reservation is one 

 

(i) which affects in any substantial way the scope, quality or performance of the 

Works. 

(ii) which limits in any substantial way, inconsistent with the Bidding Documents, 

the Employer’s rights or the bidder’s obligations under the Contract; or 

(iii) whose rectification/adoption would affect unfairly the competitive position of 

other bidders presenting substantially responsive bids. 

The Employer’s/Engineer’s determination of a Bid’s responsiveness will be based on 

the contents of the Bid itself without recourse to extrinsic evidence. 

24.4 A Bid determined as substantially non-responsive will be rejected and will not 

subsequently be made responsive by the Bidder by correction of the non-conformity. 

24.5 Any minor informality or non-conformity or irregularity in a Bid which does not 

constitute a material deviation may be waived by Employer, provided such waiver does 

not prejudice or affect the relative ranking of any Bidder. 

 

IB.25 Conversion to Single Currency 

25.1 To facilitate evaluation and comparison, the Employer/Engineer will convert, all Bid 

Prices expressed in the amount in various currencies in which Bid Price is payable, to 

Pak. Rupees at the Telegraphic Transfer and Over Draft (TT&OD) composite (selling) 

exchange rates published/authorised by State Bank of Pakistan and applicable to similar 

transactions, on the date of the opening of Bids. 

 

IB.26 Detailed Evaluation of Bids 

26.1 The Employer/Engineer will evaluate and compare only the bids previously determined 

to be substantially responsive pursuant to Clause IB.24 as per requirements given 

hereunder. 

26.2 Evaluation and Comparison of Bids 

 

(a) Bids will be evaluated for each item and/or complete scope of work. 

(b) Basis of Price Comparison 

The prices will be compared on the basis of the Evaluated Bid Price pursuant 

to Para (e) herein below. 

(c) Technical Evaluation 

It will be examined in detail whether the Goods offered by the bidder comply 
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with the Technical Provisions of the Bidding Documents. For this purpose, the 

bidder’s data submitted with the bid will be compared with the specific work 

data prescribed by the Employer and technical features/criteria of the Goods 

detailed in the Technical Provisions. Other technical information submitted with 

the bid regarding the Scope of Work will also be reviewed. 

 

(d) Commercial Evaluation 

It will be examined in detail whether the bids comply with the 

commercial/contractual conditions of the Bidding Documents. It is expected 

that no major deviation/stipulation shall be taken by the bidders. 

(e) Evaluated Bid Price 

In evaluating the bids, the Employer will determine for each bid in addition to 

the Bid Price, the following factors (adjustments) in the manner and to the extent 

indicated below to determine the Evaluated Bid Price: 

 

(i) making any correction for errors pursuant to Sub-Clause 24.2 hereof. 

(ii) excluding Provisional Sums, if any, but including priced Day work. 

(iii) making an appropriate adjustment for any other acceptable variation or 

deviation. 

 

26.3 Evaluation Methods 

Pursuant to Sub-Clause 26.2, Para (e)(iii) following evaluation methods for price 

adjustments will be followed: 

(a) Price Adjustment for Completeness in Scope of Work 

(b) Price Adjustment for Technical Compliance 

(c) Price Adjustment for Commercial Compliance 

(d) Price Adjustment for Deviations in Terms of Payment 

(e) Price Adjustment for completion Schedule 

 

(i) Price Adjustment for Completeness in Scope of Work 

In case of omission in the scope of work of a quoted item no price adjustment 

for the omitted item(s) shall be applied provided that the Bidder has mentioned 

in his bid that the same is covered in any other item. 

 

The price adjustment shall not justify any additional payment by the Employer. 

The price(s) of omitted item(s) shall be deemed covered by other prices of the 

Schedule of Prices. 

 

(ii) Price Adjustment for Technical Compliance 

 

The cost of making good any deficiency resulting from technical non 

compliance will be added to the Corrected Total Bid Price for comparison 

purposes only. The adjustments will be applied taking the highest price quoted 

by other Bidders being evaluated in detail in their original Bids for 

corresponding item. In case of non availability of price from other Bidders, the 

price will be estimated by the Engineer. 
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(iii) Price Adjustment for Commercial Compliance 

The cost of making good any deficiency resulting from any quantifiable 

variations and deviations from the Bid Schedules and Conditions of Contract, 

as determined by the Engineer will be added to the Corrected Total Bid Price 

for comparison purpose only. Adjustment for commercial compliance will be 

based on Corrected Total Bid Prices. 

 

(iv) Price Adjustment for Deviation in Terms of Payment 

If a bid deviates from the terms of payment/payment conditions as specified in 

the Conditions of Contract and if such deviation is considered acceptable to the 

Employer, mark-up earned for any earlier payments involved in the terms 

outlined in the Bid as compared to those stipulated in the Conditions of Contract 

shall be calculated at the following mark-up rates: 

 

- for foreign currency component:  per annum 
(insert rate) 

- for local currency component:  per annum 
(insert rate) 

 

and shall be added to the Corrected Total Bid Price for comparison purposes 

only. 

 

(v) Price Adjustment for Completion Schedule 

Bids indicating completion in advance of the dates stated in Preamble to 

Conditions of Contract, no credit will be given in this evaluation. 

Bids indicating completion period later than the period set out in Preamble to 

Conditions of Contract shall be adjusted in the evaluation by adding a factor of 

0.05% of the Corrected Total Bid Price for each calendar day of completion 

later than specified period of the completion. 

 

Bids indicating completion beyond  days later 
(insert number) 

than the dates set out in Preamble to Conditions of Contract, shall not be 

considered and rejected as non responsive. 

26.4 If the bid of the successful bidder is seriously unbalanced in relation to the Employer’s 

estimate of the cost of work to be performed under the Contract, the Employer may 

require the bidder to produce detailed price analyses for any or all items of the Schedule 

of Prices to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analyses, the Employer 

may require that the amount of the Performance Security set forth in Clause IB.34 be 

increased at the expense of the successful bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful bidder under 

the Contract. 
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IB.27. Domestic Preference 

27.1 In the comparison of evaluated Bids, the Goods manufactured in Pakistan, will be 

granted a margin of preference in accordance with the following procedures, provided 

the bidder shall have established to the satisfaction of Employer that the manufacturing 

cost of such Goods includes a domestic value addition equal to at least 20% of the ex-

factory Bid price of such Goods. Bidders applying for domestic preference shall fill in 

Appendix C to these Instructions to substantiate their claim. 

 

27.2 The Employer/Engineer will first review the Bids to determine, the Bid group 

classification in accordance with Sub-Clause 10.2 hereof. 

27.3 The comparison shall be Ex-factory price of the Goods to be offered from within 

Pakistan (such prices to include all costs as well as custom duties and taxes paid or 

payable on raw materials and components incorporated or to be incorporated in the 

Goods) and the DDP (CIF + Customs duty, sales tax and other import charges) Pakistan 

seaport price of the Goods to be offered from outside Pakistan. 

27.4 The lowest evaluated bid of each Group shall first be determined by comparing all 

evaluated bids in each Group among themselves taking into account: 

(a) In the case of Goods manufactured in Pakistan, sales tax, local body charges 

and other similar taxes which will be payable on the furnished Goods in 

Pakistan. 

(b) In the case of Goods of foreign origin offered from abroad, customs duties, sales 

tax and other import charges which will be payable on furnished Goods in 

Pakistan. 

(c) In the case of Goods of foreign origin already located in Pakistan, customs duty, 

sales tax and import charges on CIF price as applicable for Sub-Clause 27.4(b) 

here above. 

27.5 The price preference to Group A bids will be: 

 

(i) 15% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is at least 20%; 

 

(ii) 20% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is over 20% and up to 30%; and 

 

(iii) 25% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is over 30%. 

 

27.6 The applicable price preference i.e., as per Sub-Clause 27.5 here above will be applied 

to Group A Bid by reducing the ex-factory bid price. 
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IB.28 Process to be Confidential 

28.1 Subject to Clause 23 heretofore, no Bidder shall contact Employer and/or Engineer on 

any matter relating to its Bid from the time of the Bid opening to the time the bid 

evaluation result is announced by the Employer. The evaluation result shall be 

announced at least ten (10) days prior to award of Contract. The announcement to all 

bidders will include table(s) comprising read out prices, discounted prices, price 

adjustments made, final evaluated prices and recommendations against all the bids 

evaluated. 

 

28.2 Any effort by a Bidder to influence Employer and/or Engineer in the Bid evaluation, 

Bid comparison or Contract Award decisions may result in the rejection of his Bid. 

Whereas any bidder feeling aggrieved may lodge a written complaint not later than 

fifteen (15) days after the announcement of the bid evaluation result; however, mere 

fact of lodging a complaint shall not warrant suspension of the procurement process. 

 

F. AWARD OF CONTRACT 

 

IB.29. Post-Qualification 

29.1 The Employer, at any stage of the bid evaluation, having credible reasons for or prima 

facie evidence of any defect in supplier’s or contractor’s capacities, may require the 

suppliers or contractors to provide information concerning their professional, technical, 

financial, legal or managerial competence whether already pre-qualified or not: 

 

Provided that such qualification shall only be laid down after recording reasons 

therefor in writing. They shall form part of the records of that bid evaluation report. 

 

29.2 The determination will take into account the bidder’s financial, technical and 

production capabilities. It will be based upon an examination of the documentary 

evidence of the bidder’s qualification submitted under Appendix B to Instructions to 

Bidders "Evidence of Bidder’s Capability" by the bidder pursuant to Clause IB.13, as 

well as such other information as required under the Bidding Documents. 

 

29.3 An affirmative determination will be a pre-requisite for award of the Contract to the 

lowest evaluated bidder. A negative determination will result in rejection of that 

bidder’s bid in which event, Employer will proceed to undertake a similar determination 

of the next lowest evaluated bidder's capabilities to perform the Contract satisfactorily. 

 

IB.30 Award Criteria 

30.1 Subject to Clause IB.32, the Employer will award the Contract to the bidder whose bid 

has been determined to be substantially responsive to the Bidding Documents and who 

has offered the lowest evaluated Bid Price, provided that such bidder has been 

determined to be qualified to satisfactorily perform the Contract in accordance with the 

provisions of Clause IB.29. 
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IB.31 Employer’s Right to Vary Quantities 

31.1 Employer reserves the right at the time of award of Contract to increase or decrease by 

upto 15% the quantity of goods and services specified in the Schedule of Prices without 

any change in the unit price or other terms and conditions. 

 

IB.32 Employer’s Right to Accept any Bid and to Reject any or all Bids 

32.1 Notwithstanding Clause IB.30, the Employer reserves the right to accept or reject any 

bid, and to annul the bidding process and reject all bids, at any time prior to award of 

Contract, without thereby incurring any liability to the affected bidders or any 

obligation to inform the affected bidders of the grounds for the Employer’s action 

except that the grounds for its rejection shall upon request be communicated, to any 

bidder who submitted a bid, without justification of grounds. Rejection of all bids shall 

be notified to all bidders promptly. 

 

32.2 No negotiations with the bidder having been evaluated as lowest responsive or any other 

bidder shall be permitted. However, the Employer may have clarification meeting(s) to 

get clarify any item(s) in the bid evaluation report. 

 

IB.33 Notification of Award 

33.1 Prior to expiration of the period of bid validity prescribed by the Employer, the 

Employer will notify the successful bidder in writing (“Letter of Acceptance”) that his 

bid has been accepted. This letter shall name the sum which the Employer will pay the 

Contractor in consideration of the execution and completion of the Works by the 

Contractor as prescribed by the Contract (hereinafter and in the Conditions of Contract 

called the “Contract Price”). 

 

33.2 The Letter of Acceptance and its acceptance by the bidder will constitute the formation 

of the Contract, binding the Employer and the Bidder till signing of the formal Contract 

Agreement. 

 

33.3 Upon furnishing by the successful bidder of a Performance Security, the Employer will 

promptly notify the other bidders that their bids have been unsuccessful and return their 

bid securities. 

 

IB.34 Performance Security 

34.1 The successful bidder shall furnish to the Employer a Performance Security in the form 

and the amount stipulated in the Conditions of Contract within a period of twenty eight 

(28) days after the receipt of Letter of Acceptance. 

 

34.2 Failure of the successful bidder to comply with the requirements of Sub-Clause IB.34.1 

or Clause IB.35 or Clause IB.43shall constitute sufficient grounds for the annulment of 

the award and forfeiture of the Bid Security. 
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IB.35 Signing of Contract Agreement 

35.1 Within fourteen (14) days from the date of furnishing of acceptable Performance 

Security under the Conditions of Contract, the Employer will send to the successful 

bidder the Form of Contract Agreement provided in the Bidding Documents, duly filled 

in and incorporating all agreements between the parties for signing and return it to the 

Employer. 

 

35.2 The formal Agreement between the Employer and the successful bidder shall be 

executed within fourteen (14) days of the receipt of such Form of Contract Agreement 

by the successful bidder from the Employer. 

 

G. ADDITIONAL INSTRUCTIONS 

 

IB.36 Instructions not Part of Contract 

36.1 Bids shall be prepared and submitted in accordance with these Instructions which are 

provided to assist bidders in preparing their bids, and do not constitute part of the Bid 

or the Contract Documents. 

 

IB.37 Contract Documents 

37.1 The Documents which will be included in the Contract are listed in the Form of Contract 

Agreement set out in these Bidding Documents. 

 

IB.38 Sufficiency of Bid 

38.1  Each bidder shall satisfy himself before Bidding as to the correctness and sufficiency 

of his Bid and of the rates and prices entered in the Schedule of Prices. Except insofar 

as it is otherwise expressly provided in the Contract, the rates and prices entered in the 

Schedule of Prices shall cover all his obligations under the Contract and all matters and 

things necessary for the proper completion of the Works. 

IB.39 One Bid per Bidder 

39.1 Each bidder shall submit only one bid either by himself, or as a partner in a joint 

venture. A bidder who submits or participates in more than one bid (other than 

alternatives pursuant to Clause IB.41) will be disqualified and bids submitted by him 

shall not be considered for evaluation and award. 

IB.40 Bidder to Inform Himself 

40.1 The bidder is advised to obtain for himself at his own cost and responsibility all 

information that may be necessary for preparing the bid and entering into a Contract for 

execution of the Works. This shall include but not be limited to the following: 

(a) inquiries on Pakistani Income Tax/Sales Tax to the Commissioner of the 

Income Tax and Sales Tax,  Pakistan. 
(Insert name of place) 

 

(b) inquiries on customs duties and other import taxes, to the concerned 

authorities of Customs and Excise Department. 



(33)  

(c) information regarding port clearance facilities, loading and unloading facilities, 

storage facilities, transportation facilities and congestion at Pakistan seaports. 

(d) investigations regarding transport conditions and the probable conditions which will 

exist at the time the Goods will be actually transported. 

IB.41 Alternate Proposals by Bidder 

41.1 Should any bidder consider that he can offer any advantage to the Employer by a 

modification to the designs, specifications or other conditions, he may, in addition to his bid 

to be submitted in strict compliance with the Bidding Documents, submit any Alternate 

Proposal(s) containing (a) relevant design calculations; (b) technical specifications; (c) 

proposed construction methodology; and (d) any other relevant details / conditions, provided 

always that the total sum entered on the Form of Bid shall be that which represents complete 

compliance with the Bidding Documents. 

41.2 Alternate Proposal(s), if any, of the lowest evaluated responsive bidder only may be 

considered by the Employer as the basis for the award of Contract to such bidder. 

 

IB.42 Local Conditions 

42.1 Bidder must verify and supplement by his own investigations the information about site and 

local conditions. However, Employer will assist the Bidder wherever practicable and 

possible. 

 

IB.43 Integrity Pact 

The Bidder shall sign and stamp the Integrity Pact provided at Schedule-H to Bid in the 

Bidding Document for all Federal Government procurement contracts exceeding Rupees ten 

million. Failure to provide such Integrity Pact shall make the bid non- responsive. 
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BIDDING DATA 
 

The information in this section is complementary to, amends or supplements the 

provisions in the provisions in the instruction to Bidder. Whenever there is conflict, the 

provisions herein shall take precedence over those in the Instructions to Bidders. 
 

Reference to 

instruction to 

Bidder 

Bidding Data 

IB-I 

1.1 
Name of the Project & Summary of the Works 

 

“Installation of Alternate Energy System (Solar Power) at 

MUET, Jamshoro” 

 

BASIC REQUIREMENTS FOR FIRMS TO PARTICIPATE 

IN THE BID 
 

The interested firms should fulfill the following Criteria to meet the 

eligibility for participation in the bidding process. 
 

1. Registered with Security Exchange Commission of Pakistan 

(SECP). 

2. Registered with Sindh Revenue Board (SRB). 

3. Registered with FBR / NTN / Sales Tax Number. 

4. Registration with Pakistan Engineering Council (PEC) in C4 

Category having specific codes of EE04, EE06, EE11 and 

related specialization codes related to Solar power Energy 

Installation. 

5. Audited statements of accounts for the last five (05) years. 

6. A certificate / affidavit that the firm is not blacklisted or 

involved in litigation by any public or private sector 

organization in Pakistan. 

7. The winning firm will be required to provide documents of 

materials / equipment imported directly or indirectly from 

outside Pakistan (LC’s, Custom Clearance & invoices of 

purchase from origin country.) 

8. Firm agency and not the individual must be registered with 

Private Power and Infrastructure Board (PPIB) in category 

C1. 

1.1 Name and Address of Employer 

Mehran University of Engineering & Technology, Jamshoro, Sindh. 

IB-10 
10.1 

Bid Language: 

English 

IB-11 

11.1 

11.1 (A) 
 

The Bidder shall submit with its Technical Bid the following 

documents: 

Copy of registration certificate with Securities & Exchange 

Commission of Pakistan (SECP) (MANDATORY) 

Copy of registration certificate of Firm with Professional Body i.e. 

PEC with minimum 5 years post registration working experience 

(MANDATORY) 
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National Tax Number / Free Tax Number Certificates in the name 

of organization mentioned and certificate attached 

(MANDATORY) 

Copy of Registration Certificate with Sindh Revenue Board (SRB). 

(MANDATORY) 

Audited Financial Statements / Accounts Statements showing 

Financial Position of last Five (05) Years. (MANDATORY) 

Bank Statements of firms accounts of last Five (05) years starting 

from 31st March 2020 to 31st March 2025. (MANDATORY) 

Letter of Association / Consortium, if applicable attached. 

Copy of Work Orders and Completion / Performance Certificates of 

the completed projects / projects in hand. (MANDATORY) 

Declaration by authorized person to submit the Bid signed & 

attached. 

Detailed Description of Approach, Methodology and Work Plan for 

Performing the Assignment (MANDATORY) 

Detailed CVs of the Core Staff that will be assigned for the 

assignment and working with the firm for last three (03) years along 

with copies of qualification certificates (Degrees, PEC certificate & 

other.) (MANDATORY)  

Registration certificates with Autonomous bodies / Private Entities 

(National or International) 

Affidavit on stamp paper of Rs. 100/- that the firm is not blacklisted 

or in litigation by/with any public or private sector organization in 

Pakistan. (MANDATORY) 

Copy of Registration Certification with AEDB (C1 Category) 

(MANDATORY) 

(a) Letter of Technical Bid 

(b) Bid Security  

(c) Written confirmation authorizing the signatory of the Bid to 

commit the Bidder 

(d) Pending litigation information that may have impact on the 

Bid or Bidding process 

(e) Proposed Construction Schedule  

(f) Method of Performing the Works  

(g) Organization Chart for Supervisory Staff  

(i) Eligibility, Past Performance, Current Commitments, 

Personnel Capabilities and Financial Strength  

(j) Joint Venture Agreement (if applicable)  

(k) Integrity Pact  

 

11.1 (B) 
 

The Bidder shall submit with its Financial Bid the following 

documents: 

(a) Letter of Financial Bid 

(b) Bill of Quantities  

IB-12 Bid Evaluation Criteria shall be as follows: 

 

Qualification Criteria, as mentioned in this document 
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IB-14 

14.1 

Bid Validity 

 
Period of Bid Validity is 90 days after the date of Bid Opening. 

IB-15 
15.1 

Bid Security 

 
Amount of Bid Security is 5% of the estimated cost 
 

The Bid security shall be in the form of Bank Guarantee issued by a 

schedule Bank of Pakistan. 

IB-17 

17.1 

Pre-Bid Meeting 
 
If needed 

IB-19 

19.2 (a) 

Deadline for submission of Bids: 

As notified in the time and date for submission of Bids through 
newly developed EPADS of SPPRA, Govt. of Sindh on or before 
10:30 A.M on or before 28th April, 2025 

IB-20 

20.1 

Opening of Bids: 

As notified in the time and date for opening of Bids through newly 
developed EPADS of SPPRA, Govt. of Sindh at 11:00 A.M on 28th 

April, 2025 

IB-32 

32.1 

Performance Security: 

Amount of Performance Security is 10% 

IB.37 

Sufficiency of 

Bid 
 

Following clauses are added in Instruction of bidders: 
 

Each Bidder shall be deemed to have satisfied fully, before 

submitting the Bid, as to all aspects of the works, correctness and 

sufficiency of his Bid and of rates and prices stated in the Bills of 

Quantities, which a rates and prices shall, except in so far as it is 

otherwise   expressly   provided   in   the Contract,   cover   all his 

obligations under the Contract and all maters and things necessary 

for the proper completion of Works. 

Objections, excuses or claims made by the bidder after submission 

of his Bid to the Employer shall not be entertained. 
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IB.38 Sub-

Contractors 
 

 

 

 

 

 

 

 

IB.39 Taxes & 

Duties 
 

 

 

 

 

 

 

 

IB.40 

Insurance 
 

Any Sub-Contractor is subject to the acceptance of the Employer 

and the Sub-Contract shall be subject to the same Conditions of 

Contract as the main Contract. A list, as set forth in Appendix “I” 

showing the name and address and credentials of each proposed sub- 

Contractor, the type of work to be sub-let and the reason for sub- 

letting shall be submitted with the Bid. Overall responsibility of all 

works, whether parts of it subcontracted or not, shall rest with the 

Bidder. 

 

The Bidder shall obtain all information as to Pakistan Income Tax, 

Sales Tax, Sindh Revenue Board Tax, and any other taxes imposed 

by the local bodies, export and import duties, import surcharge, iqra 

surcharge, etc. and necessary permits and confirm the requirements 

thereof at his own responsibility and include all such cost in his Bid 

price. The quoted rate shall also include the cost of accepting the 

general risks/liabilities and obligations set forth or implied in the 

Contract. 

 

The Bidder shall estimate the amounts required to be provided for 

all the insurances under the Contract from approved insurers, and 

the Bid Price shall be deemed to include all such amounts. 
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Appendix A to 

Instructions to Bidders 

 

 

NAME OF ELIGIBLE COUNTRIES 

 

[User to list down the Name of eligible countries as per Clause 2 of Instructions to Bidders] 
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Appendix B to 

Instructions to Bidders 

 

 

EVIDENCE OF BIDDER’S CAPABILITY 
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Appendix C to 

Instructions to Bidders 

 

Domestic Goods (Value added in Pakistan) 

[Bidders claiming eligibility for domestic preference should fill in for supply items only, all 

columns hereunder and provide necessary documentation to substantiate their claim] 

 

Sr. No. Description of Indigenous 

Goods 

Unit Qty Total Price of 

Goods Ex- 

Factory (Pak 

Rs.) 

Domestic value 

added in the 

manufacturing 

cost as 

percentage of Ex- 

Factory Price 

Amount of 

value addition 

(Pak Rs.) 

1 2 3 4 5 6 7 

       

Total in columns 5 & 7    

Computations: 

 

A. Total amount of Value Addition (from Col.7) Rs  

B. Total Ex-Factory Price of Indigenous Goods (from Col.5) Rs  

C. Total DDP Price of imported supply items Eqv.Rs  

D. Total Price of supply items [B+C] Eqv.Rs  

E. % of value addition = [(A/D)x100]  % 
F. Domestic Preference =(15,20 or 25)% of B Rs  
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FORM OF BID AND SCHEDULES TO BID 
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FORM OF BID 

(LETTER OF OFFER) 
 

 

Bid Reference No.   

 

 

(Name of Works) 

To: 
 

 

 

Gentlemen, 

 

1. Having examined the Bidding Documents including Instructions to Bidders, Conditions 

of Contract, Specifications, Drawings, Schedule of Prices and Addenda Nos.  for the 

execution of the above-named Works, we, the undersigned, being a company doing 

business under the name of and address 
 

 

and being duly incorporated under the laws of     

hereby offer to execute and complete such Works and remedy any defects therein in 

conformity with the said Documents including Addenda thereto for the Total Bid Price  

comprising  Foreign  Currency  Component  of     

(  ) and 

Local  Currency  Component  of  Rs.     

(Rupees ) or such other 
 

sum as may be ascertained in accordance with the said Documents. 

2. We understand that all the Schedules attached hereto form part of this Bid. 

 

3. As security for due performance of the undertakings and obligations of this Bid, we 

submit  herewith  a  Bid  Security  in  the  amount  of 
 

 drawn in your favour or made payable to you and valid 

for a period twenty eight (28) days beyond the period of validity of Bid. 

4. We undertake, if our Bid is accepted, to commence the Works and to deliver and 

complete the whole of the Works comprised in the Contract within the time(s) stated in 

Preamble to the Conditions of Contract. 

5. We agree to abide by this Bid for the period of   days from the date fixed for 

receiving the same and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period. 

 

6. Unless and until a formal Agreement is prepared and executed, this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

 

7. We undertake, if our Bid is accepted, to execute the Performance Security referred to 

in Clause 10 of Conditions of Contract for the due performance of the Contract. 
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8. We understand that you are not bound to accept the lowest or any Bid you may receive. 

 

9. We do hereby declare that the Bid is made without any collusion, comparison of figures 

or arrangement with any other person or persons making a Bid for the Works. 

10. We confirm, if our Bid is accepted, that all partners of the joint venture shall be liable 

jointly and severally for the execution of the Contract and the composition or the 

constitution of the joint venture shall not be altered without the prior consent of the 

Employer. (Please delete in case of Bid from a single firm). 

Dated this  day of  20  

Signature  in the capacity of  duly 

authorized to sign bids for and on behalf of    
(Name of Bidder in Block Capitals) 

(Seal) 

Address 
 

 

 

 

Witness: 

 

(Signature)  

 

(Name)  

 

Address:  
 

Occupation  
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SCHEDULES TO BID INCLUDE THE FOLLOWING: 

 

Schedule A to Bid: Specific Works Data 

Schedule B to Bid: Work to be Performed by Subcontractors 

Schedule C to Bid: Proposed Programme of Works 

Schedule D to Bid: Deviations from Technical Provisions 

Schedule E to Bid: Deviations from Contractual Conditions 

Schedule F to Bid: Method of Performing Works 

Schedule G to Bid: Proposed Organisation 

Schedule H to Bid: Integrity Pact 
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SCHEDULE – A TO BID 

 

 

SPECIFIC WORKS DATA 

(Proforma for specific Data to be prepared and incorporated by the Employer which will be 

filled in by the bidders) 



Bidding 
Data 

 

SCHEDULE – B TO BID 

 

 

WORK TO BE PERFORMED BY SUBCONTRACTORS 

The bidder will do the work with his own forces except the work listed below which he 

intends to sub-contract. 

 

Items of Work Name and address of Statement of similar 

to be Sub-Contracted Sub-Contractor works previously executed 
  (attach evidence) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: 

1. No change of Sub-Contractor shall be made by the bidder without prior approval of the 

Employer. 

2. The truthfulness and accuracy of the statement as to the experience of Sub- Contractors 

is guaranteed by the bidder. The Employer’s judgment shall be final as to the evaluation 

of the experience of Sub-Contractors submitted by the bidder. 

 

3. Statement of similar works shall include description, location & value of work, year 

completed and name & address of the clients. 
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SCHEDULE – C TO BID 

PROPOSED PROGRAMME OF WORKS 

Bidder shall provide a programme in a bar-chart/CPM/PERT form showing the sequence of 

work items by which he proposes to complete the work of the entire Contract. The programme 

should indicate the sequence of work items and the period of time during which he proposes to 

complete the Works including the activities like designing, schedule of submittal of drawings, 

ordering and procurement of materials, manufacturing, delivering, construction of civil works, 

erection, testing and commissioning of Works to be supplied under the Contract. 
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SCHEDULE – D TO BID 

 

DEVIATIONS 

FROM 

TECHNICAL PROVISIONS 

 

It is presumed that the bidder shall not take any deviation. However, if he intends to take 

deviations to the specified terms, those must be listed in the space provided below: 
 

Sr. No. Clause No. / Section No. Deviations/Clarifications 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[Note: Attach additional sheets, if necessary] 
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SCHEDULE – E TO BID 

 

DEVIATIONS 

FROM 

CONTRACTUAL CONDITIONS 

It is presumed that the bidder shall not take any deviation. However, if he intends to take 

deviations to the specified Contractual/Commercial Conditions, those must be listed in the 

space provided below: 
 

Sr. No. Clause No. / Section No. Deviations/Clarifications 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[Note: Attach additional sheets, if necessary] 
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SCHEDULE – F TO BID 

 

 

METHOD OF PERFORMING WORKS 

The bidder is required to submit a narrative outlining the method of performing the Works. 

The narrative should indicate in detail and include but not be limited to: 

 

 The sequence and methods in which he proposes to carry out the Works, including the 
number of shifts per day and hours per shift, he expects to work. 

 

 A list of all major items of constructional and erection plant, tools and vehicles proposed 

to be used in carrying out the Works at Site, including number of each kind, make, type, 

capacity of all equipment, working condition, which shall be deployed by him for Civil 

Work and Erection, Testing and Commissioning of the Works, in sufficient detail to 

demonstrate fully that the equipment will meet all the requirements of the Technical 

Provisions. 

 

 The procedure for installation of equipment and transportation of equipment and 
materials to the site. 

 

 Details regarding mobilisation in Pakistan, the type of facilities including personnel 

accommodation, office accommodation, provision for maintenance and for storage, 
communications, security and other services to be used. 

 

 Organisation chart indicating head office & field office personnel involved in management, 

supervision and engineering of the Works to be done under the Contract. 
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SCHEDULE – G TO BID 

 

 

PROPOSED ORGANISATION 

The bidder shall list in this Schedule the key personnel he will employ from Head office and 

from Site office to direct and execute the Works, together with their names, qualifications, 

experience, positions held and their nationalities. 
 

- Head Office: 

 

 

 

 

- Site Office: 

Contractor’s Representative 

Site Superintendent 

Supervising Engineer 

Plant Erectors 

Construction Supervisors 

Other Key Staff 

Designation Name of 
Summary of Qualifications 

Experience, Present 

Position and 

Nationality 
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SCHEDULE – H TO BID 

 

(INTEGRITY PACT) 

 

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. 

PAYABLE BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN 

CONTRACTS WORTH RS. 10.00 MILLION OR MORE 

Contract No. Dated   

Contract Value:    

Contract Title:   

 

… ................................................ [name of Supplier] hereby declares that it has not obtained or 
induced the procurement of any contract, right, interest, privilege or other obligation or benefit 

from Government of Pakistan (GoP) or any administrative subdivision or agency thereof or any 

other entity owned or controlled by GoP through any corrupt business practice. 

 

Without limiting the generality of the foregoing, [name of Supplier] represents and warrants 

that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and 

not given or agreed to give and shall not give or agree to give to anyone within or outside 

Pakistan either directly or indirectly through any natural or juridical person, including its 

affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or 

subsidiary, any commission, gratification, bribe, finder’s fee or kickback, whether described 

as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a 

contract, right, interest, privilege or other obligation or benefit in whatsoever form from GoP, 

except that which has been expressly declared pursuant hereto. 

 

[name of Supplier] certifies that it has made and will make full disclosure of all agreements and 

arrangements with all persons in respect of or related to the transaction with GoP and has not 

taken any action or will not take any action to circumvent the above declaration, representation 

or warranty. 

 

[name of Supplier] accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action likely to 

defeat the purpose of this declaration, representation and warranty. It agrees that any contract, 

right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, 

without prejudice to any other rights and remedies available to GoP under any law, contract or 

other instrument, be voidable at the option of GoP. 

 

Notwithstanding any rights and remedies exercised by GoP in this regard, [name of Supplier] 

agrees to indemnify GoP for any loss or damage incurred by it on account of its corrupt business 

practices and further pay compensation to GoP in an amount equivalent to ten time the sum of 

any commission, gratification, bribe, finder’s fee or kickback given by [name of Supplier] as 

aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, 

interest, privilege or other obligation or benefit in whatsoever form from GoP. 

 

Name of Buyer: ……………… Name of Seller/Supplier: ………… 

Signature: ……………………  Signature: ………………………… 

[Seal] [Seal] 
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SCHEDULE OF PRICES  

Description  

1. Preamble to Schedule of Prices  

2. Schedule of Prices 
 

2. (a) Summary of Bid Prices  

2. (b) Equipment, Erection, Testing & 

Commissioning 

 

2. (c) Civil Works  

2. (d) Day work  

2. (e) Additional Recommended Erection and 

Testing Equipment & Maintenance Tools 

 

2. (f) Additional Recommended Spare Parts  



Bidding 
Data 

 

1. PREAMBLE TO SCHEDULE OF PRICES 

 

1. General 

1.1 The Schedule of Prices shall be read in conjunction with the Conditions of 

Contract together with the Specifications and Drawings. 

1.2 The Contract shall be for the whole of the Works as described in these Bidding 

Documents. Bids must be for the complete scope of Work. 

 

2. Description 

2.1 The general directions and descriptions of work and materials are not 

necessarily repeated nor summarized in the Schedule of Prices. References to 

the relevant sections of the Bidding Documents shall be made before entering 

prices against each item in the Schedule of Prices. 

 

2.2 The quantities shown in the Schedule of Prices are estimated quantities only as 

an indication of the Scope of Work to enable the bidder to bid for different items 

of the Works for his estimate of costs. The estimated quantities shall be used for 

comparing the bids. It is, however, to be noted that in the event of any increase 

or decrease in the quantity of any item of Works and subject to provisions of the 

Conditions of Contract herein, the actual quantities executed will be paid. 

 

3. Units & Abbreviations 

3.1 Units of measurement, symbols and abbreviations expressed in the Bidding 

Documents shall comply with the Systeme Internationale d‟ Unites (SI Units). 

 

The following abbreviations shall be used in the Schedule of Prices: 

 

Abbreviation 

Foreign Currency Component FCC 

Local Currency Component LCC 

United States Dollars US$ 

Pakistani Rupees PKR/Rs 

Number No. 

Kilometer km 

Kilogram Kg 

Cubic Meter Cu.m 

Provisional Sum PS 

Percent % 

 

4. Rates and Prices 

4.1 Except as otherwise expressly provided under the Conditions of Contract, the 

rates and amounts entered in the Schedule of Prices shall be the rates at which 

the Contractor shall be paid and shall be the full inclusive value of the work 
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set forth or implied in the Contract; except for the amounts reimbursable to the 

Contractor under the Contract. 

 

4.2 Unless otherwise stipulated in the Conditions of Contract, the rates and prices 

entered by the bidder shall not be subject to adjustment during the performance 

of the Contract. 

4.3 All duties, taxes and other levies payable by the Contractor under the Contract, 

or for any other cause, as on the date twenty eight (28) days prior to the deadline 

for submission of bids shall be included in the rates and prices and the total Bid 

Price submitted by a bidder. 

Additional/reduced duties, taxes and levies due to subsequent additions or 

changes in legislation shall be reimbursed/deducted as per provisions of the 

Conditions of Contract. 

 

4.4 The whole cost of complying with the provisions of the Contract shall be 

included in the items provided in the priced Schedule of Prices, and where no 

items are provided, the cost shall be deemed to be distributed among the rates 

and prices entered for the related items of the Works and no separate payment 

will be made for those items. 

 

The rates, prices and amounts shall be entered against each item in the Schedule 

of Prices. Any item against which no rate or price is entered by the bidder will 

not be paid for by the Employer when executed and shall be deemed covered by 

the rates and prices for other items in the Schedule of Prices. 

 

4.5 The bidder shall be deemed to have obtained all information as to port clearance 

facilities and charges, loading and unloading facilities and charges, storage 

facilities and charges, transportation facilities and charges, congestion and/or 

other conditions to be expected at Karachi Port and or any other seaport of 

Pakistan and all requirements related thereto. 

 

The Contractor shall be responsible to make complete arrangements for the 

transportation of the Plant to the Site. 

 

The bidder shall be deemed to have included all clearing, forwarding and other 

incidental costs in this regard in his bid. The Contractor will have the option to 

use either Karachi Port or or any other seaport of Pakistan. 

 

4.6 The Contractor shall provide for all parts of the Works to be completed in every 

respect for commercial operation. Notwithstanding that any details, accessories, 

etc. required for the complete installation and satisfactory operation of the Plant, 

are not specifically mentioned in the Specifications, such details shall be 

considered as included in the Contract Price. 

5. Bid Prices 

5.1 Break-up of Bid Prices 
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The various elements of Bid Prices shall be quoted as detailed below: 

a) FOB Port of Shipment 

The bidder shall quote prices for FOB Port of Shipment for all individual 

items and for each sub-total of Plant, Erection Equipment and Spare 

Parts to be supplied from outside Pakistan on FOB (Port of Shipment) 

basis. The FOB Port of Shipment price shall include the cost of the 

following: 

 

i) Design, manufacture, finishing, factory testing, packing for 

transport and all transportation costs incurred in placing the Plant, 

Erection Equipment and Spare Parts and other materials on board 

the vessel. 

 

ii) Provision of clean on-board bills of lading. 

 

iii) Export taxes, fees or charges levied on exporting Plant, Erection 

Equipment and Spare Parts and other materials in the country of 

origin, in the case of Plant imported to Pakistan. 

 

iv) Provision of certificates of origin, consular invoices (if required) 

or any other documents issued in the country of origin. 

 

b) Insurance & Shipping 

 

i) Insurance 

 

The bidder shall quote prices for insurance cover from ex- factory/ 

ex-works to the Site for the sub-totals of the Plant, Erection 

Equipment, Spare Parts and other materials to be imported for the 

Contract. Such prices shall include all insurance costs covering the 

responsibility for all loss or damages while loading, unloading, 

storing and trimming on board or on inland carrier and 

transportation to Site. 

 

The prices for transportation/marine insurance cover shall be 

quoted on the basis of insurance through insurers from any 

country(ies) of the world acceptable to the Employer. 

 

ii) Shipping 

 

The bidder shall quote prices for shipping from port of shipment 

to the port of entry in Pakistan for the sub-totals of the Plant, 

Erection Equipment, Spare Parts and other materials to be 

imported for the Contract in Pakistan. Such prices shall include all 

marine transportation costs including ocean freight and other 

charges, etc. 
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The prices for shipping/marine transportation shall be quoted for 

shipment through reputed shipping lines including Pakistan 

National Shipping Corporation (PNSC). 

 

Cost of shipment(s) effected by the Contractor at his option by 

aircraft shall be deemed to be included in the Total Bid Price. 

c) CIF (Pakistan Seaport) Price 

CIF (Pakistan Seaports) price will be the total of FOB price, insurance 

and shipping prices, described here above. 

d) Customs Duties 

 

Customs duty for Plant, Erection Equipment, Spare Parts and other 

materials, if any, offered from outside Pakistan shall also include sales 

tax, import duty and other import charges. 

 

e) DDP (Pakistan Seaport) Price 

 

DDP (Pakistan Seaport) price will be the total of CIF price and customs 

duties, described here above. 

 

f) Ex-factory Price for Local Goods 

The bidder shall quote prices for Local Goods, materials (other than 

materials required for civil works such as concrete and reinforcement 

etc. Cost of which will be included in the price of civil works) and 

equipment in the relevant column of Ex-Factory (Pakistan) of “Schedule 

of Prices”. Such prices shall include: 

 

i) Design documentation, drawings, drafting, planning services, 

manufacturing, testing and packing of finished goods ready for 

delivery to Site. 

ii) All custom duties, sales tax and other taxes already paid or payable 

on the components and raw materials used in the manufacture or 

assembly of Local Goods, materials and equipments. 

 

g) Insurance of Local Goods 

 

Insurance of Local Goods and other materials from factory to Site shall 

include all insurance costs covering the responsibility of all losses or 

damages, while loading, unloading, storing, trimming on the carrier and 

transporting to Site. Checking and verifying of consignments, issuance 

of receiving reports and damage reports (when applicable) shall be the 

Contractor’s responsibility. The cost of insurance shall be quoted on the 

basis of insurance through National Insurance Company (NIC) of 

Pakistan or any other insurance company operating in Pakistan and 

acceptable to the Employer. 
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h) Local Transport 

 

Inland transportation for the Plant, Erection Equipment and Spare Parts 

shall be the Contractor’s responsibility in respect of: 

 

i) the Plant, Erection Equipment, Spare Parts and other materials 

offered from outside Pakistan; from the port of entry in Pakistan 

to the storage area at the Site, and 

ii) indigenous Plant, Erection Equipment, Spare Parts and other 

materials if any, offered from within Pakistan; from the factory in 

Pakistan to the storage area at the Site, and 

 

all charges occurring therefrom including octroi, zila tax, fees etc. 

and charges for loading, forwarding and unloading expenses shall 

be borne by the Contractor. Unloading at the Site, handling of the 

Plant, Erection Equipment, Spare Parts and other materials to the 

designated point of Site storage, checking and verifying all 

shipments received against shipping documents, issue of all 

receiving reports and issues of damage reports (when applicable) 

shall be the Contractor’s responsibility. 

 

The bidder shall recognize such elements of the costs which he 

expects to incur in the performance of the Works and shall include 

all such costs in the rates and amounts entered in the Schedule of 

Prices. 

 

i) Erection & Other Work 

 

The bidder shall quote prices for Erection & Other Work (foreign and 

local currency portion) for the sub-totals of the Plant at the Site. Such 

prices shall include the costs of handling of the Plant and other materials 

from Site storage to point of final installation, erection, installation, 

testing, commissioning including all inspection, reliability tests, the cost 

of foreign and local erection staff and labour, tools and equipment, etc. 

It shall also cover the services of qualified representative(s) of the 

supplier(s) of Plant or adviser(s) to assure proper erection and 

commissioning of the Plant. The price shall also include cost of 

arranging insurances in respect of Contractor’s operations in Pakistan 

which insurances shall be effected by the Contractor with the National 

Insurance Company (NIC) of Pakistan or any other insurance company 

operating in Pakistan and acceptable to the Employer. 

 

5.2 Total Bid Price 

 

The total of bid prices under foreign currency and local currency columns in the 

Schedule of Prices shall be entered in the Summary of Bid Prices. The unit rates 

and prices and lump sum amount entered in the Schedule of Prices will be the 

rates at which the Contractor will be paid, and shall be deemed to be the full 

inclusive value of the work including all costs of performing the Works such as 

overheads, income tax, super tax, profits, costs of accepting the general risks, 

liabilities and obligations set forth or implied in the Contract except for the 
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amounts reimbursable, if any, to the Contractor under the Contract. The rates 

shall also include Contractor’s cost for providing Performance Security and 

other Bank Guarantees required for performance of the Contract. 

 

6. Erection and Testing Equipment and Maintenance Tools 

6.1 In the Schedule of Prices, under Erection and Testing Equipment & 

maintenance tools the Employer has drawn up a list of Erection and Testing 

Equipment and Maintenance Tools along with estimated quantities. The bidder 

shall enter the price only in FOB price column for all individual items and shall 

give the break-up of the prices into FOB Port of Shipment, Shipping to wharf at 

the port of entry in Pakistan, Insurance to Site and Local Transport in Pakistan 

against each sub-total. These Erection and Testing Equipment and Maintenance 

Tools shall be furnished and the cost included in the Bid Price. 

 

The Employer shall have the option of ordering additional quantities of these 

essential Erection and Testing Equipment and Maintenance Tools, at the unit 

rates entered in the Schedule of Prices no later than one year after the 

Commencement Date. 

 

The unit rate for any item shall be computed by dividing the total amount by the 

quantity of that item. 

 

6.2 The bidder shall also list, in the space provided in the Schedule of Prices, 

Additional Recommended Erection and Testing Equipment and Maintenance 

Tools, any Erection and Testing Equipment and Maintenance Tools which he 

recommends be provided for the Works, in addition to those already specified 

by the Employer in the Schedule of Prices. The bidder shall enter against each 

such item, its recommended quantity, and price. The cost of such Additional 

Recommended Erection and Testing Equipment and Maintenance Tools will 

not be taken into account in the evaluation of bids. 

 

The Additional Recommended Erection and Testing Equipment and 

Maintenance Tools may be selected by the Engineer/Employer and the Contract 

Price will be adjusted in accordance with the prices set against those items in 

the Schedule of Prices. 

 

7. Spare Parts 

7.1 In the Schedule of Prices, under Spare Parts, the Employer has drawn up a list 

of spare parts along with estimated quantities. The bidder shall enter the price 

only in FOB price column for all individual items and shall indicate the break- 

up of price into FOB Port of Shipment, Shipping to wharf at the port of entry in 

Pakistan, Insurance to Site and Local Transport in Pakistan against each 
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sub-total. These spare parts shall be furnished and the cost included in the Bid 

Price. 

 

The successful Bidder shall prepare and at the time of preparation of Letter of 

Acceptance submit to the Employer the unit rates of all individual items of the 

spare parts. The unit rates of the spare parts for the required quantities shall give 

a total cost equal to the amount entered in the Schedule of Price for spare parts. 

The Employer shall have the option of ordering additional quantities of these 

essential spare parts, at the unit rates entered in the Schedule of Prices, no later 

than one year after the Commencement Date. 

 

The unit rate for any item shall be computed by dividing the total amount by the 

quantity of that item. 

 

7.2 The Bidder shall also list in the space provided in the Schedule of Prices any 

Spare Parts which he recommends be provided for the Works, in addition to 

those specified by the Employer in the Schedule of Prices. The Bidder shall 

enter against each such item, its recommended quantity, rate and price. The cost 

of such Additional Recommended Spare Parts will not be considered in the 

evaluation of bids. 

 

The Additional Recommended Spare Parts may be selected by the Engineer/ 

Employer and the Contract Price will be adjusted in accordance with the prices 

set against those items in the Schedule of Prices. 

 

8. Reimbursable Costs 

8.1 If provided in the Particular Conditions of Contract, the Contractor shall be 

reimbursed the actual amounts (without any overhead charges and profits) 

disbursed by him in respect of non-exempt Pakistani customs, import duties, 

and taxes, levied upon Plant, Erection Equipment and Spare Parts imported 

directly by him or his subcontractors into Pakistan for the purpose of this 

Contract for incorporation in the Works. 

 

8.2 The bidder shall recognize such elements of the costs which he expects to incur 

in the performance of the Works and which are reimbursable, and he shall not 

include any such costs in the rates and amounts entered in the Schedule of 

Prices. 

 

9. Provisional Sums 

9.1 Provisional Sums included and so designated in the Schedule of Prices if any, 

shall be expended in whole or in part at the direction and discretion of the 

Employer/ Engineer. The Contractor will only receive payment in respect of 

Provisional Sums if he has been instructed by the Employer/Engineer to utilise 

such sums. 
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DAYWORK SCHEDULE 

 

1. General 

1.1 Work shall not be executed on a Daywork basis except by written Order of the 

Engineer. The rates for Daywork items entered in the Schedule of Prices shall 

apply to any quantity of Daywork ordered by the Engineer. Nominal quantities 

have been indicated against each item of Daywork, and the extended total for 

Daywork shall be carried forward as a provisional sum to the Summary of Bid 

Prices. 

 

2. Daywork - Labour 

2.1 In calculating payments due to the Contractor for the execution of Daywork, the 

hours for labour shall be reckoned from the time of arrival of the labour at the 

job Site to execute the particular item of Daywork to the time of departure, but 

excluding meal breaks and rest periods. Only the times of classes of labour 

directly doing work ordered by the Engineer and for which they are competent 

to perform shall be measured. 

 

The time of Plant Erectors or other expatriate supervisory personnel shall not be 

measured unless their time on Site is extended by Variation Order. The rates 

entered by the Bidder for these categories shall be daily rates inclusive of all 

allowances and overheads. 

 

2.2 For labour other than Plant Erectors or other expatriate supervisory personnel, 

the Contractor shall be entitled to payment in respect of the total time that labour 

is employed on Daywork, calculated at the basic rates entered by him in the 

Schedule of “Daywork Rates – Labour” together with an additional percentage 

payments on basic rates representing the Contractor's profit, overheads, etc., as 

described below: 

 

a) The basic rates for labour shall cover all direct costs to the Contractor, 

including (but not limited to) the amount of wages paid to such labour, 

transportation time, overtime, subsistence allowances and any sums paid to 

or on behalf of such labour for social benefits in accordance with Pakistan 

Labour laws. The basic rates will be payable in Pak. Rupees only, and 

 

b) The additional percentage payment to be quoted by the Bidder and applied 

to costs shall be deemed to cover the Contractor's overheads, profits, 

superintendence, liabilities and insurances and allowances to labour, 

timekeeping and clerical and office work, the use of consumable stores, 

water, lighting and power; the use and repair of staging, scaffolding, 

workshops and stores, portable power tools, manual plant and tools; 

supervision by the Contractor's staff, foremen and other supervisory 

personnel; and charges incidental to the foregoing. Payments under this item 

shall be made in foreign currency and local currency at the percentages 

entered in the Daywork Schedule. 
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2.3 Rates entered in the Daywork Schedule shall apply to labour of trade and 

qualification as described and to labour of other trades with similar skill and 

qualification. 

 

3. Daywork - Contractor's Equipment 

3.1 The Contractor shall be entitled to payments in respect of Contractor's 

Equipment already on Site and employed on Daywork at the basic rental rates 

entered by him in the "Schedule of Daywork Rate - Contractor's Equipment". 

The said rates shall be deemed to include complete allowance. for depreciation, 

interest, indemnity and insurance, repairs, maintenance, supplies, fuel, 

lubricants and other consumables and all overheads, profit and administrative 

costs related to the use of such equipment. 

 

3.2 In calculating the payment due to the Contractor for Contractor's Equipment 

employed on Daywork, only the actual number of working hours will be eligible 

for payment, except that, where applicable and agreed with the Engineer, the 

travelling time from the part of the Site where the Contractor's Equipment was 

located when ordered by the Engineer to be employed on Daywork and the time 

for the return journey thereto shall be included for payment. 

 

3.3 The rental rates for Contractor's Equipment employed on Daywork shall be 

stated in Pakistani Rupees but payments to the Contractor will be made in local 

and foreign currencies according to the rates entered in the Schedule. 

 

4. Daywork-Materials 

4.1 The Contractor shall be entitled to the following payments in respect of 

materials used for Daywork (except for materials for which the cost is included 

in the percentage addition to labour costs) which are actually incorporated into 

the Works: 

 

a) The net cost of such materials delivered to warehouse or workyard area or 

storage area at the Site. Such cost shall be calculated by the Contractor on 

the basis of the invoiced price and freight and insurance as certified by the 

Engineer on the basis of invoices produced. 

 

b) Percentage addition, in local and/or foreign currency, of such net cost of 

materials to cover the Contractor's handling charges, overheads and profits. 

 

4.2 Payment of the net cost to the Contractor of Daywork materials shall be made 

in the same currency as the invoice. Payment of the addition for handling 

charges, overheads and profit shall be in local and/or foreign currency as entered 

in the Schedule of Daywork - Materials. 
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2. SCHEDULE OF PRICES – SUMMARY OF BID PRICES 

 

Installation of Alternative Energy Systems (Solar Power) at MUET, Jamshoro 

 

S. No. Items Quantity Rate Rs. Unit Amount Rs. 

1 

Solar Panels of n type, Bi-Facial modules of 

minimum Power supply rating of 610 W- 710 

W, manufactured by: from Tier A-grade 

Modules, with minimum efficiency of 24.6%. 

i.e. Longi (X10 Series), with minimum 12 

years local Pakistan warranty 

1640   Nos.  

2 

115 kW On-Grid inverter, with minimum 

efficiency of 98% and minimum 05 years local 

Pakistan warranty  

6   Nos.  

3 

50 kW On-Grid inverter, with minimum 

efficiency of 98% and minimum 05 years local 

Pakistan warranty  

9   Nos.  

4 

Dongles with Ethernet and integration to the 

remote monitoring system configuration, 

installed in the Solar Control room at Main 

Admin Building complete in all aspects to 

monitor and control inverters 

20   Nos.  

5 

Fixing of Solar plates with SS Nut Bolts, 

Aluminum mounting structure (ground or roof 

mount) on top of heavy curve (pavered) blocks 

using SS rawal bolts to protect from rust, wind 

gusts, flow, and other hazards. Concreting of 

Curve blocks with CC 1:2:4 ratio. 

1640   Nos.  

6 

Ducts (G.I) with color, Breakers (AC pure 

copper 70/95/120mm DC 6mm pure copper ) 

(IEC:60898-1/60947) (Chint/Himel), DB Box 

(AC/DC) (G.I), AC Cable Tray (G.I), Imported 

AC/DC Pakistan/Kuka /MCI/FAST 

IEC:62067) Cables, Communication cables, 

Mc4 Connectors (DIWAN), controlling wires 

Panel to Panel Earthing 2.5mm (Fast), Pvc 

Pipes (Jeddah/Stilex/ Polymer), Bond, tie clips, 

rawal bolts for required for complete 1 MW 

systems 

1   Job  

7 

Establishing Solar Control room with complete 

remote monitoring system including room 

equipment (Laptop, PC, Air conditioner and 

furniture) etc 

 

1   Job  

8 

Genset Sync Modules (for Synchronization of 

Generator with inverter system with separate 

appropriate underground cable laid between 

generator and inverter for synchronization) 

made of: Elum, installation of CTs, and other 

devices, equipment or modification required in 

panels required complete in all respects 

 

13   Nos.  

9 

AC, DC & Lightning arrestor Earthing with 

180- 250 feet bore and pit hole filled with 35 

mm bare copper wire and chemicals required  

54   Nos.  
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S. No. Items Quantity Rate Rs. Unit Amount Rs. 

10 

Aftersales repair, maintenance, cleaning SLA 

for 2 years of complete 3 MW system (with 

availability of 3 vendor employees Engineer, 

technician and helper stationed at MUET for 2 

years) 

1   Job  

11 

Complete Engineering Installation & 

Commissioning and handling. Transportation 

Expenses, handling, loading, unloading, 

shifting, visiting. Also provided the 2D 

Diagram of the panels placement and SLD for 

the whole system 

1   Job  

12 

Load sanction of up to 700 kW and Net-

metering of 1 MW. Demand notice Challan, 

Green-meter charges, Load flow and survey 

with File processing fee including all other 

charges,  

2   Job  

Total  

 
 
 
 

 

 

Contractor 

 

 

Executive Engineer (Development)
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 PREAMBLE TO CONDITIONS OF CONTRACT 

 
[This Preamble must be completed before issuance of Bidding 

Documents and shall contain essential requirements of General 

Conditions of Contract & Particular Conditions of Contract.] 

Commencement 

Date 

Sub-Clause 1.1.1.(i) 
The date for commencement of the Works is the date  

Defect Liability 

Period 

Sub-Clause 1.1.11 
The Defect Liability Period is  days. 

The Employer Sub-Clause 1.1.12. 
The Employer is   

(insert name alongwith full address) 

The Engineer Sub-Clause 1.1.15. 
The Engineer is   

(insert name of the firm nominated as Engineer alongwith full address) 

Time for 

Completion 

Sub-Clause 1.1.35. 
The Time for Completion is  days from the Commencement 

Date. 

Warranty 

Period 

Sub-Clause 1.1.40. 
The Warranty Period is  years for (goods/equipment) 

Engineer’s Duties 

& Authorities 

Sub-Clause 2.1 
Amount of Variation Order in emergency is   

Confirmation in 

Writing 

Sub-Clause 2.6 
(i) If the Contractor shall require the confirmation it shall be notified 

to the Engineer within  days. 

(ii) Engineer shall confirm the decision/instruction within   

days. 

Ruling Language Sub-Clause 5.1. 
The version in  language (ruling language) shall prevail. 

Day to Day 

Communications 

Sub-Clause 5.2. 
The language for day to day communications is  . 

As-Built Drawings Sub-Clause 6.10 
As-Built drawings shall be provided to the Engineer within   

days from the date of issue of Taking Over Certificate. 

General 

Obligations 

Sub-Clause 8.1 
Detail of Erection and Testing Equipment and Maintenance Tools is 

given herein below: 

Programme to be 

Furnished 

 

Sub-Clause 12.1. 

The Programme must be submitted in the form of   

Electricity Water, 

Gas and Other 

Services 

 

Sub-Clause 14.3. 

Supplies on the Site are: 

a. Electricity:   
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b. Water   
 

 

 
 

c. Gas   
 

 

 
 

 
 

d. Other Services   

Employer’s 

Equipment 

 

Sub-Clause 14.4. 

The following Employer‟s equipment is available for use by the 

Contractor under the Employer‟s operation:   

Working Hours 
 

Sub-Clause 18.3. 

The normal working hours are   

 

Time for 

Completion 

 

Sub-Clause 25.1 

(i) Place of the Project  
(ii) Period   

Earlier 

Completion 

Sub-Clause 26.3 
(i) Amount of Bonus per day   
(ii) Max. Amount of Bonus   

Delay in 

Completion 

Sub-Clause 27.1. 
Failure to meet the Time for Completion entitles the Employer to 

reduction in Contract Price as follows: 

Percentage per day  % 

Maximum   % 

Prolonged Delay Sub-Clause 27.2. 
Maximum amount recoverable from the Contractor by the Employer 

Terms of Payment 
 

Sub-Clause 33.1. 

In addition to the provisions under Clause 33, the terms of payment 

shall be as stated in Particular Conditions of Contract. 
Payment Sub-Clause 33.5 

(i) Period of Payment by Employer to Contractor   
(ii) Period of Final Certificate of Payment  

Payment in 

Foreign 

Currencies 

Sub-Clause 35.1. 
Payment in foreign currencies shall be arranged as follows: 

 

Insurance of 

Works 

 

Sub-Clause 43.1. 

The deductible limits in the insurance cover of the Works shall not 

exceed   

Sub-Clause 43.1.(a) 

The additional risks to be insured are: 
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Third Party 

Liability 

Sub-Clause 43.3. 
The amount of insurance against third party liability taken out by the 

Contractor shall not be less than: 

Payment on 

Termination for 

Employer’s 

Default 

Sub-Clause 46.3. 

The additional amount payable by the Employer on termination shall 

not exceed: 

Labour, Materials 

and Transport 

Sub-Clause 47.1. 

The method of calculating adjustments for changes in costs shall be: 

(The user may extract the formula from Clause 70.1 PCC of the PEC 

Civil Works documents and with reference to PEC documents 

“Standard Guidelines and Formula for Price Adjustment”) 

Notices to 

Employer and 

Engineer 

Sub-Clause 49.2. 

The address of the Employer for notices is: 

 
 

 
 

The address of the Engineer for notices is: 

Disputes & 

Arbitration 

Sub-Clause 50.4 
Venue of Arbitration   Pakistan. 

Applicable Law Sub-Clause 51.1. 
The applicable law is  law. 

Procedural Law 

for Arbitration 

Sub-Clause 51.2. 
The procedural law for arbitration is   

Language and 

Place of 

Arbitration 

Sub-Clause 51.3. 
The language of arbitration is  language. 
The place of arbitration is   
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[Notes on the Conditions of Contract 

 

The Conditions of Contract comprise two parts: 

 

(a) General Conditions of Contract 

(b) Particular Conditions of Contract 

Over the years, a number of “model” General Conditions of Contract have evolved. The one 

used in these Standard Bidding Documents was prepared by the International Federation of 

Consulting Engineers (Federation Internationale des Ingenieurs-Conseils, or FIDIC), and is 

commonly known as the FIDIC Conditions of Contract. (The used version is the 1987 edition, 

reprinted in 1988 with editorial amendments.) 

 

The FIDIC Conditions of Contract have been prepared for an ad measurement (unit price or 

unit rate) type of contract, and cannot be used without major modifications for other types of 

contract, such as lump sum, turnkey, or target cost contracts. 

 

The standard text of the General Conditions of Contract chosen must be retained intact to 

facilitate its reading and interpretation by bidders and its review by the Employer. Any 

amendments and additions to the General Conditions, specific to the contract in hand, should 

be introduced in the Particular Conditions of Contract. 

 

The use of standard conditions of contract for all electrical/mechanical Works will ensure 

comprehensiveness of coverage, better balance of rights or obligations between Employer and 

Contractor, general acceptability of its provisions, and savings in time and cost for bid 

preparation and review, leading to more economic prices. 

 

The FIDIC Conditions of Contract are copyrighted and may not be copied, faxed, or 

reproduced. Without taking any responsibility of its being accurate, Pakistan Engineering 

Council with prior consent of FIDIC Secretariat, has reproduced herein the FIDIC General 

Conditions of Contract for reference purpose only which cannot be used by the users for 

preparing their bidding documents. The bidding document may include a purchased copy, the 

cost of which can be retrieved as part of the selling price of the bidding document. 

Alternatively, the FIDIC Conditions of Contract can be referred to in the bidding documents, 

and the bidders are advised to obtain copies directly from FIDIC.* 
 

 

 

* Add the following text if the bidding documents, as issued, do not include a copy: 

“Copies of the FIDIC Conditions of Contract can be obtained from: 

FIDIC Secretariat 

P.O. Box 86 

1000 Lausanne 12 

Switzerland 

fidic.pub@fidic.org – FIDIC.org/bookshop] 

mailto:fidic.pub@fidic.org
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Reprinted 1988 with editorial amendments 

CONDITIONS OF CONTRACT  

FOR ELECTRICAL AND  

MECHANICAL WORKS  

INCLUDING ERECTION ON SITE 

 

 WITH FORMS OF TENDER AND AGREEMENT  
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PART-I: GENERAL CONDITIONS 

 

Definitions and Interpretations 

 

1.1 Definitions 

In the Contract (as hereinafter defined) the following words and expressions shall 

have the meanings hereby assigned to them: 

1.1.1 "Commencement Date" means whichever is the latest of: 

i) the date specified in the Preamble as the date for commencement of the 

Works or the date when the Contractor receives: 

 

ii) such payment in advance of the commencement of the Works as may be 

specified in the terms of payment, or 

 

iii) notice of the issue of any import license necessary for commencing 

performance of the Contract, or 

 

iv) notice that any legal requirements necessary for the Contract to enter into 

force have been fulfilled, or 

 

v) notice that any necessary financial or administrative requirements specified 

in Part II as conditions precedent to commencement have been fulfilled. 

 

1.1.2 "Conditions" means the Preamble to and these Conditions of Contract, Parts I and 

II. 

 

1.1.3 "Contract" means the agreement between the Employer and the Contractor for the 

execution of the Works incorporating the Conditions, Specification, Employer's 

Drawings and Contractor's Drawings, priced and completed Schedules, Tender, 

Letter of Acceptance and such further documents as may be expressly incorporated 

by the Letter of Acceptance. 

 

1.1.4 "Contract Agreement" means the documents recording the terms of the Contract 

between the Employer and the Contractor. 

 

1.1.5 "Contract Price" means the sum stated in the Letter of Acceptance as payable to the 

Contractor for the execution of the Works. 

 

1.1.6 "Contractor" means the person whose tender has been accepted by the Employer 

and the legal successors in title to the Contractor but not (except with the consent 

of the Employer) any assignee of the Contractor. 

 

1.1.7 "Contractor's Drawings' means all drawings, samples, patterns, models and 

operation and maintenance manuals to be submitted by the Contractor in 

accordance with Clause 6. 
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1.1.8 "Contractor's Equipment" means all appliances or things of whatsoever nature 

required for the purposes of the Works but does not include Plant. 

 

1.1.9 "Contractor's Risks" means the risks defined in Sub-Clause 37.3. 

1.1.10 "Defects Liability Certificate" means the certificate to be issued by the Engineer to 

the Contractor in accordance with Sub-Clause 30.11. 

1.1.11 "Defects Liability Period" means one year or the period stated in Part II following 

taking over, during which the Contractor is responsible for making good defects 

and damage in accordance with Clause 30. 

1.1.12 Employer" means the person named as such in the Preamble and the legal 

successors in title to the Employer but not (except with the consent of the 

Contractor) any assignee of the Employer. 

 

1.1.13 "Employer's Drawings" means all the drawings and information provided by the 

Employer or the Engineer to the Contractor under the Contract. 

 

1.1.14 "Employer's Risks” means those risks defined in Sub-Clause 37.2. 

 

1.1.15 "Engineer means the person appointed by the Employer to act as Engineer for the 

purposes of the Contract and designated as such in the Preamble 

 

1.1.16 "Engineer's Representative" means any representative of the Engineer appointed 

from time to time by the Engineer under Sub-Clause 2.2. 

 

1.1.17 "Final Certificate of Payment", means the certificate to be issued by the Engineer 

to the Employer in accordance with Sub-Clause 33.10. 

 

1.1.18 "Force Majeure" has the meaning assigned to it under Sub-Clause 44.1. 

 

1.1.19 "Foreign Currency" means a currency of a country other than that in which Plant is 

to be installed. 

 

1.1.20 "Gross Misconduct" means any act or omission of the Contractor in violation of the 

most elementary rules of diligence which a conscientious contractor in the same 

position and under the same circumstances would have followed. 

 

1.1.21 "Letter of Acceptance" means the formal acceptance by the Employer of the Tender 

incorporating any adjustments or variations to the Tender agreed between the 

Employer and the Contractor. 

 

1.1.22 "Performance Security" means the security to be provided by the Contractor in 

accordance with Sub-clause 10.1. for the due performance of the Contract. 

 

1.1.23 "Plant” means machinery, apparatus, materials and all things to be provided under 

the Contract for incorporation in the Works. 
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1.1.24 "Programme" means the Programme to be submitted by the Contractor in 

accordance with Sub-Clause 12.1 and any approved revision thereto. 

 

1.1.25 "Provisional Sum" means a sum, described as such for the execution of work or for 

the supply of goods or services, to be used in accordance with Sub-Clause 36.1. 

1.1.26 "Risks Transfer Date" means the date when the risk of loss of or damage to the 

Works passes from the Contractor to the Employer in accordance with Sub-Clause 

39.1. 

1.1.27 "Schedule of Prices" means the completed and priced Schedule of Prices, or any 

part or individual schedule thereof, submitted by the Contractor with his Tender and 

forming a part of the Contract documents. 

 

1.1.28 "Section" means a part of the Works specifically identified as such as in the 

Contract. 

 

1.1.29 "Site" means the place or places, provided or made available by the Employer where 

work is to be done by the Contractor or to which Plant is to be delivered, together 

with so much of the area surrounding the same as the Contractor shall with the 

consent of the Employer use in connection with the Works otherwise than merely 

for the purposes of access. 

 

1.1.30 "Specification" means the specification of the Works included in the Contract and 

any modification thereof made in accordance with Clause 31. 

1.1.31 "Subcontractor" means any person (other than the Contractor) named in the 

Contract for any part of the Works, or any person to whom any part of the Contract 

has been subcontracted with the consent of the Engineer, and the Subcontractor's 

legal successors in title but not any assignee of the Subcontractor. 

 

1.1.32 "Taking-Over Certificate" means the certificate to be given by the Engineer to the 

Contractor in accordance with Clause 29. 

 

1.1.33 "Tender" means the Contractor's priced offer to the Employer for the Execution of 

the Works. 

 

1.1.34 "Tests on Completion" means the tests specified in the Contract or otherwise agreed 

by the Engineer and the Contractor to be performed before the Works are taken over 

by the Employer. 

 

1.1.35 "Time for Completion" means the time stated in the Preamble for completing the 

Works or any Section thereof and passing the Tests on Completion calculated from 

the Commencement Date unless extended in accordance with Clause 26. 

 

1.1.36 "Variation Order" means any written order, identified as such, issued to the 

Contractor by the Engineer under Sub-Clause 31.1. 
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1.1.37 "Works" means all Plant to be provided and work to be done by the Contractor 

under the Contract. 

 

1.2 Headings and Titles 

The headings and titles in these Conditions shall not be deemed part thereof or be 

taken into consideration in the interpretation or construction of the Contract. 

 

1.3 Interpretation 

Words importing persons or parties shall include firms and corporations and any 

organisation having legal capacity. 

Words importing the singular only also include the plural and vice versa where the 

context requires. 

 

1.4 Written Communications 

Wherever in the contract provision is made for a communication to be "written" or 

"in writing” this means any hand-written, type-written or printed communication, 

including telex, cable and facsimile transmission. 

 

1.5 Notices, Consents and Approvals 

Wherever in the Contract provision is made for the giving of notice, consent or 

approval by any person, such consent or approval shall not be unreasonably 

withheld. Unless otherwise specified, such notice, consent or approval shall be in 

writing and the word "notify" shall be construed accordingly. 

 

1.6 Costs, Overhead Charges and Profit 

Whenever by these Conditions the Contractor is entitled to be paid cost, such cost 

shall be properly incurred and shall include any overhead charges properly allocable 

thereto but not profit unless so stated. Any profit entitlement shall be added to cost 

at the percentage stated in the Preamble. 

 

1.7 Periods 

In these Conditions "days" means calendar day and "year" means 365 days. 

 

Engineer and Engineer's Representative 

 

2.1 Engineer's Duties 

The Engineer shall carry out the duties specified in the Contract. 

 

If the Engineer is required, under the terms of his appointment by the Employer, to 

obtain the specific approval of the Employer before carrying out any of these duties, 

full particulars of such requirements shall be set out in Part II. 
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Except as expressly stated in the Contract the Engineer shall have no authority to relieve the 

Contractor of any of his obligations under the Contract. 

 

 

2.2 Engineer's Representative 

The Engineer's Representative shall be appointed by and be responsible to the 

Engineer and shall only carry out such duties and exercise such authority as may be 

delegated to him by the Engineer under Sub-Clause 2.3. 

 

2.3 Engineer's Power to Delegate 

The Engineer may from time to time delegate to the Engineer's Representative any 

of the duties vested in the Engineer and may at any time revoke such delegation. 

 

Any such delegation or revocation shall be in writing and shall not take effect until 

a copy thereof has been delivered to the Contractor and the Employer. 

 

Any decision, instruction or approval given by the Engineer's Representative to the 

Contractor in accordance with such delegation shall have the same effect as though 

it had been given by the Engineer. However: 

 

(a) any failure of the Engineer's Representative to disapprove any Plant or 

workmanship shall not prejudice the right of the Engineer to disapprove such Plant 

or workmanship and to give instructions for the rectification thereof; 

(b) if the Contractor questions any decision or instruction of the Engineer's 

Representative he may refer the matter to the Engineer who shall confirm, reverse 

or vary such decision or instruction. 

 

2.4 Engineer to Act Impartially 

Wherever under the Contract the Engineer is required to exercise his discretion by: 

(a) giving his decision, opinion or consent. or 

(b) expressing his satisfaction or approval, or 

 

(c) determining value, or 

 

(d) otherwise taking action which may affect the rights and obligations of the 

Employer or the Contractor, 

he shall exercise such discretion impartially within the terms of the Contract and 

having regard to all the circumstances. 

2.5 Engineer's Decisions and Instructions 

The Contractor shall proceed with the decisions and instructions given by the 

Engineer in accordance with these Conditions. 
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2.6 Confirmation in Writing 

The Contractor may require the Engineer to confirm in writing any decision or 

instruction of the Engineer which is not in writing. The Contractor shall notify the 

Engineer of such requirement without undue delay. Such a decision or instruction 

shall not be effective until written confirmation thereof has been received by the 

Contractor. 

 

2.7 Disputing Engineer's Decisions and Instructions 

If the Contractor disputes or questions any decision or instruction under Clause 

2.5 or a written confirmation under Clause 2.6, he shall give notice to the 

Engineer within 28 days after receipt thereof, giving his reasons. 

 

The Engineer shall within a further period of 28 days by notice to the Contractor 

and the Employer with reasons, confirm, reverse or vary such decision or 

instruction. 

 

If either party disagrees with the action taken by the Engineer, or if the Engineer 

fails to reply to the Contractor's notice within the stipulated 28 days, and the matter 

cannot be settled amicably that party shall be at liberty, subject to Sub- Clause 50.1, 

to refer the matter to arbitration in accordance with the Contract. 

 

2.8 Replacement of Engineer 

The Employer shall not appoint any person to act in replacement of the Engineer 

without the consent of the Contractor. 

 

Assignment and Subcontracting 

 

3.1 Assignment 

The Contractor shall not assign the Contract or any part of his obligations under the 

Contract. A charge in favour of the Contractor's bankers of any monies due under 

the Contract shall not be considered an assignment. 

 

4.1 Subcontracting 

The Contractor shall not subcontract the whole of the Works. 

 

Except where otherwise provided by the Contract the Contractor shall not 

subcontract any part of the Works without the prior consent of the Engineer. 

 

The Contractor shall however, not require such consent for purchases of materials 

or to place contracts for minor details or for any part of the Works of which the 

manufacturer or supplier is named in the Contract. 

 

The Contractor shall be responsible for the acts, defaults and neglects of any 

Subcontractor, his agents or employees as fully as if they were the acts, defaults or 
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neglects of the Contractor, his agents or employees. 

 

Contract Documents 

 

5.1 Ruling Language 

Where versions of the Contract are prepared in different languages, the version 

which is to prevail shall be specified in the Preamble. The language of such version 

is referred to as the ruling language. 

 

5.2 Day to Day Communications 

The language for day to day communications is stated in the Preamble. 

 

5.3 Priority of Contract Documents 

Unless otherwise provided in the Contract the priority of the Contract documents 

shall as follows: 

 

1. The Letter of Acceptance 

2. The Preamble 

3. The Conditions of Contract, Part II 

4. The Conditions of Contract, Part I 

5. Any other documents forming part of the Contract. 

 

5.4 Documents Mutually Explanatory 

Subject to Sub-Clause 5.3. the Contract documents shall be taken as mutually 

explanatory. any ambiguities or discrepancies shall be resolved by the Engineer, 

who shall then instruct the Contractor thereon. 

 

If the Contractor considers that compliance with such instructions will result in any 

cost which the Contractor could not reasonably have anticipated, he shall forthwith 

inform the Engineer with full supporting details. The Engineer shall then, if he 

approves, certify such costs as may be reasonable, together with profit where 

appropriate, which shall be added to the Contract Price. 

 

If on the other hand compliance with such instructions results in lower costs for the 

Contractor them he had reason to anticipate, the Engineer shall certify a deduction 

from the Contract Price allowing for profit where appropriate. 

 

6.1 Contractor's Drawings 

The Contractor shall submit to the Engineer for approval: 

 

(a) within the time given in the Contract or in the Programme such drawings, 

samples, models or information as may be called for therein, and in the numbers 

therein required, and 
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(b) during the progress of the Works, such drawings of the general arrangement and 

details of the Works as specified in the Contract or as the Engineer may require. 

 

The Engineer shall signify his approval or disapproval thereof. If he fails to do so 

within the time given in the Contract or the Programme or if no time limit is 

specified, within 28 days of receipt, they shall be deemed to be approved. 

Approved drawings, samples and models shall be signed or otherwise identified by 

the Engineer. 

The Contractor shall supply additional copies of approved drawings in the form and 

numbers stated in the Contract. 

 

6.2 Consequences of Disapproval of Contractor's Drawings 

Any Contractor's Drawings which the Engineer disapprove shall be forthwith 

modified to meet the requirements of the Engineer and shall be re-submitted. 

 

6.3 Approved Contractor's Drawings 

Approved Contractor's Drawings shall not be departed from except as provided in 

Clause 31. 

 

6.4 Inspection of Contractor's Drawings 

The Engineer shall have the right at all reasonable times to inspect, at Contractor's 

premises, all Contractor's Drawings of any part of the Works. 

 

6.5 Erection Information 

The Contractor shall provide, within the times stated in the Contract or in the 

Programme, drawings showing how the Plant is to be affixed and any other 

information required for: 

 

(a) preparing suitable foundations or other means of support, and 

 

(b) providing suitable access on the Site for the Plant and any necessary equipment 

to the place where the Plant is to be erected, and 

 

(c) making necessary connections to the Plant 

 

6.6 Operation and Maintenance Manuals 

Before the Works are taken over in accordance with Clause 29 the Contractor shall 

supply operation and maintenance manuals together with drawings of the Works as 

built. These shall be in such detail as will enable the Employer to operate, maintain, 

adjust and repair all parts of the Works. 
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Unless otherwise stated in Part II the manuals and drawings shall be in the ruling 

language, and in such form and numbers as stated in the Contract. 

 

Unless otherwise agreed, the Works shall not be considered to be completed for the 

purposes of taking over until such manuals and drawings have been supplied to the 

Employer. 

 

6.7 Employer's Use of Contractor's Drawings 

Contractor's Drawings may be used by the Employer for no other purpose than 

completing, operating, maintaining, adjusting and repairing the Works. 

 

6.8 Contractor's Use of Employer's Drawings 

The Employer's Drawings, Specification and other information submitted by the 

Employer or the Engineer to the Contractor shall remain the property of the 

Employer. They shall not, without the consent of the Employer, be used, copied or 

communicated to a third party by the Contractor unless necessary for the purposes 

of the Contract. 

 

6.9 Manufacturing Drawings 

Unless otherwise specified in Part II the Contractor shall not be required to disclose 

to the Employer or the Engineer the Contractor's confidential manufacturing 

drawings, designs, know-how or manufacturing practices, processes or operations. 

 

7.1 Errors in Contractor's Drawings 

The Contractor shall be responsible for any errors or omissions in the Contractor's 

Drawings unless they are due to incorrect Employer's Drawings or other written 

information supplied by the Employer or the Engineer. Approval by the Engineer 

of the Contractor's Drawings shall not relieve the Contractor from any responsibility 

under this Sub-Clause. 

 

The Contractor shall bear any costs he may incur as a result of delay in providing 

Contractor's Drawings and other information or as a result of errors or omissions 

therein, for which the Contractor is responsible. 

 

The Contractor shall at his own cost carry out any alterations or remedial work 

necessitated by such errors or omissions for which he is responsible and modify the 

Contractor's Drawings and such other information accordingly. 

 

The performance of his obligations under this Clause shall be in full satisfaction of 

the Contractor's liability under this Clause but shall not relieve him of his liability 

under Sub-Clause 27.1. 
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7.2 Errors by Employer or Engineer 

The Employer shall be responsible for the Employer's Drawings and for other 

written information supplied by the Employer or the Engineer and for the details of 

special work specified by either of them. If such Employer's Drawings, information 

or details are incorrect and necessitate alterations of the work, the Employer shall 

pay the Contractor the cost of the alterations together with profit as certified by the 

Engineer. 

 

Obligations of the Contractor 

 

8.1 General Obligations 

The Contractor shall, in accordance with the Contract, with due care and diligence, 

design, manufacture, deliver to Site, erect, test and commission the Plant and carry 

out the Works within the Time for Completion. The Contractor shall also provide 

all necessary Contractor's Equipment, superintendence, labour and, except as stated 

in Part II, all necessary facilities therefor. 

 

8.2 Setting Out 

The Contractor shall set out the Works in relation to original points, lines and levels 

of reference given by the Engineer in writing and provide all necessary instruments, 

appliances and labour for such purposes. 

 

If, at any time during the execution of the Works, any error appears in the positions, 

levels, dimensions or alignment of the Works, the Contractor shall rectify the error. 

The Contractor shall bear the cost of rectifying the error, unless the error results 

from incorrect information supplied in writing by the Employer, the Engineer or 

from default by another contractor, in which case the cost together with profit shall 

be borne by the Employer. 

The checking of any setting-out by the Engineer shall not relieve the Contractor of 

his responsibility for the accuracy thereof. 

9.1 Contract Agreement 

The Contractor shall, if called upon so to do, execute a Contract Agreement 

recording all the terms of the Contract, to be prepared by and completed at the cost 

of the Employer in the form annexed hereto. 

10.1 Performance Security 

If Part II requires the Contractor to obtain a Performance Security, he shall obtain 

the same in the sum required, within 28 days after the receipt of the Letter of 

Acceptance. The Performance Security shall be provided by a person and in a form 

approved by the Employer. The cost of complying with the requirements of this 

Clause shall be borne by the Contractor. 
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10.2 Period of Validity 

The Performance Security shall be valid until the Contractor has executed, 

completed and remedied defects in the Works in accordance with the Contract. No 

claim shall be made against the Performance Security after the issue of the Defects 

Liability Certificate and the Performance Security shall be returned to the 

Contractor within 14 days of the issue of the Defects Liability Certificate. 

 

10.3 Claims under Performance Security 

Whether or not the Performance Security is stated by its terms to be payable on the 

demand of the Employer the Employer shall not make a claim under the 

Performance Security unless one of the following conditions is satisfied: 

 

(a) the Contractor is in breach of the Contract and fails to remedy the breach within 

42 days after receiving written notice from the Employer requiring him so to do. 

The notice shall state the intention to claim under the Performance Security, the 

amount claimed and the breach relied upon, or 

 

(b) the Employer and the Contractor have agreed in writing that the amount 

demanded is payable to the Employer, and the amount has not been paid within 42 

days thereafter, or 

 

(c) the Employer has obtained an award in arbitration under Clause 50 and the 

amount awarded has not been paid within 42 days after the award, or 

(d) the Contractor has gone into liquidation or is bankrupt. 

 

In every case the Employer shall, when making the claim, send a copy to the 

Contractor. 

 

11.1 Site Data 

The Tender shall be deemed to have been based on such data on climatic, 

hydrological and general conditions on the Site and for the operation of the Works 

as the Employer or the Engineer has made available to the Contractor for the 

purposes of the Tender. The Contractor shall be responsible for his own 

interpretation of such data. 

 

11.2 Sufficiency of Contract Price 

The Contractor shall be deemed to have satisfied himself on and taken account of 

in his Tender: 

 

(a) all the conditions and circumstances affecting the Contract Price, 

 

(b) the possibility of carrying out the Works as described in the Contract, 

 

(c) the general circumstances at the Site (if access has been made available to him) 

and 
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(d) the general labour position at the Site. 

 

The Contractor shall not be responsible for the accuracy of information given in 

writing by the Employer or the Engineer but shall be responsible for his 

interpretation of information received from whatever source. 

 

11.3 Physical Obstructions and Conditions 

If during the execution of the Works on Site the Contractor encounters physical 

obstructions or conditions of the kind stipulated in Sub-Clause 26.1.c) the 

Contractor shall be entitled to recover the additional cost incurred in consequence. 

The Engineer shall certify and there shall be added to the Contract Price the 

additional cost of: 

 

(a) complying with any instruction which the Engineer, after due consultation with 

the Employer and the Contractor, issues to the Contractor in connection therewith, 

and 

(b) any necessary measures which the Contractor may take in the absence of specific 

instructions from the Engineer. 

12.1 Programme to be Furnished 

The Contractor shall submit to the Engineer for his approval the Programme which 

shall contain the following: 

(a) the order in which the Contractor proposes to carry out the Works (including 

design, manufacture, delivery to Site, erection, testing and commissioning), 

(b) the times when submission and approval of the Contractor's Drawing are 

required, 

(c) the times by which the Contractor requires the Employer: 

 

(i) to furnish any Employer's Drawings, 

(ii) to provide access to the Site, 

(iii) to have completed the necessary civil engineering work (including 

foundations for the Plant) and 

(iv) to have obtained any import licenses, consents, wayleaves and 

approvals necessary for the purpose of the Works. 

 

The Contractor shall submit the Programme in the form stated in the Preamble 

within 28 days after the Commencement Date. 

 

The approval by the Engineer of the Programme shall not relieve the Contractor or 

the Employer from any obligation under the Contract. 
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12.2 Alteration to Programme 

No material alteration to the Programme shall be made without the approval of the 

Engineer. 

 

12.3 Revision of Programme 

If the progress of the Works does not conform to the Programme, the Engineer may 

instruct the Contractor to revise the Programme. 

If such modifications are required for reasons for which the Contractor is not 

responsible, the cost of preparing the revised Programme shall be certified by the 

Engineer and added to the Contract Price. 

 

13.1 Contractor's Representative 

The Contractor shall employ one or more competent representatives to superintend 

the carrying out of the Works on Site. They shall be fluent in the language for day 

to day communications. Their names shall be communicated in writing to the 

Engineer before work on Site begins. 

 

Any instruction or notice which the Engineer gives to the Contractor's 

representative shall be deemed to have been given to the Contractor. 

 

13.2 Objection to Contractor's Employees 

The Contractor shall, upon the Engineer's written instruction, remove from the 

Works any person employed by him in the execution of the Works, who 

misconducts himself or is incompetent or negligent. 

 

14.1 Contractor's Equipment 

Except to the extent specified in Part II, the Contractor shall provide all Contractor's 

Equipment necessary to complete the Works. 

 

All Contractor's Equipment shall, when brought on to the Site, be deemed to be 

exclusively intended for the execution of the Works. The Contractor shall not 

remove from the Site any such equipment, except: 

 

(a) when it is no longer required for the completion of the Works, or 

 

(b) when the Engineer has given his consent. 

 

14.2 Safety Precautions 

The Contractor shall observe all applicable regulations regarding safety on the Site. 

Unless otherwise agreed, the Contractor shall, from the commencement of work on 

Site until taking over provide: 
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(a) fencing, lighting, guarding and watching of the Works, and 

 

(b) temporary roadways, footways, guards and fences which may be necessary for 

the accommodation and protection of owners and occupiers of adjacent property, 

the public and others. 

 

14.3 Electricity Water and Gas 

The Contractor shall be entitled to use for the purposes of the Works such supplies 

of electricity, water, gas and other services as may be available on the Site and of 

which details are given in the Preamble. The Contractor shall pay the Employer a 

fair price for such use. The Contractor shall at his own cost provide any apparatus 

necessary for such use. 

 

14.4 Employer's Equipment 

The Employer shall, if the Contractor so requests for the execution of the Works, 

operate any available equipment of which details are given in the Preamble. The 

Contractor shall pay the Employer a fair price for such use. 

 

The Employer shall during such operation retain control of and be responsible for 

the safe working of the equipment. 

 

14.5 Clearance of Site 

The Contractor shall from time to time during the progress of the Works clear away 

and remove all surplus materials and rubbish. On completion of the Works the 

Contractor shall remove all Contractor's Equipment and leave the whole of the Site 

and the Works clean and in a workmanlike condition, to the satisfaction of the 

Engineer. 

 

14.6 Opportunities for Other Contractors 

The Contractor shall, in accordance with the Engineer's instructions, afford to other 

contractors engaged by the Employer to work on the Site and persons lawfully upon 

the Site all reasonable opportunities for carrying out their work provided that the 

same shall not obstruct or disturb the progress of the Works. The Contractor shall 

also afford such opportunities to the employees of the Employer. 

 

If the Contractor, on the written request of the Engineer, makes available any 

Contractor's Equipment or provides any other service, the Employer shall pay the 

Contractor accordingly. The amount to be paid shall be certified by the Engineer 

and added to the Contract Price. 

 

14.7 Authority for Access 

No persons other than the employees of the Contractor and his Subcontractors shall 

be allowed on the Site except with the consent of the Engineer. 

 

Facilities to inspect the Works shall at all times be afforded by the Contractor to 
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the Engineer and his representative, the Employer's representatives, authorities and 

officials. 

 

14.8 Information for Import Permits and Licenses 

The Contractor shall submit to the Employer in good time such details of all Plant 

and Contractor's Equipment as will enable the Employer to obtain all necessary 

import permits or licenses. 

 

15.1 Compliance with Statutes, Regulations 

The Contractor shall, in all matters arising in the performance of the Contract, 

comply in all respects with, give all notices and pay all fees required by the 

provisions of any national or state statute, ordinance or other law or any regulation 

or bye-law of any duly constituted authority. 

 

15.2 Compliance with Laws 

The Contractor shall comply with the laws of the country of manufacture 

concerning the manufacture of the Plant, and the laws of the country where the Plant 

is to be erected so far as such laws concern the manufacture, erection and operation 

of the Works. 

 

16.1 Patent Rights 

The Contractor shall indemnify the Employer against all claims of infringement of 

any patent, registered design, copyright, trade mark or trade name or other 

intellectual property right provided that all of following conditions are satisfied: 

 

(a) The claim or proceedings arise out of the design, construction, manufacture or 

use of Works or any Plant supplied by the Contractor. 

 

(b) The right was protected at the date of the Contract in the Contractor's country or 

the country in which the Plant is to be manufactured or erected. 

 

(c) The infringement or allegation of infringement was not caused by any use of the 

Works otherwise than for purpose indicated by or reasonably to be inferred from 

date Specification. 

 

(d) The infringement or allegation of infringement was not caused by the use of any 

Plant in association or combination with any plant not supplied by the Contractor, 

unless such association or combination was disclosed to the Contractor prior to the 

due of the Tender. 

 

(e) The infringement of or allegation of infringement was not caused by the 

Contractor following the design or instructions of the Employer or the Engineer. 
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16.2 Claims in respect of Patent Right 

The Contractor shall be promptly notified of any claim under this Clause made 

against the Employer. The Contractor may at his own cost conduct negotiations for 

the settlement of such claim, and any litigation that may arise therefrom.. 

 

The Employer shall not make any admission which might be prejudicial to the 

Contractor unless the Contractor has failed to take over the conduct of the 

negotiations or litigation within a reasonable time after having been so requested. 

The Contractor may not, however, conduct such negotiations or litigation before he 

has given the Employer such reasonable security as the Employer may require. The 

security shall be for an amount which is an assessment of the compensation, 

damages, expenses and costs for which the Employer may become liable and which 

are the subject of the indemnity under Sub-Clause 16.1 

 

The Employer shall, at the request of the Contractor, provide all available assistance 

for the purpose of contesting any such claim or action, and shall be repaid all 

reasonable costs incurred in so doing. 

 

16.3 Employer's Warranty for Patent Rights 

If any matter for which the Contractor is not liable to indemnify the Employer under 

Sub-Clause 16.1 causes the infringement or allegation of infringement by the 

Contractor of any patent, registered design, trade mark, copyright or other 

intellectual property right, the Employer shall indemnify the Contractor against all 

claims damages, expenses and costs which the Contractor may incur in relation 

thereto. The provisions of Sub-Clause 16.2 shall apply mutatis mutandis. 

 

Obligations of the Employer 

 

17.1 Access to and Possession of the Site 

The Employer shall in reasonable time grant the Contractor access to and possession 

of the Site, which may, however, not be exclusive to the Contractor. 

 

The Employer shall to the extent stated in the Specification provide means of access 

for the delivery of all Plant and Contractor's Equipment to the Site. 

 

17.2 Assistance with Local Regulations 

The Employer shall assist the Contractor in ascertaining the nature and extent of 

any laws, regulations, orders or bye-laws, and customs in the country where the 

Plant is to be erected, which may affect the Contractor in the performance of his 

obligations under the Contract. The Employer shall if so requested procure for the 

Contractor copies thereof and information relating thereto at the Contractor's cost. 
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17.3 Civil Works on Site 

Any building, structure, foundation or means of access on the Site to be provided 

by the Employer shall be in a condition suitable for the reception, movement, 

installation and maintenance of the Works within the time or times indicated in the 

Programme. 

 

17.4 Consents and Wayleaves 

The Employer shall in due time obtain or grant all consents including permits-to- 

work, wayleaves and approvals required for the Works. 

 

17.5 Import Permits and Licenses 

The Employer shall obtain all import permits or licenses required for any part of the 

Plant or Works in reasonable time having regard to the time for delivery of the Plant 

and completion of the Works. 

 

Labour 

 

18.1 Engagement of Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all labour and for their payment, housing 

feeding and transport. 

 

18.2 Returns of Labour 

The Contractor shall submit detailed returns showing the supervisory staff and the 

numbers of the several classes of labour from time to time employed by the 

Contractor and Subcontractors on the Site. The returns shall be submitted in such 

form and at such intervals as the Engineer may prescribe. 

 

18.3 Working Hours 

On the Site the Contractor shall observe the normal working hours stated in the 

Preamble. The Employer shall allow the Contractor to carry out work on the Site 

continuously during such working hours. 

 

The Engineer may after consulting the Employer and the Contractor, direct that 

work shall be done at other times. The extra cost, together with profit, shall be added 

to the Contract Price unless it has become necessary for the completion of the Works 

within the Time for Completion, and this is due to the default of the Contractor. 

 

18.4 Restriction on Working Hours 

No work shall be carried out on the Site outside normal working hours or on the 

locally recognised days of rest, unless: 
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(a) the Contract so provides, or 

 

(b) the work is unavoidable or necessary for the saving of life or property or for the 

safety of the Works, in which case the Contractor shall immediately advise the 

Engineer, or 

 

(c) the Engineer gives his consent. 

 

 

Workmanship and Materials 

 

19.1 Manner of Execution 

All Plant to be supplied shall be manufactured and all work to be done shall be 

executed in the manner set out in the Contract. 

 

Where the manner of manufacture and execution is not set out in the Contract, the 

work shall be executed in a proper and workmanlike manner in accordance with 

recognised good practice. 

 

19.2 Covering up Work 

The Contractor shall give the Engineer full opportunity to examine, measure and 

test any work on Site which is about to be covered up or put out of view. 

The Contractor shall give due notice to the Engineer whenever such work is ready 

for examination, measurement or testing. 

 

The Engineer shall then, unless he notifies the Contractor that he considers it 

unnecessary, without unreasonable delay carry out the examination, measurement 

or testing. 

 

19.3 Uncovering Work 

If so instructed by the Engineer, the Contractor shall expose any parts of the Works. 

The Contractor shall reinstate and make good such parts to the Engineer's 

satisfaction. 

 

If any parts of the Works have been covered up or put out of view by the Contractor 

after complying with Sub-Clause 19.2 and are found to be in accordance with the 

Contract the cost incurred by the Contractor in complying with the Engineer's 

instructions including profit shall be certified by the Engineer and added to the 

Contract Price. 

 

20.1 Independent Inspection 

The Engineer may, if so provided in the Contract or with the Contractor's consent, 

delegate inspection and testing of Plant to an independent inspector. Any such 

delegation shall be effected in the manner required by Sub-Clause 2.3, and for this 

purpose such independent  inspector  shal l  be   considered  as  an Engineer's. 
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Representative. Notice of such appointment (being not less than 14 days) shall be 

given by the Engineer to the Contractor. 

 

20.2 Inspection and Testing During Manufacture 

The Engineer shall be entitled during manufacture to inspect, examine and test the 

materials and workmanship and check the progress of manufacture of all Plant to 

be supplied under the Contract. This shall take place on the Contractor's premises 

during working hours. If Plant is being manufactured on other premises, the 

Contractor shall obtain permission for the Engineer to carry out such inspection, 

examination and testing on those premises. 

No such inspection, examination or testing shall release the Contractor from any 

obligation under the Contract. 

 

20.3 Dates for Inspection and Testing 

The Contractor shall agree with the Engineer the time and place for the testing of 

any Plant as provided in the Contract. The Engineer shall give the Contractor 24 

hours notice of his intention to attend the tests. 

 

If the Engineer does not attend on the date agreed, the Contractor may, unless the 

Engineer instructs the Contractor not to do so, proceed with the tests, which shall 

be deemed to have been made in the Engineer's presence. 

 

The Contractor shall forthwith forward to the Engineer duly certified copies of the 

test results. If the Engineer has not attended the test, he shall accept the validity of 

the test readings. 

 

20.4 Facilities for Testing 

Where the Contract provides for tests on the premises of the Contractor or of any 

Sub-contractor, the Contractor shall provide such assistance, labour materials, 

electricity, fuel, stores, apparatus and instruments as may be necessary to carry out 

the test efficiently. 

 

20.5 Certificate of Testing 

When Plant has passed the tests referred to in this Clause, the Engineer shall furnish 

to the Contractor a certificate or endorse the Contractor's test certificate to that 

effect. 

 

21.1 Rejection 

If, as a result of the inspection, examination or testing referred to in Clause 20, the 

Engineer decides that any Plant is defective or otherwise not in accordance with the 

Contract, he may reject such Plant and shall notify the Contractor thereof 

immediately. The notice shall state the Engineer's objections with reasons. The 

Engineer shall not reject any Plant for minor defects which do not affect the 

commercial operation of such Plant. 
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The Contractor shall then with all speed make good the defect or ensure that any 

rejected Plant complies with the Contract. 

 

If the Engineer requires such Plant to be retested, the tests shall be repeated under 

the same terms and conditions. All costs incurred by the Employer by the repetition 

of the tests shall be deducted form the Contract Price. 

 

22.1 Permission to Deliver 

The Contractor shall apply in writing to the Engineer for permission to deliver any 

Plant or Contractor's equipment to the Site. No Plant or Contractor's Equipment 

may be delivered to the Site without the Engineer's written permission. 

 

The Contractor shall be responsible for the reception on Site of the Plant and 

Contractor's Equipment. 

 

Suspension of Works, Delivery or Erection 

 

23.1 Order to Suspend 

The Engineer may at any time instruct the Contractor to: 

 

(a) suspend progress of the Works, or 

(b) suspend delivery of Plant or Contractor's Equipment which is ready for delivery 

to the Site at the time for delivery specified in the Programme, or if no time is 

specified, at the time appropriate for it to be delivered, or 

 

(c) suspend the erection of Plant which has been delivered to the Site, 

 

When the Contractor is prevented from delivering or erecting Plant in accordance 

with the Programme the Engineer shall be deemed to have instructed a suspension 

except when such prevention is caused by the Contractor's default. 

 

The Contractor shall during suspension protect and secure the Works or Plant 

affected at the Contractor's works or elsewhere or at the Site, as the case may be, 

against any deterioration, loss or damage. 

 

24.1 Cost of Suspension 

The additional cost incurred by the Contractor in protection, securing and insuring 

the Works or Plant and in following the Engineer's instructions under Sub-Clause 

23.1 and in resumption of the work, shall be added to the Contract Price. 

 

The Contractor shall not be entitled to be paid any additional costs if such 

suspension is necessary by reason of a default on the part of the Contractor. 

 

The Contractor shall not be entitled to additional costs unless he notifies the 

Engineer of his intention to make such claim, within 28 days after receipt of the 
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order to suspend progress or delivery or of the date of deemed suspension under 

Sub-Clause 23.1. 

 

24.2 Payment in Event of Suspension 

The Contractor shall be entitled to payment for Plant which has not been delivered 

to Site if the work on Plant or delivery of Plant has been suspended for more than 

28 days. After 28 days of suspension, the Contractor shall be entitled to payment of 

the value of such Plant as at the date of suspension. 

A certificate of payment shall be issued on condition that: 

(a) the Contractor has marked the Plant as the Employer's property in accordance 

with the Engineer's instructions, and 

 

(b) the suspension is not due to the Contractor's default. 

 

24.3 Prolonged Suspension 

If suspension under Clause 23.1. has continued for more than 84 days, and the 

suspension is not due to the Contractor's default, the Contractor may by notice to 

the Engineer require permission to proceed within 28 days. 

 

If permission is not granted within that time, the Contractor may treat the 

suspension as an omission under Clause 31 of the Section it affects, or if the 

suspension affects the whole of the Works, terminate the Contract and the 

provisions of Clause 46 shall apply. 

 

24.4 Resumption of Work 

If the Contractor chooses not to treat prolonged suspension as an omission or 

termination under Sub-Clause 24.3, the Employer shall upon the request of the 

Contractor, take over the responsibility for protection, storage, security and 

insurance of the suspended Works and the risk of loss or damage thereto shall 

thereupon pass to the Employer. 

 

After receipt of permission or an order to proceed, the Contractor, shall after due 

notice to the Engineer, examine the Works and the Plant affected by the suspension. 

The Contractor shall make good any deterioration or defect in or loss of the Works 

or Plant that may have occurred during the suspension. Cost properly incurred by 

the Contractor which would not have been incurred but for the suspension shall be 

added to the Contract Price together with profit. 

 

The Contractor shall not be entitled to payment for costs incurred in making good 

any deterioration, defect or loss caused by faulty workmanship or materials or by 

the Contractor's failure to take the measures specified in Sub-Clause 23.1. 

If the Employer has taken over risk and responsibility for the suspended Works 

under this Sub-Clause, risk and responsibility shall revert to the Contractor 14 days 

after receipt of the permission or order to proceed. 
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Completion 

 

25.1 Time for Completion 

The Works shall be completed and shall have passed the Tests on Completion 

within the Time for Completion 

 

26.1 Extension of Time for Completion 

The Contractor may claim an extension of the Time for Completion if he is or will 

be delayed in completing the Works by any of the following causes: 

(a) extra or additional work ordered in writing under Clause 31, 

(b)exceptional adverse weather conditions, 

(c) physical obstructions or conditions which could not reasonably have been 

foreseen by the Contractor, 

 

(d) Employer's or Engineer's instructions, otherwise than by reason of the 

Contractor's default, 

 

(e) the failure of the Employer to fulfil any of his obligations under the Contract, 

 

(f) delay by any other contractor engaged by the Employer, 

(g) any suspension of the Works under Clause 23, except when due to the 

Contractor's default, 

 

(h) any industrial dispute, 

 

(i) the Employer's Risks, 

 

(j) Force Majeure. 

 

The Contractor shall give to the Engineer notice of his intention to make a claim for 

an extension of time within 14 days of the circumstances for such a claim becoming 

known to the Contractor. The notice shall be followed as soon as possible by the 

claim with full supporting details. 

 

The Engineer shall, after due consultation with the Employer and the Contractor, 

grant the Contractor from time to time, either prospectively or retrospectively, such 

extension of Time for Completions as may be justified. The Engineer shall notify 

the Employer and the Contractor accordingly. 

 

The Contractor shall be entitled to such extension whether the delay occurs before 

or after the Time for Completion. 
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26.2 Delays by Subcontractors 

The Contractor shall be entitled to claim an extension of time if delay on the part of 

a Subcontractor is due to a cause mentioned in Clause 26.1, and such delay prevents 

the Contractor from meeting the Time for Completion. 

 

26.3 Earlier Completion 

The Employer may require completion of the Works or part thereof earlier than the 

Time for Completion, on the following conditions: 

(a) The Employer and the Contractor shall first agree the extra sum to be paid for 

each day by which the Contractor completes the Works or part thereof earlier than 

the Time for Completion. 

 

(b) The Contractor shall not become liable under Sub-Clause 27.1 for any failure to 

complete the Works or the part thereof by the earlier time. 

 

27.1 Delay in Completion 

If the Contractor fails to complete the Works within the Time for Completion, the 

Employer shall be entitled to a reduction in the Contract Price unless it can be 

reasonably concluded from circumstance that the Employer will suffer no loss. 

 

The Employer shall within a reasonable time give the Contractor notice of his 

intention to claim a reduction. 

The reduction shall be the percentage per day stated in the Preamble of that part of 

the Contract Price which is attributable to such part of the Works as cannot in 

consequence of the failure be put to the intended use. The reduction shall be 

computed for each day between the Time for Completion and the actual date of 

completion. 

 

The reduction shall in no case exceed the maximum percentage of the Contract Price 

of such part stated in the Preamble. 

 

Except as provided in Sub-Clause 27.2, such reduction shall be to the exclusion of 

any other remedy of the Employer in respect of the Contractor's failure to complete 

within the Time for Completion. 

 

27.2 Prolonged Delay 

If the Employer has become entitled to the maximum reduction under Clause 27.1 

for any part of the Works, he may by notice require the Contractor to complete. 

Such notice shall fix a final time for completion which shall be reasonable. 

 

If the Contractor fails to complete within such time, and this is not due to a cause 

for which the Employer or some other contractor employed by him is responsible, 

the Employer may by further notice to the Contractor either: 
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(a) require the Contractor to complete, or 

 

(b) may himself complete at the Contractor's cost provided that he does so in a 

reasonable manner, or 

 

(c) terminate the Contract. 

If the Employer terminates the Contract, he shall be entitled to recover from the 

Contractor any loss he has suffered up to the maximum amount stated in the 

Preamble. If no maximum amount is stated, the Employer shall not be entitled to 

recover more than that part of the Contract Price which is attributable to that part of 

the Works which cannot by reason of the Contractor's failure be put to the intended 

use. 

 

The Employer shall give credit for the value of any part of the Works which he 

retains. 

 

Tests on Completion 

 

28.1 Notice of Tests 

The Employer shall give to the Engineer 21 day's notice of the date after which he 

will be ready to make the Tests on Completion (the Tests). Unless otherwise agreed, 

the Tests shall take place within 14 days after the said date on such day or days as 

the Engineer shall notify the Contractor. 

 

28.2 Time for Tests 

If the Engineer fails to appoint a time after having been asked to do so, or does not 

attend at the time and place appointed, the Contractor shall be entitled to proceed 

with the Test in his absence. The Tests shall then be deemed to have been made in 

the presence of the Engineer and the results of the Tests shall be accepted as 

accurate. 

 

28.3 Delayed Tests 

If the Tests are being unduly delayed by the Contractor the Engineer may by notice 

require the Contractor to make the Tests within 21 days after the receipt of such 

notice. The Contractor shall make the Tests on such days within that period as the 

Contractor may fix and of which he shall give notice to the Engineer. 

 

If the Contractor fails to make the Tests within 21 days the Engineer may himself 

proceed with the Tests. All Tests so made by the Engineer shall be at the risk and 

cost of the Contractor and the cost thereof shall be deducted from the Contract Price. 

The tests shall then be deemed to have been made in the presence of the Contractor 

and the results of the Tests shall be accepted as accurate. 
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28.4 Facilities for Tests on Completion 

Except where otherwise specified, the Employer shall provide free of charge such 

labour, materials, electricity, fuel, water, stores, apparatus and feedstock as may be 

reasonably required by the Contractor to carry out the Tests. 

 

28.5 Retesting 

If the Works or any Section fails to pass the Tests, the Engineer or the Contractor 

may require such Tests to be repeated on the same terms and conditions. All costs 

to which the Employer may be put by the repetition of the Tests under this Sub- 

Clause or under Sub-Clause 30.7 shall be deducted from the Contract Price. 

 

28.6 Disagreement as to Result of Tests 

If the Engineer and the Contractor disagree on the interpretation of the Test results, 

each shall give a statement of his views to the other within 14 days after such 

disagreement arises. The statement shall be accompanied by all relevant evidence. 

 

28.7 Consequences of Failure to Pass Tests on Completion 

If the Works or any Section fails to pass the Tests on the repetition thereof under 

Sub-Clause 28.5, the Engineer, after due consultation with the Employer and the 

Contractor, shall be entitled to: 

 

(a) order one further repetition of the Tests under the conditions of Sub-Clause 28.5, 

or 

 

(b) reject the Works or Section in which event the Employer shall have the same 

remedies against the Contractor as are provided under Sub-Clause 30.5 (c), or 

 

(c) issue a Taking-Over Certificate, if the Employer so wishes, notwithstanding that 

the Works are not complete. The Contract Price shall then be reduced by such 

amount as may be agreed by the Employer and the Contractor or, failing agreement, 

as may be determined by arbitration. 

 

28.8 Use by the Employer 

In considering the results of Tests carried out under Sub-Clauses 29.3, 29.4 and 

30.7 the Engineer shall make allowances for the effect of any use of the Works by 

the Employer on the Certificate to the performance or other characteristics of the 

Works. 
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28.9 Test Certificate 

As soon as the Works or any Section thereof has passed the Tests, the Engineer 

shall issue a Certificate to the Contractor and the Employer to that effect. 

 

Taking Over 

 

29.1 Taking Over 

The Works shall be taken over by the Employer when they have been completed in 

accordance with the Contract, except in minor respects that do not affect the use of 

the Works for their intended purpose, have passed the Tests on Completion and a 

Taking-Over Certificate has been issued or deemed to have been issued in 

accordance with Sub-Clause 29.2. 

 

29.2 Taking-Over Certificate 

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate 

not earlier than 14 days before the Works will in the Contractor's opinion be 

complete and ready for taking over under Sub-Clause 29.1. 

 

The Engineer shall within 28 days after the receipt of the Contractor's application 

either: 

 

(a) issue the Taking-Over Certificate to the Contractor with a copy to the Employer 

stating the date on which the Works were complete and ready for taking over, or 

(b) reject the application giving his reasons and specifying the work required to be 

done by the Contractor to enable the Taking-Over Certificate to be issued. 

 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor's application within the period of 28 days he shall be deemed to have 

issued the Taking-Over Certificate on the last day of that period. 

 

If the Works are divided by the Contract into Sections the Contractor shall be 

entitled to apply for separate Taking-Over Certificate for each such Section 

 

29.3 Use before Taking Over 

The Employer shall not use any part of the Works unless a Taking-Over Certificate 

has been issued in respect thereof. 

 

If nevertheless the Employer uses any part of the Works, that part which is used 

shall be deemed to have been taken over at the date of such use. The Engineer shall 

on request of the Contractor issue a Taking-Over Certificate accordingly. If the 

Employer uses any part of the Works before taking over the Contractor shall be 

given the earliest opportunity of taking such steps as may be necessary to carry out 

the Tests on Completion. 

 

The provisions of Sub-Clause 27.1 shall not apply to any part of the Works while 



(84)  

being so used by the Employer. Clause 30 shall apply as if the part had been taken 

over on the date it was taken into use. 

 

29.4 Interference With Tests on Completion 

If the Contractor is prevented from carrying out the Tests on Completion by a cause 

for which the Employer or the Engineer or other contractors employed by the 

Employer are responsible, the Employer shall be deemed to have taken over the 

Works on the date when the Tests on Completion would have been completed but 

for such prevention. The Engineer shall issue a Taking-Over Certificate 

accordingly. 

The Works shall not be deemed to have been taken over if they are not substantially 

in accordance with the Contract. 

 

If the Works are taken over under this Clause the Contractor shall nevertheless carry 

out the Tests on Completion during the Defects Liability Period. The Engineer shall 

require the Tests on Completion to be carried out by 14 days notice and in 

accordance with the relevant provisions of Clause 28. 

 

Any additional costs to which the Contractor may be put in making the Tests on 

Completion during the Defects Liability Period, shall be added to the Contract Price. 

 

Defects after Taking Over 

 

30.1 Defects Liability Period 

Where any part of the Works is taken over separately from the Works the Defects 

Liability Period for that part shall commence on the date it was taken over. 

 

30.2 Making Good Defects 

The Contractor shall, subject to Sub-Clause 30.9, be responsible of making good 

any defect in or damage to any part of the Works which may appear or occur during 

the Defects Liability Period and which arises from, either: 

 

(a) any defective materials, workmanship or design, or 

 

(b) any act or omission of the Contractor during the Defects Liability Period. 

 

The Contractor shall make good the Defects or damage as soon as practicable and 

at his own cost. 

 

30.3 Notice of Defects 

If any such defect appears or damage occurs, the Employer or the Engineer shall 

forthwith notify the Contractor thereof. 
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30.4 Extension of Defects Liability Period 

The provision of this Clause shall apply to all replacements or renewals carried out 

by the Contractor as if the replacements and renewals had been taken over on the 

date they were completed. 

 

The Defects Liability Period for the Works shall be extended by a period equal to 

the period during which the Works cannot be used by reason of a defect or damage. 

If only part of the Works cannot be used by reason of a defect, the Defect Liability 

Period shall be extended only for that part. 

In neither case shall the Defects Liability Period be extended by more than one year. 

 

When erection or delivery of Plant has been suspended under Sub-Clause 23.1, the 

Contractor's obligations under this Clause shall not apply to any defects occurring 

more than three years after it would have been delivered but for the suspension or 

such period as may be stated in Part II. 

 

30.5 Failure to Remedy Defects 

If the Contractor fails to remedy a defect or damage within a reasonable time, the 

Employer may fix a final time for remedying the defect or damage. 

If the Contractor fails to do so, the Employer may: 

(a) carry out the work himself or by others at the Contractor's risk and cost, provided 

that he does so in a reasonable manner. The costs properly incurred by the Employer 

in remedying the defect or damage shall be deducted from the Contract Price, but 

the Contractor shall have no responsibility for such work, or 

(b) require the Contractor to grant the Employer a reasonable reduction in the 

Contract Price to be agreed or fixed by arbitration under Clause 50, or 

(c) if the defect or damage is such that the Employer has been deprived of 

substantially the whole of the benefit of the Works or a part thereof, he may 

terminate the Contract in respect of such parts of the Works as cannot be put to the 

intended use. The Employer shall to the exclusion of any remedy under Clause 45 

be entitled to recover all sums paid in respect of such parts of the Works together 

with the cost of dismantling the same, clearing the Site and returning Plant to the 

Contractor or otherwise disposing of it in accordance with the Contractor's 

instructions. 

30.6 Removal of Defective Work 

If the defect of damage is such that repairs cannot be expeditiously carried out on 

the Site, the Contractor may with the consent of the Engineer or the Employer 

remove from the Site for the purposes of repair any part of the Works which is 

defective or damaged. 
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30.7 Further Tests on Completion 

If the replacements or renewals are such that they may affect the performance of 

the Works the Employer may request that Tests on Completion be repeated to the 

extent necessary. The request shall be made by notice within 28 days after the 

replacement or renewal. The Tests shall be carried out in accordance with Clause 

28. 

 

30.8 Right of Access 

Until the Final Certificate of Payment has been issued, the Contractor shall have the 

right of access to all parts of the Works and to records of the working and 

performance of the Works. 

 

Such right of access shall be during the Employer's normal working hours at the 

Contractor's risk and cost. Access shall also be granted to any duly authorised 

representative of the Contractor whose name has been communicated in writing to 

the Engineer. 

 

Subject to the Engineer's approval, the Contractor may also at his own risk and cost 

make any tests which he considers desirable. 

 

30.9 Defects in Employer's and Engineer's Designs 

The Contractor shall not be liable for any defects resulting from designs furnished 

or specified by the Employer or the Engineer. 

 

30.10 Contractor to Search 

The Contractor shall, if required by the Engineer in writing, search for the cause of 

any defect, under the direction of the Engineer. Unless the defect is one for which 

the Contractor is liable under this Clause, the cost of the work carried out by the 

Contractor in searching for the cause of the defect shall be added to the Contract 

Price. 

 

30.11 Defects Liability Certificate 

When the Defects Liability Period for the Works or any part thereof has expired and 

the Contractor has fulfilled all his obligations under the Contract for defects in the 

Works or that part, the Engineer shall issue within 28 days to the Employer and the 

Contractor a Defects Liability Certificate to that effect. 

 

30.12 Exclusive Remedies 

Except in the case of Gross Misconduct, the Employer's remedies under this Clause 

shall be in place of and to the exclusion of any other remedy in relation to defects 

whatsoever. 
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Variations 

 

31.1 Engineer's Right to Vary 

The Engineer may by Variation Order to the Contractor at any time before the 

Works are taken over, instruct the Contractor to alter, amend, omit, add to or 

otherwise vary any part of the Works. 

 

The Contractor shall not vary or alter any of the Works, except in accordance with 

a Variation Order from the Engineer. The Contractor may, however, at any time 

propose variations of the Works to the Engineer. 

31.2 Variation Order Procedure 

Prior to any Variation Order under Sub-Clause 31.1 the Engineer shall notify the 

Contractor of the nature and form of such variation. 

As soon as possible after having received such notice, the Contractor shall submit 

to the Engineer: 

(a) a description of work, if any, to be performed and a programme for its execution, 

and 

 

(b) the Contractor's proposals for any necessary modifications to the Programme 

according to Sub-Clause 26.1 ro to any of the Contractor‟s obligations under the 

Contract, and 

 

(c) the Contractor's proposals for adjustment to the Contract Price. 

 

Following the receipt of the Contractor's submission the Engineer shall, after due 

consultation with the Employer and the Contractor, decide as soon as possible 

whether or not the variation shall be carried out. 

 

If the Engineer decides that the variation shall be carried out, he shall issue a 

Variation Order clearly identified as such in accordance with the Contractor's 

submission or as modified by agreement. If the Engineer and the Contractor are 

unable to agree the adjustment of the Contract Price, the provisions of Sub-Clause 

31.3 shall apply. 

 

31.3 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Engineer are unable to agree on the adjustment of the 

Contract Price, the adjustment shall be determined in accordance with the rates 

specified in the Schedule of Prices. 

 

If the rates contained in the Schedule of Price are not directly applicable to the 

specific work in question, suitable rates shall be established by the Engineer 

reflecting the level of pricing in the Schedule of Prices 

 

 

Where rates are not contained in the said Schedule, the amount shall be such as is 
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in all the circumstances reasonable. Due account shall be taken of any over-or 

under-recovery of overheads by the Contractor in consequence of the variation. 

 

The Contractor shall also be entitled to be paid. 

(a) the cost of any partial execution of the Works rendered useless by any such 

variation, and 

(b) the cost of making necessary alterations to Plant already manufactured or in the 

course of manufacture or of any work done that has to be altered in consequence 

of such a variation, and 

(c) any additional costs incurred by the Contractor by the disruption of the progress 

of the Works as detailed in the Programme, and 

 

(d) the net effect of the Contractor's finance costs, including interest, caused by the 

variation. 

 

The Engineer shall on this basis determine the rates or prices to enable on-account 

payment to be included in certificates of payment. 

 

31.4 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forthwith proceed to carry out 

the variation and be bound to these Conditions in so doing as if such variation was 

stated in the Contract. 

 

The work shall not be delayed pending the granting of an extension of the Time for 

Completion or an adjustment to the Contract Price under Sub-Clause 31.3. 

 

31.5 Records of Costs 

In any case where the Contractor is instructed to proceed with variation prior to the 

determination of the adjustment to the Contract Price in respect thereof the 

Contractor shall keep records of the cost of undertaking the variation and of time 

expended thereon. Such records shall be open to inspection by the Engineer at all 

reasonable times. 

 

Ownership of Plant 

 

32.1 Ownership of Plant 

Plant to be supplied pursuant to the Contract shall become the property of the 

Employer at whichever is the earlier of the following times: 

(a) when Plant is delivered to Site, or 

(b) when by virtue of Sub-Clause 24.2 the Contractor becomes entitled to payment 

of the value of the Plant 
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Certificates and Payment 

 

33.1 Terms of Payment 

The terms of payment shall be as stated in the Preamble. 

 

33.2 Method of Application 

Unless otherwise specified in Part II applications by the Contractor for payment 

shall be made to the Engineer as follows: 

(a) in respect of the progress of the Works accompanied by such evidence of the 

value of the work done as the Engineer may require, and 

 

(b) in respect of Plant shipped and en route to the Site identifying the Plant 

concerned and accompanied by such evidence of shipment and of payment of 

freight and insurance and by such other documents as the Engineer may require, 

and 

 

(c) for additional payment in accordance with Clause 34. 

 

Any other application for payment shall state the amounts claimed and the detailed 

particulars in respect of which the application is made. 

 

33.3 Issue of Certificate of Payment 

Within 14 days after receiving an application for payment which the Contractor was 

entitled to make the Engineer shall issue a Certificate of Payment to the Employer 

showing the amount due, with a copy to the Contractor. 

 

A certificate of payment, other than the Final Certificate of Payment, shall not be 

withheld on account of: 

(a) defects of a minor character which are not such as to affect the use of the Works, 

or 

(b) any part of the payment applied for being disputed. In such case a certificate of 

payment for the undisputed amount shall be issued. 

33.4 Corrections to Certificates of Payment 

The Engineer may in any certificate of payment make any correction or 

modification that should properly be made in respect of any previous certificate. 

33.5 Payment 

Unless otherwise specified in Part II, the Employer shall pay the amount certified 

within 28 days from the date of issue of each certificate of payment to the Contractor 

at his principal place of business. 
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33.6 Delayed Payment 

If payment of any sum payable under Sub-Clause 33.5 is delayed, the Contractor 

shall be entitled to receive interest on the amount unpaid during the period of delay. 

Unless otherwise stated in Part II the interest shall be at the annual rate three 

percentage points above the discount rate of the central bank in the Contractor's 

country. The Contractor shall be entitled to such payment without formal notice and 

without prejudice to any other right or remedy. 

 

33.7 Remedies on Failure to Certify or Make Payment 

The Contractor shall be entitled to stop the Works by giving 14 days notice to the 

Engineer and the Employer, if either: 

 

(a) the Engineer fails to issue a certificate of payment upon proper application by 

the Contractor, or 

 

(b) the Employer fails to make any payment as provided in this Clause. 

 

The cost to the Contractor together with profit occasioned by the stoppage and the 

subsequent resumption of work, shall be added to the Contract Price. 

 

The Contractor shall also be entitled to terminate the Contract by giving 28 days 

notice to the Engineer and the Employer in any case where the Engineer has failed 

to issue a certificate of payment upon proper application by the Contractor. 

 

33.8 Payment by Measurement 

For any part of the Works which is to be paid according to quantity supplied or 

work done, the provisions for measurement shall be stated in Part II. 

 

33.9 Application for Final Certificate of Payment 

The Contractor shall make application to the Engineer for the Final Certificate of 

Payment within 28 days after the issue of the Defect Liability Certificate, or if more 

than one, the last Defect Liability Certificate. 

 

The application for the Final Certificate of Payment shall be accompanied by a final 

account prepared by the Contractor. The final account shall give full details of the 

value of all Plant supplied and work done under the Contract together with: 

 

(a) such additions to or deductions from the Contract Price as have been agreed, and 

 

(b) all claims for additional payment to which the Contractor may consider himself 

entitled. 
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33.10 Issue of Final Certificate of Payment 

The Engineer shall issue to the Employer with a copy to the Contractor, the Final 

Certificate of Payment within 28 days after receiving an application in accordance 

with Sub-Clause 33.9. 

 

If the Contractor has not applied for a Final Certificate of Payment within the time 

specified in Sub-Clause 33.9 the Engineer shall request the Contractor to do so 

within a further period of 28 days. If the Contractor fails to make such an 

application, the Engineer shall issue the Final Certificate of Payment for such 

amount as he deems correct. 

 

33.11 Final Certificate of Payment Conclusive 

A Final Certificate of Payment shall be conclusive evidence of the value of the 

Works, that the Works are in accordance with the Contract and that the Contractor 

has performed all his obligations under the Contract. 

 

Payment of the amount certified in the Final Certificate of Payment shall be 

conclusive evidence that the Employer has performed all his obligations under the 

Contract. 

 

A Final Certificate of Payment or payment shall not be conclusive: 

(a) to the extent that fraud or dishonesty relates to or affects any matter dealt with in 

the certificate, or 

(b) if any arbitration or court proceedings under the Contract have been commenced 

by either party before the expiry of 84 days after the issue of the Final Certificate of 

Payment. 

 

Claims 

 

34.1 Procedure 

In any case where under these Conditions there are circumstances which the 

Contractor considers entitle him to claim additional payment, the Contractor shall: 

 

(a) if he intends to make any claim for additional payment give to the Engineer 

notice of his intention to make such claim within 28 days after the said 

circumstances became known to the Contractor stating the reasons for his claim, 

and 

(b) as soon as reasonably practical after the date of such notice submit to the 

Engineer full and detailed particulars of his claim but not later than 182 days after 

such notice unless otherwise agreed by the Engineer. In any event such particulars 

shall be submitted no later than the application for the Final Certificate of Payment. 

The Contractor shall thereafter promptly submit such further particulars as the 

Engineer may reasonably require to assess the validity of the claim 
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34.2 Assessment 

When the Engineer has received full and detailed particulars of the Contractor's 

claim in accordance with Sub-Clause 34.1 and such further particulars as he may 

reasonably have required he shall after due consultation with the Employer and the 

Contractor determine whether the Contractor is entitled to additional payment and 

notify the parties accordingly. 

 

The Engineer may reject any claim for additional payment which does not comply 

with the requirements of Sub-Clause 34.1. 

 

Foreign Currency and Rates of Exchange 

 

35.1 Payment in Foreign Currencies 

Arrangements for payment in foreign currencies shall be as stated in the Preamble. 

 

35.2 Currency Restrictions 

The Employer shall reimburse the Contractor for any loss arising from: 

(a)currency restrictions, and 

(b)restrictions on the transfer of currency in which the Contractor is to be paid which 

are imposed by the government or authorised agency of the government of the 

country from which any payments under the Contract are to be made. 

This Sub-Clause only applies to restrictions imposed after the date 28 days prior to 

the latest date for submission of tenders for the Works. 

 

35.3 Rates of Exchange 

Where the Contract provides for payment in Foreign Currency the rates of exchange 

between the currencies shall be fixed for the purpose of the Contract and shall be as 

stated in the Preamble. 

 

If such rates of exchange are not stated in the Preamble the rates to be used shall be 

those quoted by the central bank of the country whose currency is to be sold 28 days 

or the nearest day thereto prior to the latest date for submission of tenders for the 

Works. 

 

Provisional Sums 

 

36.1 Use of Provisional Sums 

A Provisional Sum shall only be used, in whole or in part in accordance with the 

Engineer's instructions. 

 

The total sum paid to the Contractor shall include only such amounts in respect of 

work, supplies or services to which such Provisional Sums relate as the Engineer 
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shall have instructed. 

 

36.2 Ordering Work against Provisional Sums 

In respect of every Provisional Sum the Engineer may after due consultation with 

the Employer and the Contractor order: 

(a) work to be executed, including goods, materials or services to be supplied by the 

Contractor. The value of such work executed, determined in accordance with Clause 

31, shall be paid to the Contractor in accordance with Clause 33, and 

(b) goods and materials to be purchased by the Contractor, for which payment will 

be made in accordance with Sub-Clause 36.4. 

 

36.3 Invoices and Receipts 

The Contractor shall, when required by the Engineer, produce quotations, invoices, 

vouchers and accounts or receipts in connection with expenditure in respect of 

Provisional Sums. 

 

36.4 Payment against Provisional Sums 

For all work executed or goods, materials or services supplied or purchased by the 

Contractor under Sub-Clause 36.2(b), there shall be included in the sums paid to the 

Contractor: 

 

(a) the actual price paid or due to be paid by the Contractor, and 

 

(b) in respect of all other charges and profit, a percentage of the actual price paid or 

due to be paid. Such percentage shall be as stated in the Preamble. 

 

Risk and Responsibility 

 

37.1 Allocation of Risk and Responsibility 

The Risks of loss of or damage to physical property and of death and personal injury 

which arise in consequence of the performance of the Contract shall be allocated 

between the Employer and the Contractor as follows: 

(a) the Employer: the Employer’s Risks as specified in Sub-Clause 37.2 

(b) the Contractor: the Contractor's Risks as specified in Sub-Clause 37.3. 

37.2 Employer's Risks 

The Employer's Risks are: 

(a) war and hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 

 

(b) rebellion, revolution, insurrection, military or usurped power or civil war 

insofar as it relates to the country in which the Works are located or countries 
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through which plant must be transported; 

 

(c) ionizing radiation or contamination by radio-activity from any nuclear fuel, or 

from any nuclear waste from the combustion of nuclear fuel, radio-active toxic 

explosives or other hazardous properties of any explosive nuclear assembly or 

nuclear components thereof; 

 

(d) pressure waves caused by aircraft travelling at sonic or supersonic speed; 

(e) riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors; 

(f) use or occupation of the Works or any part thereof by the Employer; 

 

(g) fault, error, defect or omission in the design of any part of the Works by the 

Engineer, Employer or those for whom the Employer is responsible; 

 

(h) the use or occupation of the Site by the Works or any part thereof, or for the 

purposes of the Contract; or interference, whether temporary or permanent with 

any right of way, light, air or water or with any easement, wayleaves or right of 

a similar nature which is the inevitable result of the construction of the Works 

in accordance with the Contract; 

 

(i) the right of the Employer to construct the Works or any part thereof on, over, 

under, in or through any land; 

(j) damage (other than that resulting from the Contractor's method of construction) 

which is the inevitable result of the construction of the Works in accordance 

with the Contract; 

 

(k) the act, neglect or omission or breach of contract or of statutory duty of the 

Engineer, the Employer or other contractors engaged by the Employer or of their 

respective employees or agents; 

 

and all risks which an experienced contractor could not have foreseen or, if 

foreseeable, against which measures to prevent loss, damage or injury from 

occurring could not reasonably have been taken by such contractor. 

 

37.3 Contractor's Risks 

The Contractor's Risks are all risks other than those identified as the Employer's 

Risks. 
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Care of the Works and Passing of Risk 

 

38.1 Contractor's Responsibility for the Care of the Works 

The Contractor shall be responsible for the care of the Works or any Section thereof 

from the Commencement until the Risk Transfer Date applicable thereto under Sub-

Clause 38.2. 

The Contractor shall also be responsible for the care of any part of the Works upon 

which any outstanding work is being performed by the Contractor during the 

Defects Liability Period until completion of such outstanding work. 

 

38.2 Risk Transfer Date 

The Risk Transfer Date in relation to the Works or a Section thereof is the earliest 

of either: 

 

(a) the date of issue of the Taking-Over Certificate, or 

 

(b) the date when the Engineer is deemed to have issued the Taking Certificate or 

the Works are deemed to have been taken over in accordance with Clause 29, or 

 

(c) the date of expiry of the notice of termination when the Contract is terminated 

by the Employer or the Contractor in accordance with these Conditions. 

 

39.1 Passing of Risk of Loss of or Damage to the Works 

The risk of loss of or damage to the Works or any Section thereof shall pass from 

the Contractor to the Employer on the Risk Transfer Date applicable thereto. 

 

39.2 Loss or Damage Before Risk Transfer Date 

Loss of or damage to the Works or any Section thereof occurring before the Risk 

Transfer Date shall: 

(a) to the extent caused by any of the Contractor's Risks, be made good forthwith by 

the Contractor at his own cost, and 

(b) to the extent caused by any of the Employer's Risks, be made good by the 

Contractor at the Employer's expense if so required by the Engineer within 28 days 

after the occurrence of the loss or damage. The price for making good such loss and 

damage shall be in all circumstances reasonable and shall be agreed by the 

Employer and the Contractor, or in the absence of agreement, shall be fixed by 

arbitration under Clause 50. 

39.3 Loss or Damage After Risk Transfer Date 

After the Risk Transfer Date, the Contractor's liability in respect of loss of or 

damage to any part of the Works shall, except in the case of Gross Misconduct, be 

limited: 
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(a) to the fulfillment of the Contractor's obligations under Clause 30 in respect of 

defects therein, and 

(b) to making good forthwith loss or damage caused by the Contractor during the 

Defects Liability Period. 

 

Damage to Property and Injury to Persons 

 

40.1 Contractor's Liability 

Except as provided under Sub-Clause 41.1, the Contractor shall be liable for and 

shall indemnify the Employer against all losses, expenses and claims in respect of 

any loss of or damage to physical property (other than the Works), death or personal 

injury occurring before the issue of the last Defects Liability Certificate to the extent 

caused by: 

 

(a) defective design, material or workmanship of the Contractor, or 

 

(b) negligence or breach of statutory duty of the Contractor, his Subcontractors or 

their respective employees and agents. 

 

40.2 Employer's Liability 

The Employer shall be liable for and shall indemnify the Contractor against all 

losses, expenses or claims in respect of loss of or damage to any physical property 

or of death or personal injury whenever occurring, to the extent caused by any of 

the Employer's Risks. 

 

41.1 Accidents 

The Contractor shall be liable for and shall indemnify the Employer against all 

losses, expenses or claims arising in connection with the death of or injury to any 

person employed by the Contractor or his Subcontractors for the purposes of the 

Works, unless caused by any acts or defaults of the Engineer, the Employer, or other 

contractors engaged by the Employer or by their respective employees or agents. In 

the latter cases the Employer shall be liable for and shall indemnify the Contractor 

against all losses, expenses and claims arising in connection therewith. 

 

Limitations of Liability 

 

42.1 Liability for Indirect or Consequential Damage 

Neither party shall be liable to the other for any loss of profit, loss of use, loss of 

production, loss of contracts or for any other indirect or consequential damage that 

may be suffered by the other, except: 

 

(a) as expressly provided in Clause 27, and 

 

 

(b) those provisions of these Conditions whereby the Contractor is expressly entitled 

to receive profit. 
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42.2 Maximum Liability 

The liability of the Contractor to the Employer under these Conditions shall in no 

case exceed the sum stated in the Preamble or, if no such sum is stated, the Contract 

Price. 

 

42.3 Liability after Expiration of Defects Liability Period 

The Contractor shall have no liability to the Employer for any loss of or damage to 

the Employer's physical property which occurs after the expiration of the Defects 

Liability Period unless caused by Gross Misconduct of the Contractor. 

 

42.4 Exclusive Remedies 

The Employer and the Contractor intend that their respective rights, obligations and 

liabilities as provided for in these Conditions shall alone govern their rights under 

the Contract and in relation to the Works. 

Accordingly, the remedies provided under the contract in respect of or in 

consequence of: 

(a) any breach of contract, or 

(b) any negligent act or omission, or 

(c) death or personal injury, or 

(d) loss or damage to any property 

 

are, save in the case of Gross Misconduct, to be to the exclusion of any other remedy 

that either may have against the other under the law governing the Contract or 

otherwise. 

 

42.5 Mitigation of Loss of Damage 

In all cases the party claiming a breach of Contract or a right to be indemnified in 

accordance with the Contract shall be obliged to take all reasonable measures to 

mitigate loss or damage which has occurred or may occur. 

 

42.6 Foreseen Damage 

Where either the Employer or the Contractor is liable in damages to the other these 

shall not exceed the damage which the party in default could reasonably have 

foreseen at the date of the Contract. 

Insurance 

43.1 The Works 

The Contractor shall insure the Works in the joint names of the Contractor and the 

Employer to their full replacement value with deductible limits not exceeding those 

stated in the Preamble. 

 

(a) from the Commencement Date until the Risk Transfer Date against any loss or 

damage caused by any of the Contractor's Risks and any other risks specified in 
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the Preamble, and 

 

(b) during the Defects Liability period against any loss or damage which is caused 

either: 

 

(i) by the Contractor in completing any outstanding work or complying with his 

obligations under Clause 30, or 

(ii) by any of the Contractor's Risks which occurred prior to the Risks Transfer Date. 

 

43.2 Contractor's Equipment 

The Contractor shall insure Contractor's Equipment for its full replacement value 

whilst in transit to the Site, from commencement of loading until completion of 

unloading at the Site and while on the Site against all loss or damage caused by any 

of the Contractor's Risks. 

 

43.3 Third Party Liability 

The Contractor shall insure against liability to third parties for any death or personal 

injury and loss of or damage to any physical property arising out of the performance 

of the Contract and occurring before the issue of the last Defects Liability 

Certificate. 

 

Such insurance shall be effected before the Contractor begins any work on the Site 

The insurance shall be for not less than the amount specified in the Preamble. 

 

43.4 Employees 

The Contractor shall insure and maintain insurance against his liability under Sub- 

Clause 41.1. 

 

43.5 General Requirements of Insurance Policies 

The Contractor shall: 

 

(a) whenever required by the Employer produce the policies or certificates of any 

insurance which he is required to effect under the Contract together with receipts 

for the premiums, 

 

(b) effect all insurances for which he is responsible with an insurer and in terms 

approved by the Employer, and 

 

(c) make no material alterations to the terms of any insurance without the Employer's 

approval. If an insurer makes any material alteration to the terms the Contractor 

shall forthwith notify the Employer, and 
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(d) in all respect comply with any conditions stipulated in the insurance policies 

which he is required to place under the Contract. 

 

43.6 Permitted Exclusions from Insurance Policies 

The insurance cover effected by the Contractor may exclude any of the following: 

(a) the cost of making good any part of the Works which is defective or otherwise 

does not comply with the Contract provided that it does not exclude the cost of 

making good any loss or damage to any other part of the Works attributable to such 

defect or non-compliance, 

(b) indirect or consequential loss of damage including any reductions in the Contract 

Price for delay, 

(c) wear and tear, shortages and theft, 

(d) risks relating to vehicles for which third party or other insurance is required 

by law. 

 

43.7 Remedies on the Contractor's Failure to Insure 

If the Contractor fails to produce evidence of insurance cover as stated in Sub- 

Clause 43.5 (a) then the Employer may effect and keep in force such insurance. 

Premiums paid by the Employer for this purpose shall be deducted from the 

Contract Price. 

 

43.8 Amounts not Recovered 

Any amounts not recovered from the insurers shall be borne by the Employer or 

Contractor in accordance with their responsibilities under Clause 37. 

 

 

Force Majeure 

 

44.1 Definition of Force Majeure 

Force Majeure means any circumstances beyond the control of the parties, including 

but not limited to: 

 

(a) war and other hostilities, (whether war be declared or not), invasion, act of 

foreign enemies, mobilisation, requisition or embargo; 

 

(b) ionising radiation or contamination by radio-activity from any nuclear fuel or 

from any nuclear waste from the combustion of nuclear fuel, radio-active toxic 

explosives, or other hazardous properties of any explosive nuclear assembly or 

nuclear components thereof; 

 

(c) rebellion, revolution, insurrection, military or usurped power and civil war; 

 

(d) riot, commotion or disorder, except where solely restricted to employees of the 

Contractor. 
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44.2 Effect of Force Majeure 

Neither party shall be considered to be in default or in breach of his obligations 

under the Contract to the extent that performance of such obligations is prevented 

by any circumstances of Force Majeure which arise after the date of the Letter of 

Acceptance or the date when the Contract becomes effective, whichever is the 

earlier. 

 

44.3 Notice of Occurrence 

If either party considers that any circumstances of Force Majeure have occurred 

which may affect performance of his obligations he shall promptly notify the other 

party and the Engineer thereof. 

 

44.4 Performance to Continue 

Upon the occurrence of any circumstances of Force Majeure the Contractor shall 

endeavor to continue to perform his obligations under the Contract so far as 

reasonably practicable. The Contractor shall notify the Engineer of the steps he 

proposes to take including any reasonable alternative means for performance which 

is not prevented by Force Majeure. The Contractor shall not take any such steps 

unless directed so to do by the Engineer. 

 

44.5 Additional Costs caused by Force Majeure 

If the Contractor incurs additional costs in complying with the Engineer's directions 

under Sub-Clause 44.4, the amount thereof shall be certified by the Engineer and 

added to the Contract Price. 

44.6 Damage Caused by Force Majeure 

If in consequence of Force Majeure the Works shall suffer loss or damage the 

Contractor shall be entitled to have the value of the work done, without regard to 

the loss or damage that has occurred, included in a Certificate of Payment. 

44.7 Termination in Consequence of Force Majeure 

If circumstances of Force Majeure have occurred and shall continue for a period of 

182 days then, notwithstanding that the Contractor may by reason thereof have been 

granted an extension of Time for Completion of the Works, either party shall be 

entitled to serve upon the other 28 days' notice to terminate the Contract. If at the 

expiry of the period of 28 days Force Majeure shall still continue the Contract shall 

terminate. 

 

 

44.8 Payment on Termination for Force Majeure 

If the Contract is terminated under Sub-Clause 44.7 the Contractor shall be paid the 

value of the work done. 

 

The contractor shall also be entitled to receive: 
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(a) the amounts payable in respect of any preliminary items so far as the work or 

service comprised therein has been carried out and a proper proportion of any such 

item in which the work or service comprised has only been partially carried out, 

 

(b) the cost of materials or goods ordered for the Works or for use in connection with 

the Works which have been delivered to the Contractor or of which the Contractor 

is legally liable to accept delivery. Such materials or goods shall become the 

property of and be at the risk of the Employer when paid for by the Employer and 

the Contractor shall place the same at the Employer's disposal, 

(c) the amount of any other expenditure which in the circumstances was reasonably 

incurred by the Contractor in the expectation of completing the whole of the Works, 

 

(d) the reasonable cost of removal of Contractor's Equipment from the Site and the 

return thereof to the Contractor's works in his country or to any other destination at 

no greater cost, and 

 

(e) the reasonable cost of repatriation of the Contractor's staff and workmen 

employed wholly in connection with the Works at the date of such termination. 

 

44.9 Release from Performance 

If circumstances of Force Majeure occur and in consequence thereof under the law 

governing the Contract the parties are released from further performance of the 

Contract, the sum payable by the Employer to the Contractor shall be the same as 

that which would have been payable under Sub-Clause 44.8 if the Contract had been 

terminated under Sub-Clause 44.7. 

 

44.10 Force Majeure Affecting Engineer's Duties 

The provisions of Clause 44 shall also apply in circumstances where the Engineer 

is prevented from performing any of his duties under the Contract by reason of 

Force Majeure. 

 

Default 

 

45.1 Notice of Default 

If the Contractor is not executing the Works in accordance with the Contract or is 

neglecting to perform his obligations thereunder so as seriously to affect the 

carrying out of the Works, the Engineer may give notice to the Contractor requiring 

him to make good such failure or neglect. 
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45.2 Contractor's Default 

If the Contractor: 

 

(a) has failed to comply within a reasonable time with a notice under Sub-Clause 

45.1, or 

(b) assigns the Contract or subcontracts the whole of the Works without the 

Employer's written consent, or 

(c) becomes bankrupt or insolvent, has a receiving order made against him or 

compounds with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors or goes into liquidation, 

 

the Employer may, after having given 7 days notice to the Contractor, terminate the 

Contract and expel the Contractor from the Site. 

 

Any such expulsion and termination shall be without prejudice to any other rights 

or powers of the Employer, the Engineer or the Contractor under the Contract. 

 

The Employer may upon such termination complete the Works himself or by any 

other contractor. 

 

45.3 Valuation at Date of Termination 

The Engineer shall, as soon as possible after such termination, certify the value of 

the Works and all sums then due to the Contractor as at the date of termination in 

accordance with Clause 33. 

 

45.4 Payment after Termination 

The Employer shall not be liable to make any further payments to the Contractor 

until the Works have been completed. When the Works are so complete, the 

Employers shall be entitled to recover from the Contractor the extra costs, if any, of 

completing the Works after allowing for any sum due to the Contractor under Sub-

Clause 45.3. If there is no such extra cost the Employer shall pay any balance due 

to the Contractor. 

 

45.5 Effect on Liability for Delay 

The Contractor's liability under Clause 27 shall immediately cease when the 

Employer expels him from the Site without prejudice to any liability thereunder that 

may have already occurred. 
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46.1 Employer's Default 

The Contractor may, by giving 14 days notice to the Employer and the Engineer, 

terminate the Contract if the Employer: 

 

(a) fails to pay the Contractor the amount due under any certificate of the Engineer 

within 28 days after the amount became payable, or 

(b) interferes with or obstructs the issue of any certificate of the Engineer, or 

(c) becomes bankrupt or insolvent, has a receiving order made against him, 

compounds with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors or goes into liquidation, or goes into 

liquidation, or 

 

(d) consistently fails to meet his contractual obligations, or 

 

(e) appoints, a person to act with or in replacement of the Engineer without the 

Contractor's consent. 

 

Any such termination shall be without prejudice to any other rights of the Contractor 

under the Contract. 

 

46.2 Removal of Contractor's Equipment 

On such termination, the Contractor shall be entitled to remove immediately all 

Contractor's Equipment which is on the Site. 

 

46.3 Payment on Termination for Employer's Default 

In the event of such termination the Employer shall pay the Contractor an amount 

calculated in accordance with Sub-Clause 44.8. 

 

The Employer shall pay in addition the amount of any loss or damage, including 

loss of profit which the Contractor may have suffered in consequence of 

termination. The additional amount shall, however, not exceed the limit specified 

in the Preamble. 

Change in Cost and Legislation 

47.1 Labour, Materials and Transport 

Where the Contract Price is to be adjusted for changes in the cost of labour, 

materials, transport or other costs of execution of the Works, the method for 

calculating such adjustment shall be specified in the Preamble. 

 

When calculating the adjustment no account shall be taken of any increased cost 

which results from the Contractor's default or negligence. 
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47.2 Statutory and Other Regulations 

The Contract Price shall be adjusted to take account of any increase or decrease in 

cost resulting from changes in legislation of the country where the Site is located or 

in its generally accepted interpretation. 

 

Legislation means any law, order, regulation or bye-law having the force of law, 

which affects the Contractor in the performance of his obligations under the 

Contract, made after the date 28 days prior to the latest date for submission of 

tenders for the Works. 

 

The Engineer shall certify the amount of the resulting increase or decrease in cost, 

which shall be added to or deducted from the Contract Price. 

 

Customs 

 

48.1 Customs and Import Duties 

Unless otherwise stated in Part II the Employer shall pay all customs, import duties 

and taxes in consequence of the importation of Plant. If the Contractor is required 

to pay such customs, import duties and taxes, the Employer shall reimburse the 

amount thereof. 

 

48.2 Clearance through Customs 

The Employer shall assist the Contractor in obtaining clearance through the customs 

of all Plant and Contractor's Equipment and in procuring any necessary government 

consent to the re-export of Contractor's Equipment when it is removed from the 

Site. 

 

Notices 

 

49.1 Notices to Contractor 

All certificates, notices or written orders to be given to the Contractor by the 

Employer or the Engineer under these Conditions shall be sent by airmail post, 

cable, telex or facsimile transmission to or left at the Contractor's principal place of 

business or such other address as the Contractor shall nominate for that purpose, or 

may be handed over to the Contractor's representative. 

 

49.2 Notice to Employer and Engineer 

Any notice to be given to the Employer or to the Engineer under these Conditions 

shall be sent by airmail post, cable, telex or facsimile transmission to or left at the 

respective addresses nominated for that purpose in the Preamble, or handed over to 

the Engineer's or the Employer's representative authorised to receive it. 
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49.3 Minutes of Meetings 

Instructions or notices to the Contractor and notices from the Contractor to the 

Engineer or the Employer recorded in a minute or protocol signed by the authorized 

representatives of the giver and recipient of such notice or instruction shall be valid 

notice or instruction for the purposes of the Contract. 

 

Disputes and Arbitration 

 

50.1 Disputes concerning Engineer's Decisions 

If either party is dissatisfied with a decision or instruction of the Engineer as 

confirmed, reversed or varied in accordance with Clause 2 he may refer the matter 

to arbitration pursuant to Sub-Clause 50.2. 

 

Unless the dissatisfied party has notified the other party and the Engineer within 56 

days of such decision or instruction of his intention to refer the matter to arbitration, 

he shall be deemed to have accepted the decision as final. 

 

Reference to arbitration shall not relieve the Contractor of his obligation to proceed 

with the Works in accordance with the Engineer's decision or instruction, nor relieve 

the Employer of any of his obligations under the Contract. 

 

The Contractor shall in any such arbitration be at liberty to rely on reasons 

additional to the reasons stated in the notice given under Sub-Clause 2.7. 

 

50.2 Arbitration 

If at any time any question, dispute or difference shall arise between the Employer 

and the Contractor in connection with or arising out of the Contract or the carrying 

out of the Works either party shall be entitled to refer the matter to be finally settled 

by arbitration in accordance with the Rules of Conciliation and Arbitration of the 

International Chamber of Commerce by one or more arbitrators appointed in 

accordance with those Rules, or by arbitration in accordance with such other rules 

as are specified in Part II. 

 

The Arbitrators(s) shall have full power to open up, review and revise: 

 

(a) any decision or instruction of the Engineer referred to arbitration pursuant to 

Sub-Clause 50.1, and 

 

(b) any certificate of the Engineer related to the dispute. 

 

 

50.3 Works to Continue 

Performance of the Contract shall continue during arbitration proceedings unless 

the Employer shall order suspension. If any such suspension is ordered the 

reasonable costs incurred by the Contractor and occasioned thereby shall be added 

to the Contract Price. 
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No payments due or payable by the Employer shall be withheld on account of 

pending reference to arbitration. 

 

50.4 Time Limit for Arbitration 

Formal notice of arbitration must be given to the other party, and where required to 

the appropriate arbitration body, no later than 84 days after the issue of the Final 

Certificate of Payment 
 

Law and Procedure 

51.1 Applicable Law 

The law which is to apply to the Contract and under which the Contract is to be 

construed is stated in the Preamble. 

51.2 Procedural Law 

The law governing the procedure and administration of any arbitration instituted 

pursuant to Clause 50 is stated in the Preamble. 

51.3 Language 

The language and place of the arbitration are stated in the Preamble. 
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INDEX Clause Page 

Access, authority for 14.7 

Access, not exclusive 17.1 

Access, Right of Contractor 30.8 

Access to and possession of the Site 17.1 

Accident or injury to Contractor‟s employees 41.1 

Additional cost caused by Force Majeure 44.5 

Additional payment, claims procedure 34.1 

Address for Notice, Contractor 49.1 

Address for Notice, Employer 49.2 

Address for Notice, Engineer 49.2 

Ambiguities and Discrepancies 5.4 

Applicable Law 51.1 

Application for Certificates of Payment 33.2 

Application for Final Certificate of Payment 33.9 

Approved Contractor‟s Drawings 6.3 

Arbitration, reference to 50.2 

Arbitration, performance of Contract to continue 50.3 

Arbitration, time limit for formal notice 50.4 

Assignment 3.1 

Assistance with local regulations 17.2 

Bankruptcy of Contractor 45.2 (c) 

Bankruptcy of Employer 46.1 

Care of the Works 38.1 

Certificate of Payment, application for final 33.9 

Certificate of Payment, corrections to 33.4 

Certificate of Payment, final, conclusive 33.11 

Certificate of Payment, issue of 33.3 

Certificate of Payment, method of application 33.2 

Certificate of Testing 20.5 

Certificate, Taking-Over 29.2 

Changes in cost, labour materials and transport 47.1 

Changes in statutory and other regulations 47.2 

Civil works on Site 17.3 

Claims for additional payment, assessment 34.2 

Claims for additional payment, procedure 34.1 

Claims in respect of Patent Rights 16.2 

Claims under Performance Security 10.3 

Clearance of Site, periodically and on Completion 14.5 

Confirmation in writing 2.6 

Communications, day to day 5.2 

Completion, clearance of Site on 14.5 

Completion, delay in 27.1 

Completion, delays by Subcontractors 26.2 

Completion, earlier 26.3 

Completion, extension of time for 26.1 
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INDEX 

Completion, prolonged delay 27.2 

Completion, time for 25.1 

Completion, facilities for Tests 28.4 

Completion, consequences of failure to pass Tests 28.7 

Compliance with laws 15.2 

Compliance with Statutes and Regulations 15.1 

Consents and Wayleaves 17.4 

Consequences of disapproval of Contractor’s Drawings 6.2 

Consequential Damage, liability for 42.1 

Contract Agreement 9.1 

Contract documents, priority of 5.3 

Contractor, General Obligations 8.1 

Contractor’s, Default 45.2 

Contractor’s Drawings 6.1 

Contractor’s Drawings, additional copies 6.1 

Contractor’s Drawings, consequences of disapproval of 6.2 

Contractor’s Drawings, inspection of 6.4 

Contractor’s Drawings, no deviation 6.3 

Contractor’s employees, objections to 13.2 

Contractor’s Equipment 14.1 

Contractor’s Equipment, exclusive use of 14.1 

Contractor’s Equipment, insurance of 43.2 

Contractor’s Equipment, removal of 46.2 

Contractor’s Liability 40.1 

Contractor’s opportunities for other 14.6 

Contractor’s representative 13.1 

Contractor’s responsibility for the Care of the Works 38.1 

Contractor’s Risks 37.3 

Contractor to proceed 31.4 

Contract Price, sufficiency of 11.2 

Contractor to search 30.10 

Contractor’s use of Employer’s Drawings 6.8 

Corrections to Certificates of Payment 33.4 

Costs, overhead charges and profit 1.6 

Costs, records of 31.5 

Covering up work 19.2 

Currency restrictions 35.2 

Customs and import duties 48.1 

Customs, clearance through 48.2 

Damage after Risk Transfer Date 39.3 

Damage before Risk Transfer Date 39.2 

Damage caused by Force Majeure 44.6 

Damage, liability for indirect or consequential 42.1 

Damage, foreseen 42.6 

Damage to property, Contractor’s Liability 40.1 

Damage to property, Employer’s Liability 40.2 
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INDEX 

Damage to the Works, passing of risk 39.1 

Data, Site 11.1 

Dates, for Inspection and Testing 20.3 

Day to Day communications 5.2 

Default of Contractor 45.2 

Default of Employer 46.1 

Defective work, removal of 30.6 

Defect failure to remedy 30.5 

Defects in Employer’s and Engineer’s Designs 30.9 

Defects Liability Certificate 30.11 

Defects Liability Good 30.1 

Defects Liability Period, extension of 30.4 

Defects, making Period 30.2 

Defects, notice of 30.3 

Definitions 1.1 

Delayed payment 33.6 

Delayed Tests 28.3 

Delay in Completion 27.1 

Delay, prolonged 27.2 

Delays by Subcontractors 26.2 

Delivery of Plant, permission for 22.1 

Design of Plant 8.1 

Discrepancies and Ambiguities 5.4 

Disagreement as to results of Tests 28.6 

Disagreement on adjustment of the Contract Price 31.3 

Disapproval of Contractor’s Drawings, consequences of 6.2 

Disputes concerning Engineer’s Decisions 2.7/50.1 

Documents mutually explanatory 5.4 

Drawings, Contractor’s 6.1 

Earlier Completion 26.3 

Effect on liability for delay 45.5 

Electricity, Water and Gas 14.3 

Employer/Engineer, errors by 7.2 

Employer/Engineer, notices to 49.2 

Employer’s Default 46.1 

Employer’s Default, payment on termination for 46.3 

Employer’s Equipment 14.4 

Employer’s right to maintain insurance cover 43.7 

Employer’s Risks 37.2 

Employer’s use of Contractor’s Drawings 6.7 

Employer’s Warranty for Patent Rights 16.3 

Engagement of Labour 18.1 

Engineer/Employer, notice to 49.2 

Engineer Decisions and Instructions 2.5 

Engineer Decisions, disputes concerning 2.7/50.1 
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INDEX 

Engineer’s Duties 2.1 

Engineer’s Power to Delegate 2.3 

Engineer, Replacement of 2.8 

Engineer’s Representative 2.2 

Engineer’s Right to Vary 31.1 

Engineer to act impartially 2.4 

Equipment, Contractor’s 14.1 

Equipment, Contractor’s removal on default of Employer 46.2 

Equipment, Employer’s 14.4 

Erection Information to be provided by Contractor 6.5 

Errors by Employer/Engineer 7.2 

Errors in Contractor’s Drawings 7.1 

Exchange Rates 35.3 

Exclusive Remedies 30.12 

Execution, manner of 19.1 

Extension of Defects Liability Period 30.4 

Extension of Time for Completion 26.1 

Facilities for Testing 20.4 

Facilities for Tests on Completion 28.4 

Failure to certify, remedies on 33.7 

Failure to insure 43.7 

Failure to make payment, remedies 33.7 

Failure to pass Tests on Completion, consequences of 28.7 

Fencing, lighting and guarding 14.2 

Final Certificate of Payment, application for 33.9 

Final Certificate of Payment conclusive 33.11 

Final Certificate of Payment, issue of 33.10 

Force Majeure, additional costs caused by 44.5 

Force Majeure affecting Engineer’s Duties 44.10 

Force Majeure, damage caused by 44.6 

Force Majeure, definition of 44.1 

Force Majeure, effect of 44.3 

Force Majeure, notice of occurrence 42.2 

Force Majeure, payment on termination for 44.8 

Force Majeure, performance to continue 44.4 

Force Majeure, release from performance 44.9 

Force Majeure, termination in consequence of 44.7 

Foreign currencies, payment in 35.1 

Foreseen damages 42.6 

Gas, Electricity and Water 14.3 

General Obligations of the Contractor 8.1 

Guarding, Fencing and Lighting 14.2 

Heading and Titles 1.2 

Hours of work 18.3 

Hours of work, restriction of 18.4 
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INDEX 

Import Duties and Customs 48.1 

Import Permits and Licenses 17.5 

Independent Inspection 20.1 

Indirect or Consequential Damage, liability for 42.1 

Information for Import Permits and Licenses 14.8 

Inspection and Testing, dates for 20.3 

Inspection and Testing during manufacture 20.2 

Inspection of Contractor’s Drawings 6.4 

Insurance, Contractor’s Equipment 43.2 

Insurance of Employees 43.4 

Insurance of Works 43.1 

Insurance Policies, general requirements 43.5 

Insurance Policies, permitted exclusions 43.6 

Insurance, Third Party Liability 43.3 

Interference with Tests on Completion 29.4 

Interpretation 1.3 

Invoices and Receipts - Provisional Sums 36.3 

Issue of Certificate of Payment 33.3 

Issue of Final Certificate of Payment 33.10 

Labour, changes in cost and legislation 47.1 

Labour, engagement of 18.1 

Labour, restriction of working hours 18.4 

Labour, returns of 18.2 

Labour, working hours 18.3 

Language, for arbitration 51.3 

Language, ruling 5.1 

Law, applicable 51.1 

Law, procedural 51.2 

Law, compliance with 15.2 

Liability after expiration of Defect Liability Period 42.3 

Liability for Damage to Property and Injury to Persons, the Contractor 40.1 

Liability for Damage to Property and Injury to Persons, the Employer 40.2 

Liability for Indirect or Consequential Damage 42.1 

Liability, maximum 42.2 

Liability, Third Party Insurance 43.3 

Licences and Import Permits 17.5 

Local Regulations, assistance with 17.2 

Loss or Damage after Risk Transfer Date 39.3 

Loss or Damage before Risk Transfer Date 39.2 

Loss or Damage, mitigation of 42.5 

Loss or Damage to the Works, passing of risk 39.1 

Maintenance and Operation Manual 6.6 

Making good Defects 30.2 

Manner of Execution 19.1 

Manufacturer, Inspection and Testing during 20.2 
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INDEX 

Manufacture of Plant 8.1 

Manufacturing Drawings 6.9 

Materials, Changes, in Cost and Legislation 47.1 

Employer’s Liability 42.2 

Measurement, payment by 33.8 

Method of application for Certificates of Payment 33.2 

Minutes of Meeting 49.3 

Mitigation of Loss or Damage 42.5 

Notice of Default 45.1 

Notice of Defects 30.3 

Notice of Occurrence, Force Majeure 44.3 

Notice of Tests 28.1 

Notices, Consents and Approvals 1.5 

Notices to Contractor 49.1 

Notices to Employer/Engineer 49.2 

Objection to Contractor’s Employees 13.2 

Obligations of the Contractor, General 8.1 

Obligations of the Contractor, Setting Out 8.2 

Operation and Maintenance Manuals 6.6 

Opportunities for Other Contractors 14.6 

Order to suspend work 23.1 

Ordering Work against Provisional Sums 36.2 

Overhead Charges 1.6 

Ownership of Plant 32.1 

Patent Rights, Claims in respect of 16.2 

Patent Rights, Employer’s Warranty for 16.3 

Patent Rights, Indemnification 16.1 

Payment 33.5 

Payment by Measurement 33.8 

Payment, Application for Final Certificate 33.9 

Payment Certificate, corrections to 33.4 

Payment Certificate, issue of 33.3 

Payment, delayed 33.6 

Payment, Final Certificate conclusive 33.11 

Payment, issue of Final Certificate 33.10 

Payment, method of application for 33.2 

Payment on Suspension 24.2 

Payment, remedies on failure to certify or make payment 33.7 

Payment, terms of 33.1 

Performance Security 10.1 

Performance Security, claims under 10.3 

Period of Validity, performance Security 10.2 

Permits to Work 17.5 

Physical Conditions 11.3 

Plant, permission to deliver 22.1 



(113)  

INDEX 

Plant, rejection 21.1 

Plant, ownership 32.2 

Possession of the Site, access to and 17.1 

Priority of Contract Documents 5.3 

Profit 1.6 

Programme, alterations to 12.2 

Programme, revisions of 12.3 

Programme to be furnished 12.1 

Prolonged delay 27.2 

Prolonged Suspension 24.3 

Provisional Sums, ordering work 36.2 

Provisional Sums, payment against 36.4 

Provisional Sums, use of 36.1 

Purchase of Materials 4.1 

Rates of Exchange 35.3 

Receipts and Invoices 36.3 

Regulations, assistance with Local 17.2 

Regulations, Statutes, compliance with 15.1 

Regulations, Statutory and Others 47.2 

Rejection of Plant 21.1 

Remedies on failure to insure 43.7 

Remedy of Contractor or Employer’s Default 46.1 

Removal of Contractor’s Equipment 14.1 

Removal of Contractor’s Equipment of Employer’s Default 46.2 

Restriction, currency 35.2 

Restriction of Working Hours 18.4 

Resumption of Work 24.4 

Retesting 28.5 

Returns of Labour 18.2 

Rights, Patent 16.1 

Rights, Patent, claims in respect of 16.2 

Rights, Patent, Employer’s Warranty 16. 3 

Risks and Responsibility, allocation of 37.1 

Risks of War and Other Hostilities 44.1 

Risk transfer date 38.2 

Safety, precautions on Site 14.2 

Samples and Models 6.1 

Setting Out 8.2 

Settlement of Disputes - Arbitration 50.2 

Singular and plural 1.3 

Site, Access to and possession of 17.1 

Site, Clearance of 14.5 

Site Data 11.1 

Statutes, Regulations, etc, compliance with 15.1 
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INDEX 

Statutory and Other Regulations, changes in 47.2 

Storage of Delayed Plant 23.1 

Subcontracting 4.1 

Subcontractors, responsibility of Contractor 4.1 

Sufficiency of Contract Price 11.2 

Supply of Water, Electricity and Gas 14.3 

Suspension of Works 23.1 

Suspension, Cost of 24.1 

Suspension, payment in event of 24.2 

Suspension, prolonged 24.3 

Suspension, resumption of work 24.4 

Taking Over 23.1 

Taking - Over Certificate 29.2 

Taking over, use before 29.3 

Termination due to Contractor’s Default 45.2 

Termination due to Employer’s Default 46.1 

Termination in consequence of Force Majeure 44.7 

Termination on Employer’s failure to make payment 33.7 

Termination on Engineer’s failure to certify 33.7 

Terms of Payment 33.1 

Test Certificate 28.9 

Testing and Inspection dates for 20.3 

Testing and Inspection during manufacture 20.2 

Testing, Certificate of 20.5 

Testing, Facilities for 20.4 

Tests on completion, allowance for use 28.8 

Tests on Completion, consequences of failure to pass 28.7 

Tests on Completion, delayed 28.3 

Tests on Completion, facilities for 28.4 

Tests on Completion, further tests 30.7 

Tests on Completion, notice of 28.1 

Tests on Completion, time for 28.2 

Third Party Insurance 43.3 

Time for Completion 25.1 

Time for Completion - Extension of 26.1 

Uncovering works 19.3 

Use before taking over 29.3 

Valuation at Date of Termination 45.3 

Variation Order Procedure 31.2 

Vary, Engineer’s right to 31.1 

War, etc., risk 44.1 

Warranty for Patent Rights, Employer’s 16.3 

Water, Gas and Electricity 14.3 

Wayleaves, Consents, etc. 17.4 

Working Hours 18.3 



(115)  

INDEX  

Working Hours, Restriction of 16.4 

Workmanship 19.1 

Work, resumption of 24.4 

Works, suspension of 23.1 

Works, care of the 38.1 

Works, damage after Risk Transfer Date 39.3 

Works, damage before Risk Transfer Date 39.2 

Works, insurance of 43.1 
Works to be continued during arbitration 50.3 
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EDITORIAL AMENDMENTS 

Following publication of the Third Edition of the Conditions of 

Contract for Electrical and Mechanical Works in 1987, a number of 

editorial amendments were agreed by FIDIC. The amendments have 

been incorporated during reprinting and the list below clarifies the 

differences between this copy and the original document. 

Page 1 The following additional text has been inserted: 

Commencement Sub-Clause 1.1.1.(i) 

date The date for commencement of the Works is   

 

Page 2 Sub-Clause 36.4(b) was previously Sub-Clause 36.4 

The word „Sums‟ following „ shall be‟ has been deleted. 

 

Page 8 Sub-Clause 2.7. The missing letter „D‟ has been inserted in 

„Disputing‟ (margin note.) 

 

Page 33 Sub-Clause 44.8(b). The word „Contractor‟ on the last line was 

previously „Contract‟. 

 

Page 35 Sub-Clause 49.3. The word „or‟ between „minute‟ and „protocol‟ was 

previously „of‟. 

 

Index, page (i) The words „Adverse physical conditions and artificial obstructions‟ 

have been deleted. 

 

Index, page (v) The word „adverse‟ has been deleted after „Physical conditions‟. 

Contract Agreement The word „Agreement‟ in the title has been capitalised. 

Line 4 Inverted commas have been inserted after „Employer‟. 

 

Line 6 Inverted commas have been inserted before the word „the‟ and 

deleted before the word „Contractor‟. 

 

Line 7 The comma following the word „executed‟ has been deleted. 

 

Line 15 Inverted commas have been inserted before the word „the‟ and 

deleted after the word „the‟. 

 

Item 4, line 2 The word „defects‟ was previously „defect‟. 

Item 4, line 3 The words „become‟ was previously „be come‟. 

Item 5, line 1 The words „and statutes or constitutions‟ have been inserted after the 

word „laws‟. 

Item 5, line 2 The words „by their duly authorized signatories‟ have been inserted 
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after the word „hereof‟. 

 

Item 5 The remaining text of the original document has been deleted and is 

replaced by: 

„Binding Signatures(s) on behalf of the Employer  , 

and 

„Binding Signatures(s) on behalf of the Contractor  , 
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PART-II: PARTICULAR CONDITIONS OF CONTRACT 
(Mandatory Provisions- not to be amended/substituted except where indicated by PEC) 
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PART-II: PARTICULAR CONDITIONS OF CONTRACT 

Contents Page No. 
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PART-II: PARTICULAR CONDITIONS OF CONTRACT 

1.1  Definitions  

The text of Sub-Clause 1.1.1 is deleted and substituted by the following: 

 

“Commencement Date” means the date specified in the Preamble to Conditions of 

Contract. 

 

The text of Sub-Clause 1.1.2 is deleted and substituted by the following: 

 

“Conditions” means the Preamble to Conditions of Contract, General Conditions of 

Contract and Particular Conditions of Contract. 

 

Sub-Clause 1.1.3 

At the end of Sub-Clause the following is added: 

“Any subsequent document mutually agreed and signed by the Employer and the 

Contractor, shall be the part of the Contract.” 

The text of Sub-Clause 1.1.5 is deleted and substituted by the following: 

“Contract Price” means the sum stated in the Letter of Acceptance as payable to the 

Contractor for the execution and completion of the Works subject to such additions 

thereto or deductions therefrom as may be made under the provisions hereinafter 

contained and remedying of any defects therein in accordance with the provisions of 

the Contract.” 

 

Sub-Clause 1.1.11 

 

The Defects Liability Period is the period mentioned in the Preamble to Conditions of 

Contract. 

 

Sub-Clause 1.1.15 

 

The following is added at the end of Sub-Clause: 

 

“or any other competent person appointed by the Employer as his replacement.” 

Sub-Clause 1.1.23 

The following paragraph is added: 

 

The word “Goods” is synonymous with “Plant.” 

The text of Sub-Clause 1.1.27 is deleted and substituted by the following: 

 

“Schedule of Prices” means the completed and priced Schedule of Prices, or any part 

or individual schedule thereof, submitted by the Contractor with his Bid or revised and 

mutually agreed and forming a part of the Contract documents. 
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Sub-Clause 1.1.33 

 

 

The word “Tender” is synonymous with the word “Bid” and the word “Tender 

Documents” with the word “Bidding Documents”. 

 

The following Sub-Clauses are added: 

“1.1.38 “Month” means calendar month according to Gregorian calendar. 

1.1.39  “Operation and Maintenance Manuals” has the meaning described in Sub- 

Clause 6.6. 

1.1.40   “Warranty Certificate” means the certificate against specified goods/equipment, 

for the period mentioned in the Preamble to Conditions of Contract, to be issued by the 

Contractor that the goods/equipment supplied under the Contract are new, unused and 

incorporate all recent improvements in design and materials unless provided otherwise 

in the Contract and that the Contractor will be responsible for making good or replacing 

any defective goods/equipment during the Warranty Period specified in the Preamble 

to Conditions of Contract which should commence after expiry of Defect Liability 

Period. 

Sub-Clause 1.1.41 

The word “Part II” stated in FIDIC Conditions of Contract is synonymous with the 

word “Particular Conditions of Contract”. 

Sub-Clause 1.6 Cost, Overhead Charges and Profit 

The last sentence “Any profit   stated in the Preamble” is deleted and 

substituted by the following: 

“Any profit entitlement shall be added to cost at the percentage stated in the Bid and 

agreed in the Contract Agreement.” 

Sub-Clause 2.1 Engineer’s Duties 

The text of Sub-Clause 2.1 is deleted and substituted by the following: 

“The Engineer shall carry out the duties specified in the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or 

necessarily to be implied from the Contract. The Engineer is required to obtain the 

specific approval of the Employer before carrying out his duties in accordance with the 

following Clauses of General Conditions of Contract: 

(a) approval of Subcontractor under Sub-Clause 4.1, 

(b) certifying additional sums under Sub-Clause 5.4, 

(c) certifying additional costs under Sub-Clauses 11.3 & 12.3, 

(d) certifying any cost under Sub-Clause 14.6, 

(e) approval of extension of time under Clause 26, 

(f) issuing a Taking–Over Certificate under Sub-Clause 29, 

(g) issuing a Defects Liability Certificate under Sub-Clause 30.11, 

(h) issuing a Variation Order under Clause 31, 

(i) fixing rates or prices under Clauses 31 and 34, 

(j) certifying additional costs under Sub-Clause 44.5 and 

(k) certifying additional costs under Sub-Clause 47.2; 

Except for such variations pursuant to Sub-Clause 31.1 of the GCC which may be 

necessary in an emergency affecting safety of life, the works or of adjoining property.” 

Except as expressly stated in the Contract the Engineer shall have no authority to relieve 



(124)  

the Contractor of any of his obligations under this Contract.” 

 

Sub-Clause 2.6 Confirmation in Writing 

 

(i) In line 3 after the words “undue delay” the following is added: 

“but not after the number of days mentioned in the Preamble to Conditions of 

Contract from the instruction or decision.” 

(ii) At the end of Sub-Clause 2.6, the following is added: 

"The Engineer shall confirm or otherwise within the period mentioned in the 

Preamble to Conditions of Contract from the receipt of requirement(s) from the 

Contractor.” 

Sub-Clause 2.7 Disputing Engineer’s Decisions and Instructions 

The following text is deleted: 

“If either party ...................... in accordance with the Contract.” 

 

Sub-Clause 2.8 Replacement of Engineer 

 

The text of Sub-Clause 2.8 is deleted and substituted by the following: 

 

“If the Employer intends to replace the Engineer, the Employer shall, not less than 14 

days before the intended date of replacement, give notice to the Contractor, of the name, 

address and relevant experience of the intended replacement Engineer. The Employer 

shall not replace the Engineer with a person against whom the Contractor raises 

reasonable objection by notice to the Employer, with supporting particulars.” 

 

Sub-Clause 2.9 Engineer Not Liable  

 

Sub-Clause 2.9 is added as follows: 

 

“Approval, reviews and inspection by the Engineer of any part of the Works does not 

relieve the Contractor from his sole responsibility and liability for the supply of 

remaining materials and equipment for the Works and parts thereof and complete the 

remaining erection works and testing and commissioning in accordance with the 

Contract and neither the Engineer's authority to act nor any decision made by him in 

good faith as provided for under this Contract whether to exercise or not to exercise 

such authority shall give rise to any duty or responsibility of the Engineer to the 

Contractor, any Subcontractor, any of their representatives or employees or any other 

person performing any of the works. However the Contractor shall be compensated if 

any loss/damage is occurred due to the decision of the Engineer.” 

 

Sub-Clause 4.2 No Contractual Relation between Subcontractor and the Employer 

 

Sub-Clause 4.2 is added as follows: 

 

Nothing contained in the Contract Documents shall create any contractual relation 

between any Subcontractor and the Employer. 

 

Sub-Clause 5.3 Priority of Contract Documents 
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Sub-Clause 5.3 is deleted and substituted by the following: 

 

“Unless otherwise provided in the Contract the priority of the Contract Documents 

shall be as follows: 

1. The Contract Agreement (if completed) 

2. The Letter of Acceptance 

3. The completed Form of Bid 

4. Preamble to Conditions of Contract 

5. The Particular Conditions of Contract 

6. The General Conditions of Contract 

7. The priced Schedule of Prices 

8. The completed Schedules to Bid 

9. The Specifications 

10. The Drawings 

11. ......................................... (Any other document) 

In case of discrepancies between drawings, those of larger scale shall govern unless 

they are superseded by drawing(s) of a later date regardless of scale. All drawings and 

specifications shall be interpreted in conformity with the Contract Agreement and these 

conditions.” 

 

Sub-Clause 5.4 Documents Mutually Explanatory 

 

The text appearing in the last line after the words “the Contract Price” is deleted. 

 

Sub-Clause 6.2 Consequences of Disapproval of Contractor's Drawings 

 

Full stop is deleted and the following words are added at the end of Sub-Clause: 

“for the approval of the Engineer. However, the Contractor shall not be entitled for 

time extension on this account.” 

 

Sub-Clause 6.6. Operation and Maintenance Manuals 

 

Paras 2&3 are deleted and the following text is added at the end of Para 1 of Sub- 

Clause: 

“The Operation and Maintenance Manuals shall include full instructions for the 

operation, servicing and maintenance of the Plant, not only during the period of the 

Contractor's liability but more particularly during its operating life. 

The directions shall be set out simply, clearly and systematically. This may be divided 

into two volumes if desirable, one for operation and the second for servicing and 

maintenance (in sub–volumes for major items of Plant). 

 

The operational data shall include a complete physical and functional description of the 

Plant (in sub–volumes for major items of Plant) and step–by–step procedures for 

inspection, checking and adjustments for proper operation of the Plant. 

 

The maintenance data shall include complete instructions for routine checks, servicing, 

maintenance and repair of all parts and for dismantling, handling and re– assembly of 

all equipment, sub–assemblies and all separate components. The 
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maintenance data shall also include where possible parts catalogues The lists shall 

provide all necessary information for identifying the parts and for re–ordering the parts 

including name of part, part number and catalogue references where applicable, name 

of manufacturer, size, capacity and other characteristics . 

 

General arrangements, single line diagrams and detailed drawings shall be provided for 

ready reference in the operation and maintenance instructions. 

The manuals shall be printed on ISO paper size A4 (210x297 mm) with offset or 

equivalent printing strongly bound in a durable stiff cover bearing the title in approved 

legend. Drawings shall be folded or reduced to 297 mm height. All volumes shall bear 

on the spine an approved shortened version of the title. 

The Contractor shall submit three draft copies for approval of the Engineer prior to 

producing finished volumes. 

 

The Contractor shall provide ten (10) copies of the approved Operation and 

Maintenance Manuals prior to Taking Over by the Employer. Supplementary Operation 

and Maintenance Manual shall be provided by the Contractor, if required, to 

incorporate changes resulting from experience during the operation and maintenance 

period. The work shall not be considered to be completed for the purpose of taking over 

until such manual and drawings have been supplied to the Employer.” 

 

Sub-Clause 6.9 Manufacturing Drawings  

The words “Unless otherwise specified in Part-II” are deleted and the following is 

added at the end of Sub-Clause: 

“However, the Contractor is required to disclose to the Engineer or the Employer any 

confidential information necessary to justify the reliability, the efficiency and the 

operation and maintenance of the Plant supplied by him.” 

 

Sub-Clause 6.10 “As–Built” Drawings 

 

The following new Sub-Clause is added: 

The Contractor shall furnish to the Engineer six (6) copies and one (1) reproducible of 

approved quality of all “As–Built” drawings within the period mentioned in the 

Preamble to Conditions of Contract. 

 

Sub-Clause 8.1 General Obligations 

 

The text of Sub-Clause 8.1 is deleted and substituted by the following: 

“(a)  The Contractor shall commence the work on the date specified in the Preamble 

to Conditions of Contract and shall proceed with the same with due expedition 

and without delay. 

(b) The Contractor shall, in accordance with the Contract, with due care and 

diligence, complete the Works and test and commission the Plant and carry out 

the Works within the Time for Completion. The Contractor shall also provide 

all necessary Contractor's Equipment, superintendence, labour and except as 

stated herein below, all necessary facilities therefor. 
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The Employer will permit use of the Erection, Testing Equipment and Maintenance 

Tools as stated in the Preamble to Conditions of Contract. 

The above facilities shall be provided at no cost to the Contractor but he shall procure 

at his cost all required consumable materials and any other items necessary for the 

proper execution of the Works. These shall be properly used and maintained by the 

Contractor and returned to the Employer upon handing over of the Works in good 

condition, fair wear and tear excepted. In case of any damage, loss or theft, the items 

shall be replaced by the Contractor at his own cost.” 

 

Sub-Clause 10.1 Performance Security 

 

Sub-Clause 10.1 is deleted and substituted by the following: 

 

“The Contractor shall provide a Performance Security in the prescribed Form annexed 

to these Documents. The said Security shall be furnished by the Contractor within 28 

days after the receipt of Letter of Acceptance. The Performance Security shall be of an 

amount equal to 10 percent of the Contract Price in the currency (ies) of the Contract at 

the option of the bidder, in the form of Bank Guarantee from any Scheduled Bank in 

Pakistan or from a bank located outside Pakistan duly counter- guaranteed by a 

Scheduled Bank in Pakistan or an insurance company having alteast AA rating from 

PACRA/JCR.” 

The cost of complying with the requirements of this Sub-Clause shall be borne by the 

Contractor.” 

 

Sub-Clause 10.3 Claims under Performance Security  

 

Sub-Clause 10.3 is deleted in its entirety. 

The following Sub Clause is added: 

Sub-Clause 10.4 Performance Security Binding on Variations and Changes 

“The Performance Security shall be binding irrespective of variations and changes in 

the quantities of the Works or extensions in completion time of the Works, which are 

granted or agreed upon under the provisions of the Contract.” 

Sub-Clause 12.1 Programme to be Furnished 

 

Sub-Clause 12.1(a) is deleted and substituted by the following: 

 

“(a) the order in which the Contractor proposes to carry out the Works (including 

preliminaries, required material ordering, delivery to Site, erection and rectifications 

work, testing, commissioning and taking–over by the Employer). The programme shall 

also include the following: 

(i) Employment of local and expatriate labour of various categories, 

(ii) Local material procurement, 

(iii) Material imports, if any.” 
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In Sub-Clause 12.1(c)(iv) the words “any import licenses” are deleted. 

 

 

Sub-Clause 12.4 Monthly Progress Report 

The following Sub-Clause 12.4 is added: 

“During the period of the Contract, the Contractor shall submit six sets of report to the 

Engineer not later than the 8th day of each month, including: 

(i) a construction schedule indicating the progress achieved during the preceding 

month; 

 

(ii) description of all work carried out since the last report; 

 

(iii) description of the work planned for the next forty two days sufficiently detailed 

to enable the Engineer to determine his programme of inspection and testing; 

 

(iv) summary of daily job record for the preceding month; and 

 

(v) colour photographs to illustrate progress. 

 

 

Sub-Clause 12.5 Daily Job Record 

The following Sub Clause 12.5 is added: 

 

“During the period of the Contract, the Contractor shall keep a daily record of the work 

progress, which shall be made available to the Engineer as and when requested. 

 

The daily record shall include particulars of weather conditions, number of men 

working, in different categories, deliveries of materials, quantity, location and 

assignment of equipment.” 

 

Sub-Clause 13.1 Contractor's Representative 

 

At the end of the Sub-Clause the following is added: 

 

“The Contractor's Representative shall be a competent and skilled person approved by 

the Engineer (which approval may at any time be withdrawn) and who shall be present 

on the Site during all working hours. He shall be fluent in the English language. He 

shall not be transferred from the Site without the consent of the Engineer. The 

Contractor's Representative shall be a Registered/Professional engineer as defined in 

the Pakistan Engineering Council Act 1975 (V of 1976).” 

 

Sub-Clause 13.3 Language Ability of Superintending Staff of Contractor  

 

The following Sub-Clause 13.3 is added: 
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“A reasonable proportion of the Contractor's superintending staff shall have a working 

knowledge of the English language.” 

 

Sub-Clause 13.4 Employment of Local Personnel  

The following Sub-Clause 13.4 is added: 

“The Contractor shall, to the extent practicable and reasonable, employ staff and 

labour from sources within Pakistan.” 

Sub-Clause 14.1 Contractor's Equipment 

Replace the word “or” at the end of Sub-paragraph (a) by the word “and” and insert 

the following at the end of Sub-paragraph(b): 

“which shall not be unreasonably withheld.” 

Sub-Clause 14.2 Safety Precautions 

At the end of the Sub-Clause the following is added: 

 

“In order to provide for the safety, health and welfare of persons, and for prevention of 

damage of any kind, all operations for the purposes of or in connection with the Contract 

shall be carried out in compliance with the safety requirements of the Government of 

Pakistan with such modifications thereto as the Engineer may authorise or direct and 

the Contractor shall take or cause to be taken such further measures and comply with 

such further requirements as the Engineer may determine to be reasonably necessary 

for such purpose. 

 

The Contractor shall make, maintain, and submit reports to the Engineer concerning 

safety, health and welfare of persons and damage to property as the Engineer may from 

time to time prescribe.” 

 

Sub-Clause 14.3 Electricity Water and Gas 

 

The text of Sub-Clause 14.3 is deleted and substituted by the following: 

 

“The Contractor shall be responsible for making his own arrangements for the adequate 

supply of electricity, water and gas required for the effective performance of his 

obligations under the Contract. Subject to the aforesaid, the Contractor shall be entitled 

to use for the purposes of the Works such supplies and services as may be available on 

the Site. The Contractor shall, before the commencement of the work at Site, seek the 

approval of the Engineer as to his detailed requirements of electricity, water and gas for 

the entire Contract period. The Contractor shall pay the Employer at the rates/cost 

incurred by the Employer. The Contractor shall at his own cost provide any apparatus 

necessary for such use.” 

 

Sub-Clause 14.4 Employer’s Equipment 

 

The text of Sub-Clause 14.4 is deleted and substituted by the following: 
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“The Employer shall, if the Contractor so requests for the execution of the works, 

operate any available equipment of which details are given in the Preamble to 

Conditions of Contract. The Contractor shall pay the Employer a mutually agreed price 

for such use. 

 

The Employer shall during such operation retain control of and be responsible for the 

safe working of the equipment. 

Sub-Clause 14.8 Information for Import Permits & Licenses 

The text of Sub-Clause 14.8 is deleted and substituted by the following: 

“The Contractor shall submit to the Employer in good time such details of all Plant and 

Contractor's Equipment as is to be imported into Pakistan and identify as to what 

assistance of the Employer is required for obtaining by the Contractor of all necessary 

import permits or licenses.” 

 

Sub-Clause 15.2 Compliance with Laws 

 

The Sub-Clause 15.2 is deleted and substituted by the following: 

“The Contractor shall comply with the Laws of country of manufacture and the Laws 

of Pakistan where the Plant is to be erected.” 

 

Sub-Clause 16.4 Photographs of Works and Advertisement Prohibited 

Sub-Clause 16.4 is added: 

“Except with the prior written authorisation of the Employer the Contractor shall not 

exhibit or permit to be exhibited any photographs or advertisement on the Works. Any 

authorized exhibition shall be immediately removed if the Employer so requires.” 

 

Sub-Clause 16.5 Training of Employer's Staff  

 

Sub-Clause 16.5 is added: 

 

“The Contractor shall provide such facilities for the training of such numbers of 

Pakistani engineers, engineering students, apprentices and trade apprentices on such 

sections of the Works at the Site or on the Contractor’s premises or Contractor selected 

plant manufacturer's premises and factories, or wherever else work is in hand, as 

specified or directed by the Engineer. The Employer shall direct what sums by way of 

wages and allowances are to be paid by the Contractor to such persons and shall 

reimburse the Contractor for such sums as are so directed to be paid and are paid. The 

Contractor shall also provide medical expenses or medical insurance and travelling 

expenses for trainees if required by the Employer which shall be reimbursed by the 

Employer. 

 

The language of training at the above stated premises shall be English and Urdu.” 

Sub-Clause 17.4 Consents and Way Leaves 
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The Sub-Clause 17.4 is deleted and substituted by the following: 

 

The Employer shall issue permissions, letters, certificates and provide such other 

assistance to the Contractor for his obtaining permits-to-work, way leaves and 

approvals from any other department/authority and right of way from private owners, 

if required. The Contractor will bear the cost of logistics, fees, etc. for such activities. 

The Employer, will reimburse the Contractor only the payments made by him in respect 

of any land compensation for obtaining such way leaves, required for the Works. 

 

Sub-Clause 17.5 – Import Permits and Licenses 

 

The word “Employer” is deleted and substituted by the word “Contractor” and the 

following is added at the end of Sub-Clause 17.5: 

“the Employer will provide assistance for this purpose.” 

Sub-Clause 18.1 – Engagement of Labour 

At the end of the Clause the following is added: 

“in accordance with the regulations, orders and requirements of the Govt. of 

Pakistan.” 

 

Sub-Clauses 18.5 to 18.12 are added: 

“Sub-Clause 18.5 Employment of Persons in the Service of Others 

The Contractor shall not recruit or attempt to recruit staff and labour from amongst the 

persons in the service of the Employer or the Engineer and vice–versa, unless mutually 

agreed between the Employer/Engineer and the Contractor 

 

Sub-Clause 18.6 Alcoholic Liquor or Drugs 

 

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances 

and Government Regulations or Orders for the time being in force, import, sell, give, 

barter or otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such 

importation, sale, gift, barter or disposal by his Subcontractors, agents, employees or 

labour. 
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Sub-Clause 18.7 Arms and Ammunition 

 

The Contractor shall not give, barter or otherwise dispose of to any person or persons, 

any arms or ammunition of any kind or permit or suffer the same as aforesaid. 

 

Sub-Clause 18.8 Festivals and Religious Customs 

The Contractor shall in all dealings with his staff and labour have due regard to all 

recognised festivals, days of rest and religious or other customs. 

Sub-Clause 18.9 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful 

riotous or disorderly conduct by or amongst his staff and labour and for the preservation 

of peace and protection of persons and property in the neighbourhood of the Works. 

 

Sub-Clause 18.10 Records of Safety and Health 

 

The Contractor shall maintain such records and make such reports concerning safety, 

health and welfare of persons and damage to property as the Engineer may from time 

to time prescribe. 

 

Sub-Clause 18.11 Reporting of Accidents 

The Contractor shall report to the Engineer details of any accident as soon as possible 

after its occurrence. In the case of any fatality or serious accident, the Contractor shall, 

in addition to appropriate action required under the law, notify the Engineer 

immediately by the quickest available means. 

 

Sub-Clause 18.12 Compliance by Subcontractors 

 

The Contractor shall be responsible for compliance by his Subcontractors of the 

foregoing provisions.” 

 

Sub-Clause 19.1 Manner of Execution 

 

The following is added at the end of Sub-Clause: 

 

“The Contractor shall submit for approval of the Engineer, his detailed method 

statement(s) for the execution of such items of work as may be desired by the Engineer. 

Approval of such method statement(s) shall neither relieve the Contractor of his 

responsibilities under the Contract nor form any basis for claiming additional costs.” 

 

Sub-Clause 19.3 Uncovering Work 

 

The following is added at the end of second paragraph of Sub-Clause 19.3: 

“In any other case, all costs shall be borne by the Contractor.” 
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Sub-Clause 19.4 Use of Pakistani Materials 

 

The following Sub-Clause 19.4 is added: 

 

“The Contractor shall so far as may be consistent with the Contract make the maximum 

use of materials, supplies and equipment indigenous to or produced in Pakistan and 

services available in Pakistan or operated in Pakistan provided such materials, supplies, 

equipment and services shall be of required standard.” 

Sub-Clause 24.1 Cost of Suspension 

At the end of the second paragraph after the word “Contractor” the following is added: 

 

“or for the proper execution or for the safety of the Works or Plant unless such necessity 

results from any act or default of the Engineer or the Employer or in consequence of 

any of the Employer's Risks under Sub-Clause 37.2.” 

 

Sub-Clause 24.4 Resumption of Work 

 

First paragraph of Sub-Clause 24.4 is deleted and substituted by the following: 

 

“If the Contractor chooses not to treat prolonged suspension as an omission or 

termination under Sub-Clause 24.3, the Employer shall, upon the request of the 

Contractor, take over the responsibility for protection, storage, security and insurance 

of the suspended Works and of the Plant which has been delivered to the Site and which 

is affected by suspension and the risk of loss or damage thereto shall thereupon pass to 

the Employer.” 

 

Sub-Clause 25.1 Time for Completion 

 

The text of Sub-Clause 25.1 is deleted and substituted by the following: 

 

“The Works at the place of the project mentioned in the Preamble to Conditions of 

Contract shall be completed tested and commissioned within the period mentioned in 

the Preamble to Conditions of Contract.” 

 

Sub-Clause 26.1 Extension of Time for Completion 

 

Sub-Clause 26.1(h) is deleted. 

Sub-Clause 26.3 Earlier Completion 

(i) At the end of Sub-Clause 26.3(a) the following text is added and Clause is re- 

designated as 26.3. 

 

 

“The extra sum to be paid to the Contractor for Completion of Works prior to 

the date of Completion established under Sub-Clause 25.1 shall be computed 
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on the basis of the sums mentioned in the Preamble to Conditions of 

Contract.” 

 

(ii) Sub-Clause 26.3 (b) is deleted. 

“Sub-Clause 26.4 Rate of Progress 

Sub-Clause 26.4 is added: 

“If for any reason, which does not entitle the Contractor to an extension of time, the 

rate of progress of the Works or any Section is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall so 

notify the Contractor who shall thereupon take such steps as are necessary, subject to 

the consent of the Engineer, to expedite progress so as to comply with the Time for 

Completion. The Contractor shall not be entitled to any additional payment for taking 

such steps. If, as a result of any notice given by the Engineer under this Clause, the 

Contractor considers that it is necessary to do any work at night or on locally recognised 

days of rest, he shall be entitled to seek the consent of the Engineer so to do. Provided 

that if any steps, taken by the Contractor in meeting his obligations under this Sub-

Clause, involve the Employer in additional supervision costs, such costs shall, after due 

consultation with the Employer and the Contractor, be determined by the Engineer and 

shall be recoverable from the Contractor by the Employer, and may be deducted by the 

Employer from any moneys due or to become due to the Contractor and the Engineer 

shall notify the Contractor accordingly, with a copy to the Employer.” 

 

Sub-Clause 27.1 Delay in Completion 

 

Sub-Clause 27.1 is deleted and substituted by the following: 

 

“If the Contractor fails to deliver the Works, or any part thereof, within the time stated 

in Sub-Clause 25.1, or fails to complete the whole of the Work, or, if applicable, any 

Section within the relevant time prescribed by Sub-Clause 25.1, then the Contractor 

shall pay to the Employer the relevant sum stated herein below as liquidated damages 

for such default (which sum shall be the only moneys due from the Contractor for such 

default) for every day or part of a day which shall elapse between the relevant time for 

Delivery or Time for Completion and the actual date of delivery at site or the date stated 

in a Taking–Over Certificate of the whole of the Works or the relevant Section, as the 

case may be, subject to the applicable limit stated herein below. 

 

The Employer may deduct the amount of such damages from any monies due or to 

become due to the Contractor. The payment or deduction of such damages shall not 

relieve the Contractor from his obligation to complete the Works, or from any other of 

his obligations & liabilities under the Contract.” 

 

The liquidated damages for each day of delay and the maximum amount of liquidated 

damages shall be the amounts mentioned in the Preamble to Conditions of Contract. 



(135)  

Sub-Clause 28.7 Consequences of Failure to Pass Tests on Completion 

 

The words “by arbitration” appearing at the end of the Sub-Clause 28.7(c) are deleted 

and substituted by the words “by the Engineer”. 

 

Sub-Clause 30.4 Extension of Defects Liability Period 

At the end of 4th paragraph of Sub-Clause the following is added: 

“or a mutually agreed period.” 

Sub-Clause 30.5 Failure to Remedy Defects 

In first line after the words “reasonable time” the following is added: 

“fixed by the Engineer”. 

 

Sub-Clause 30.13 Unfulfilled Obligations 

 

New Sub-Clause 30.13 is added as herein below: 

 

“After the Defects Liability Certificate has been issued, the Contractor and the 

Employer shall remain liable for the fulfillment of any obligation which remains 

unperformed at that time. For the purposes of determining the nature and extent of any 

such obligation, the Contract shall be deemed to remain in force.” 

 

Sub-Clause 31.1 Engineer's Right to Vary 

The following is added at the end of second paragraph: 

 

“No such variation shall in any way vitiate or invalidate the Contract, but the effect, if 

any, of all such variations shall be valued in accordance with Clause 31. Provided that 

where the issue of an instruction to vary the Works is necessitated by some default of 

or breach of Contract by the Contractor or for which he is responsible, any additional 

cost attributable to such default shall be borne by the Contractor.” 

 

Sub-Clause 31.5 Record of Costs 

 

The word “Engineer” in 4th line of Sub-Clause is deleted and substituted by 

“Engineer/Employer”. 

 

Sub-Clause 31.6 Daywork under Variation Order 

 

New Sub-Clause 31.6 is added as given below: 

 

“A Variation Order may provide that work done pursuant thereto shall be executed as 

Daywork. In such case the Contractor shall be paid for such work under the conditions 

and the rates and prices set out in the Day Work Schedule.” 

 

Sub-Clause 31.7 Value Engineering 

 

New Sub-Clause 31.7 is added as given below: 
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The Contractor may, at any time, submit to the Engineer a written proposal which in 

the Contractor’s opinion will reduce the cost of constructing, maintaining or operating 

the works, or improve the efficiency or value to the Employer of the completed Works 

or otherwise be of benefit to the Employer. Any such proposal shall be prepared at the 

cost of the Contractor. However Employer is not bound to accept such proposal. 

 

Sub-Clause 33.1 Terms of Payment 

 

(Employer may vary this Sub-Clause) 

The following Sub-Clauses are added: 

Sub-Clause 33.1.1 Retention of Payment 

If at any time any payment would fall due for Works or part of Works and, if there shall 

be any defect in part of such Works in respect of which such payment is proposed, the 

Employer may retain the whole or any part of such payment. Any sum retained by the 

Employer pursuant to the provisions of this Clause shall be paid to the Contractor after 

the said defect is removed. 

 

Sub-Clause 33.1.2 Payment Where Taking-Over Certificate 

Issued for Section or part of Works 

If any section or part of the Works shall be taken-over separately under Clause 29 

(Taking-Over) hereof, the payments herein provided for on or after Taking-Over shall 

be made in respect of the section or part taken-over and reference to the price shall 

mean such part of the price as shall, in the absence of agreement, be apportioned thereto 

by the Engineer. 

 

Sub-Clause 33.2 Method of Application 

(Employer may vary this Sub-Clause) 

 

Sub-Clause 33.5 Payment 

 

Sub-Clause 33.5 is deleted and substituted by the following: 

 

The amount due to the Contractor under any Interim Payment Certificate issued by the 

Engineer pursuant to this Clause, or to any other term of the Contract, shall, subject to 

Clause 27, be paid by the Employer to the Contractor within 30 days after such Interim 

Payment Certificate has been jointly verified by Employer and Contractor, or, in the 

case of the Final Certificate referred to in Sub-Clause 33.10 within 60 days after such 

Final Payment Certificate has been jointly verified by Employer and Contractor; 

Provided that the Interim Payment shall be caused in 42 days and Final Payment in 60 

days in case of foreign funded project. 
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Deduction shall be made from the net amounts payable to the Contractor of any sum(s) 

in accordance with the prevalent Federal and/or Provincial laws, provided that no such 

deduction shall be made from those payments in respect of which the Contractor has 

obtained exemption under the Law.” 

 

Sub-Clause 33.6 Delayed Payment 

The text of Sub-Clause 33.6 is deleted and substituted by the following: 

“In the event of the failure of the Employer to make payment within the times stated in 

Sub-Clause 33.5, the Employer shall pay to the Contractor compensation at the rate of 

KIBOR+2% for local currency and LIBOR+1% for foreign currency per annum, upon 

all local currency sums unpaid from the date by which the same should have been paid. 

The provisions of this Sub-Clause are without prejudice to Contractor's entitlement 

under Sub-Clause 46.1.” 

 

Sub-Clause 33.8 Payment by Measurement 

 

The work shall be measured for the units mentioned in the Schedule of Prices according 

to the Contract as determined by the Engineer from approved drawings, Specifications 

and Contract Documents. 

 

Sub-Clause 33.12 Withholding of Payment 

New Sub-Clause 33.12 is added as given below: 

If the Works or any part thereof are not being carried out to the Engineer's satisfaction 

and in order to protect the Employer from loss on account of: 

 

(a) defective work not rectified 

(b) guarantees not met 

(c) claims filed against the Contractor 

(d) failure of the Contractor to make payments due for Plant procured or labour 

employed by him. 

(e) damage to any other contractor employed by the Employer. 

(f) Contractor's non–compliance with the Contract 

(g) any Government dues recoverable from the Contractor if notified by the 

Government 

 

The Engineer may notify withholding of such payments or part thereof as may, in his 

opinion, be related to the aforesaid reasons/grounds. When the reasons/grounds for 

withholding the payment are removed by the Contractor, the Engineer shall upon being 

satisfied to that effect issue Certificate of Payment in respect of withheld amounts. 

 

Sub-Clause 35.1 Payment in Foreign Currencies 

 

(Employer may vary this Sub-Clause) 
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Sub-Clause 35.2 Currency Restrictions 

 

The text of Sub-Clause 35.2 is deleted and substituted by the following: 

 

“Any required foreign currency transactions shall be met by the Employer/Contractor 

at his cost from his own resources.” 

Sub-Clause 35.3 Rates of Exchange 

The words “as stated in the Preamble” appearing in 3rd line of Sub-Clause are deleted 

and substituted by the words “as published or authorized by State Bank of Pakistan”. 

Sub-Clause 36.4 Payment against Provisional Sums 

 

Sub-Clause 36.4 is deleted and substituted by the following: 

 

“Provisional Sum if any will be expended on the direction of the Engineer through 

Variation Orders which would be valued in accordance with the provisions of Clause 

31 Conditions of Contract.” 

 

Sub-Clause 37.2 Employer's Risks 

 

The text of Sub-Clause 37.2 is deleted and substituted by the following: 

“The Employer's Risks are: 

(a) (Insofar as they relate to Pakistan) war and hostilities (whether war be 

declared or not), invasion, act of foreign enemies 

 

(b) (Insofar as they relate to Pakistan) rebellion, revolution, insurrection, 

military or usurped power or civil war 

 

(c) ionizing radiation or contamination by radioactivity from any nuclear 

fuel, radio-active toxic explosives or other hazardous properties of any 

explosive nuclear assembly or nuclear components thereof 

 

(d) pressure waves caused by aircraft travelling at sonic or supersonic speed 

 

(e) (Insofar as they relate to Pakistan) riot, commotion or disorder, unless 

solely restricted to the employees of the Contractor or of his 

Subcontractors 

 

(f) use or occupation of the Work or any part thereof by the Employer 

 

(g) fault, error, defect or omission in the design of any part of the Works by 

the Engineer, Employer or those for whom the Employer is 
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responsible for which the Contractor has disclaimed responsibility in 

writing within a reasonable time after the receipt of such design 

 

(h) the use or occupation of the Site by the Works or any part thereof, or for 

the purposes of the Contract: or interference, whether temporary or 

permanent with any right of way, light, air or water or with any 

easement, way leaves or right of a similar nature which is the inevitable 

result of the construction of the Works in accordance with the Contract 

(i) the right of the Employer to construct the Works or any part thereof on, 

over, under, in or through any land 

 

(j) damage (other than that resulting from the Contractor's method of 

construction) which is the inevitable result of the construction of the 

Works in accordance with the Contract 

 

(k) the act, neglect or omission or breach of contract or of statutory duty of 

the Engineer, the Employer or other contractors engaged by the 

Employer or of their respective employees or agents.” 

 

Sub-Clause 39.2 Loss or Damage Before Risk Transfer Date 

The words “by arbitration under Clause 50” are deleted and substituted by the words 

“by the Engineer”. 

Sub-Clause 39.4 Duty to Minimize Delay 

 

New Sub-Clause 39.4 is added as given below: 

 

Each Party shall at all times use all reasonable endeavors to minimize any delay in 

the Performance of the Contract as a result of Risks. 

 

The Contractor shall give notice to the Employer and vice versa the Employer shall 

give notice to the Contractor in case of foreseeable delay by the Risks. 

 

Sub-Clause 40.2 Employer's Liability 

 

The text of Sub-Clause 40.2 from the words “or of death or personal injury” to the end 

of the Sub-Clause, is deleted and substituted by the following: 

 

“........ (other than the Works) or of death or personal injury to the extent caused by any 

of the Employer's Risks listed in paragraphs (f), (g), (h), (i), (j), and (k) of Sub- Clause 

37.2 but not otherwise.” 

 

 

Sub-Clause 42.2 Maximum Liability 

 

the words “the sum stated in the Preamble to Conditions of Contract or if no such sum 

is stated” appearing in 2nd line of Sub-Clause are deleted. 
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Sub-Clause 42.6 Foreseen Damage 

 

Sub-Clause 42.6 is deleted in its entirety. 

 

Sub-Clause 43.1 The Works (Insurance) 

(Employer may vary this Sub-Clause) 

Sub-Clause 43.2 Contractor's Equipment 

Sub-Clause 43.2 is deleted and substituted by the following: 

“The Contractor shall insure the Contractor's Equipment for its full replacement value 

while on the Site against all loss or damage caused by any of the Contractor's Risks.” 

 

Sub-Clause 43.3 Third Party Liability (Insurance) 

 

(Employer may vary this Sub-Clause) 

 

Sub-Clause 43.7 Remedies on the Contractor’s Failure to Insure 

 

In 3rd line after the word, “purpose”, the expressions- “and reasonable costs including 

the man-hours costs of Employer’s Personnel” are added. 

 

Sub-Clause 43.9 Currency of Insurance 

New Sub-Clause 43.9 is added as given below: 

 

“All policies of Insurance of the Plant shall provide for payment of indemnity to be 

made in such amounts as will allow making good of loss of or damage to the whole or 

any part of the Works.” 

 

Sub-Clause 43.10 Contractor to Notify 

 

New Sub-Clause 43.10 is added as given below: 

 

“It shall be the responsibility of the Contractor to notify the insurance company of any 

changes in nature and extent of the Works and to ensure the adequacy of the insurance 

coverage at all times in accordance with the provisions of the Contract.” 

 

Sub-Clause 43.11 Procurement of Insurance Policies 

 

New Sub-Clause 43.11 is added as given below: 

“The Contractor shall procure and submit the insurance cover under this Clause within 

a period of 28 days from the date of receipt of Letter of Acceptance from the Employer.” 

 

Sub-Clause 44.6 Damage Caused by Force Majeure 

At the end of the Sub-Clause 44.6 the following is added: 
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“However the Contractor shall put up his claim to the Employer / Engineer with full 

details and justification.” 

 

Sub-Clause 44.8 Payment on Termination for Force Majeure 

Text in sub-para (c) is deleted and para (d) and (e) are re-numbered as (c) and (d). 

Sub-Clause 44.10 Force Majeure Affecting Engineer’s Duties 

Sub-Clause 44.10 is deleted in its entirety. 

Sub-Clause 45.2 Contractor's Default 

The following paragraph is added at the end of Sub-Clause 45.2. 

 

“The Employer or such other contractor may use for such completion any Contractor's 

Equipment which is upon the Site as he or they may think proper, and the Employer 

shall pay the Contractor a reasonable compensation for such use”. 

 

Sub-Clause 45.6 is added as follows: 

Sub-Clause 45.6 Integrity Pact 

 

If the Contractor, or any of his Subcontractors, agents or servants is found to have violated or 

involved in violation of the Integrity Pact signed by the Contractor as Schedule-H to his Bid, 

then the Employer shall be entitled to: 

 

(a) recover from the Contractor an amount equivalent to ten times the sum of any 

commission, gratification, bribe, finder’s fee or kickback given by the Contractor 

or any of his Subcontractors, agents or servants; 

(b) terminate the Contract; and 

(c) recover from the Contractor any loss or damage to the Employer as a result of such 

termination or of any other corrupt business practices of the Contractor or any of 

his Subcontractors, agents or servants. 

 

The termination under Sub-Para (b) of this Sub-Clause shall proceed in the manner 

prescribed under Sub-Clauses 45.2 to 45.5 and the payment under Sub-Clause 45.4 shall be 

made after having deducted the amounts due to the Employer under Sub-Para (a) and 

(c) of this Sub-Clause. 

 

 

Sub-Clause 46.1 Employer's Default 

 

The comma and the word “or” at the end of paragraph (d) of Sub-Clause 46.1 are 

deleted and substituted by period (.) Paragraph (e) of Sub-Clause 46.1 is deleted. 

 

Sub-Clause 46.3 Payment on Termination for Employer's Default 

 

The words “including loss of profit” in the second paragraph of Sub-Clause 46.3 are 

deleted. 
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Sub-Clause 47.1 Labour, Materials and Transport 

 

(Employer to modify this Sub-Clause as provided under Clause 70.1 of PCC of PEC Civil 

Documents and following PEC Procedure and Formula for Price Adjustment) 

 

Sub-Clause 48.1 Customs and Import Duties 

(Employer may vary this Sub-Clause) 

The Sub-Clause 48.3 is added: 

Sub-Clause 48.3 Port Charges and Port Congestion 

 

The Contractor shall be deemed to have obtained all the information regarding facilities 

and charges, in respect of port clearance, loading and unloading, storage, transportation, 

congestion and confirmed the requirements thereof at his own responsibility and all 

such costs and charges are deemed to be included in the rates and prices of the Schedule 

of Prices. 

 

Sub-Clause 49.1 Notice to Contractor 

 

The following is added at the end of Sub-Clause 49.1: 

“For the purposes of Sub-Clause 49.1 the Contractor shall, immediately after receipt of 

Letter of Acceptance, intimate in writing to the Employer and the Engineer by 

registered post, the address of his principal place of business or any change in such 

address during the period of the Contract.” 

 

Sub-Clause 50 Disputes & Arbitration 

 

Clause 50 is deleted and in its place the following Sub-Clauses 50.1 to 50.5 are 

inserted: 

 

“50.1 If a dispute of any kind whatsoever arises between the Employer and the 

Contractor in connection with, or arising out of, the Contract or the execution 

of the Works, whether during the execution of the Works or after their 

completion and whether before or after repudiation or other termination of the 

Contract, including any dispute as to any opinion, instruction, determination, 

certificate or valuation of the Engineer, the matter in dispute shall, in the first 

place, be referred in writing to the Engineer, with a copy to the other party. Such 

reference shall state that it is made pursuant to this Clause. No later than the 

fifty sixth (56) day after the day on which he received such reference, the 

Engineer shall give notice of his decision to the Employer and the Contractor. 

Such decision shall state that it is made pursuant to this Clause. 

 

Unless the Contract has already been repudiated or terminated, the Contractor 

shall, in every case, continue to proceed with the Work with all due diligence, 

and the Contractor and the Employer shall give effect forthwith to every such 

decision of the Engineer unless and until the same shall be revised, as 

hereinafter provided in an amicable settlement or in an arbitral award. 
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In any case where the Conditions of Contract provide that the decision of the 

Engineer is to be final and conclusive, such decision shall not be referable to 

arbitration under this Clause nor shall the same be questioned in any other form 

of proceedings whatsoever. 

 

50.2 If either the Employer or the Contractor be dissatisfied with a decision of the 

Engineer or if the Engineer fails to give notice of his decision on or before the 

fifty sixth (56) day after the day on which he received the reference, then either 

the Employer or the Contractor may, on or before the twenty eighth (28) day 

after the day on which the said period of fifty six (56) days expired, as the case 

may be, give notice to the other party to commence arbitration, as hereinafter 

provided, as to the matter in dispute. Such notice shall establish the entitlement 

of the party giving the same to commence arbitration, as hereinafter provided, 

as to such dispute and, subject to Sub-Clause 50.5, no arbitration in respect 

thereof may be commenced unless such notice is given. 

 

If the Engineer has given notice of his decision as to a matter in dispute to the 

Employer and the Contractor and no notification of intention to commence 

arbitration as to such dispute has been given by either the Employer or the 

Contractor on or before the twenty eighth (28) day after the day on which the 

parties received notice as to such decision from the Engineer the said decision 

shall become final and binding upon the Employer and the Contractor. 

 

50.3 Where notice of intention to commence arbitration as to a dispute has been given 

in accordance with Sub-Clause 50.2, arbitration of such dispute shall not be 

commenced unless an attempt has first been made by the parties to settle such 

dispute amicably through mutual negotiation within ninety (90) days from the 

date of notification of Engineer’s decision. 

 

50.4 Any dispute in respect of which: 

 

(a) the decision, if any, of the Engineer has not become final and binding 

pursuant to Sub-Clause 50.1 and 

 

(b) amicable settlement has not been started/reached within the period 

stated in Sub-Clause 50.3 

 

shall be finally settled, unless otherwise specified in the Contract, under the 

Pakistan Arbitration Act, 1940 (Act No. X of 1940) and Rules made thereunder 

as amended, by one or more arbitrators appointed under such Rules. 

 

The said arbitrator(s) shall have full power to open up, review and revise any 

decision, opinion, instruction, determination, certificate or valuation of the 

Engineer for the purpose of obtaining said decision pursuant to Sub-Clause 

50.1. No such decision shall disqualify the Engineer from being called as a 

witness and giving evidence before the arbitrator(s) on any matter whatsoever 

relevant to the dispute. 
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The venue of arbitration proceedings shall be the place in Pakistan as 

mentioned in the Preamble to Conditions of Contract. 

 

50.5 Where neither the Employer nor the Contractor has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 50.1 

or 50.2 and the related decision has become final and binding, either party may, 

if the other party fails to comply with such decision, and without prejudice to 

any other rights it may have, refer the failure to arbitration in accordance with 

Sub-Clause 50.4. The provisions of Sub-Clauses 50.1 to 50.2 shall not apply to 

any such reference.” 
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STANDARD FORMS 

 

 

Page No. 

Standard Forms include the following: 

Form of Bid Security 174 

(Bank Guarantee) 

Form of Contract Agreement 176 

Form of Performance Security 178 

(Bank Guarantee) 

Form of Bank Guarantee/Bond for Advance Payment 180 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Note: Standard Forms provided in this document for securities are to be issued by a bank. In 

case the bidder chooses to issue a bond for accompanying his bid or performance of contract 

or receipt of advance, the relevant format shall be tailored accordingly without changing the 

spirit of the Forms of securities). 
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FORM OF BID SECURITY 

(Bank Guarantee) 
 

Guarantee No.   

Executed on    

Expiry date   

 

[Letter by the Guarantor to the Employer] 

 

Name of Guarantor (Bank) with address:   

Name of Principal (Bidder) with address:  
 

Penal Sum of Security (express in words and figures):  
 

Bid Reference No. Date of Bid   

 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at 

the request of the said Principal, we the Guarantor above-named are held and firmly bound 

unto the  , (hereinafter called The “Employer”) in 

the sum stated above, for the payment of which sum well and truly to be made, we bind 

ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by 

these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

submitted   the   accompanying   Bid   numbered   and   dated   as   above   for 

  (Particulars of Bid) to the said Employer; 

and 

 

WHEREAS, the Employer has required as a condition for considering the said Bid that the 

Principal furnishes a Bid Security in the above said sum to the Employer, conditioned as under: 

 

(1) that the Bid Security shall remain valid for a period 28 days beyond the period of 

validity of the Bid; 

 

(2) that in the event of; 

 

(a) the Principal withdraws his Bid during the period of validity of Bid, or 

(b) the Principal does not accept the correction of his Bid Price, pursuant to Sub- 

Clause 24.2 of Instructions to Bidders, or 

(c) failure of the successful bidder to 

 

(i) furnish the required Performance Security, in accordance with Clause 

34 of Instructions to Bidders, or 

(ii) sign the proposed Contract Agreement, in accordance with Clause 35 

of Instructions to Bidders, 
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then the entire sum be paid immediately to the said Employer as liquidated damages 

and not as penalty for the successful bidder's failure to perform. 

 

NOW THEREFORE, if the successful bidder shall, within the period specified therefor, on the 

prescribed form presented to him for signature enter into a formal Contract with the said 

Employer in accordance with his Bid as accepted and furnish within twenty eight (28) days of 

his being requested to do so, a Performance Security with good and sufficient surety , as may 

be required, upon the form prescribed by the said Employer for the faithful performance and 

proper fulfilment of the said Contract or in the event of non-withdrawal of the said Bid within 

the time specified for its validity then this obligation shall be void and of no effect, but 

otherwise to remain in full force and effect. 

 

PROVIDED THAT the Guarantor shall forthwith pay to the Employer the said sum stated 

above upon first written demand of the Employer without cavil or argument and without 

requiring the Employer to prove or to show grounds or reasons for such demand notice of which 

shall be sent by the Employer by registered post duly addressed to the Guarantor at its address 

given above. 

 

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether 

the Principal has duly performed his obligations to sign the Contract Agreement and to furnish 

the requisite Performance Security within the time stated above, or has defaulted in fulfilling 

said requirements and the Guarantor shall pay without objection the sum stated above upon 

first written demand from the Employer forthwith and without any reference to the Principal 

or any other person. 

 

IN WITNESS WHEREOF, the above bounden Guarantor has executed the instrument under 

its seal on the date indicated above, the name and seal of the Guarantor being hereto affixed 

and these presents duly signed by its undersigned representative pursuant to authority of its 

governing body. 
 

Guarantor (Bank) 

 

Witness: Signature   

 

1.   Name   

 

Title   

Corporate Secretary (Seal) 

 

2.       
 

 

(Name, Title & Address) Corporate Guarantor (Seal) 
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FORM OF CONTRACT AGREEMENT 

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the     day 

of  (month) 20     between   

  (hereafter called the 

“Employer”) of the one part and    (hereafter 

called the “Contractor”) of the other part. 

 

WHEREAS the Employer is desirous that certain Works, viz   should be 

executed by the Contractor and has accepted a Bid by the Contractor for the execution and 

completion of such Works and the remedying of any defects therein. 

 

NOW this Agreement witnesseth as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following documents after incorporating addenda, if any except those parts relating 

to Instructions to Bidders shall be deemed to form and be read and construed as part of 

this Agreement, viz: 

 

(a) The Contract Agreement 

(b) The Letter of Acceptance 

(c) The completed Form of Bid 

(d) The Preamble to Conditions of Contract 

(e) The Particular Conditions of Contract 

(f) The General Conditions of Contract 

(g) The priced Schedule of Prices 

(h) The completed Schedules to Bid 

(i) The Specifications 

(j) The Drawings 

3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy defects therein in conformity and in all respects 

with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution 

and completion of the Works as per provisions of the Contract, the Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties hereto have caused this Contract Agreement to be 

executed on the day, month and year first before written in accordance with their respective 

laws. 
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Signature of the Contactor Signature of the Employer 
 

(Seal) (Seal) 

 

 

 

Signed, Sealed and Delivered in the presence of: 

 

 

 

Witness: Witness: 
 

 

 

 

(Name, Title and Address) (Name, Title and Address) 
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FORM OF PERFORMANCE SECURITY 

(Bank Guarantee) 
 

 

 

 

[Letter by the Guarantor to the Employer] 

Guarantee No.   

Executed on    

Expiry date   

 

Name of Guarantor (Bank) with address:  

Name of Principal (Contractor) with address:   
 

Penal Sum of Security (express in words and figures)  
 

Letter of Acceptance No.  Dated   

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding 

Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the 

request of the said Principal we, the Guarantor above named, are held and firmly bound unto 

the  (hereinafter called the 

Employer) in the penal sum of the amount stated above for the payment of which sum well and 

truly to be made to the said Employer, we bind ourselves, our heirs, executors, administrators 

and successors, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

accepted the Employer's above said Letter of Acceptance for   

 (Name of Contract) for the   

 (Name of Project). 

 

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all 

the undertakings, covenants, terms and conditions of the said Documents during the original 

terms of the said Documents and any extensions thereof that may be granted by the Employer, 

with or without notice to the Guarantor, which notice is, hereby, waived and shall also well and 

truly perform and fulfill all the undertakings, covenants terms and conditions of the Contract 

and of any and all modifications of said Documents that may hereafter be made, notice of which 

modifications to the Guarantor being hereby waived, then, this obligation to be void; otherwise 

to remain in full force and virtue till all requirements of Clause 30, Defects after Taking Over, 

of Conditions of Contract are fulfilled. 

 

Our total liability under this Guarantee is limited to the sum stated above and it is a condition 

of any liability attaching to us under this Guarantee that the claim for payment in writing 

shall be received by us within the validity period of this Guarantee, failing which we shall be 

discharged of our liability, if any, under this Guarantee. 

 

We,  (the Guarantor), waiving all objections and 

defences under the Contract, do hereby irrevocably and independently guarantee to pay to the 

Employer without delay upon the Employer's first written demand without cavil or arguments 

and without requiring the Employer to prove or to show grounds or reasons for such demand 

any sum or sums up to the amount stated above, against the Employer's written declaration that 

the Principal has refused or failed to perform the obligations under the Contract which 
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payment will be effected by the Guarantor to Employer‟s designated Bank & Account Number. 

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether 

the Principal (Contractor) has duly performed his obligations under the Contract or has 

defaulted in fulfilling said obligations and the Guarantor shall pay without objection any sum 

or sums up to the amount stated above upon first written demand from the Employer forthwith 

and without any reference to the Principal or any other person. 

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under 

its seal on the date indicated above, the name and corporate seal of the Guarantor being hereto 

affixed and these presents duly signed by its undersigned representative, pursuant to authority 

of its governing body. 
 

 

Guarantor (Bank) 

Witness: 

1.   Signature   
 

 
 

Corporate Secretary (Seal) 

Name   

Title   

2.    
 

 

Name, Title & Address Corporate Guarantor (Seal) 
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FORM OF BANK GUARANTEE/BOND FOR ADVANCE PAYMENT 
 

 

 

 

[Letter by the Guarantor to the Employer] 

Guarantee No.  

Executed on  

Expiry date   

 

 

WHEREAS the   (hereinafter 

called the Employer) has entered into a Contract for    
 

  (Particulars of Contract), with 
 

 (hereinafter called the Contractor). 

 

 

AND WHEREAS the Employer has agreed to advance to the Contractor, at the Contractor‟s 

request,   an   amount   of   Rupees  

(Rs. ) which amount shall be advanced to the Contractor as per 

provisions of the Contract. 

 

AND WHEREAS the Employer has asked the Contractor to furnish Guarantee to secure 

advance payment for performance of his obligations under the said Contract. 

 

AND  WHEREAS   (Bank) 

(hereinafter called the Guarantor) at the request of the Contractor and in consideration of the 

Employer agreeing to make the above advance to the Contractor, has agreed to furnish the said 

Guarantee. 

 

NOW THEREFORE the Guarantor hereby guarantees that the Contractor shall use the advance 

for the purpose of above mentioned Contract and if he fails, and commits default in fulfillment 

of any of his obligations for which the advance payment is made, the Guarantor shall be liable 

to the Employer for payment not exceeding the aforementioned amount. 

 

 

Notice in writing of any default, of which the Employer shall be the sole and final judge, as 

aforesaid, on the part of the Contractor, shall be given by the Employer to the Guarantor, and 

on such first written demand payment shall be made by the Guarantor of all sums then due 

under this Guarantee without any reference to the Contractor and without any objection. 

 

This guarantee shall come into force as soon as the advance payment has been credited to the 

account of the Contractor. 

 

 

This guarantee shall expire not later than   

by which date we must have received any claims by registered letter, telegram, telex or telefax. 

 

It is understood that you will return this Guarantee to us on expiry or after settlement of the 
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total amount to be claimed hereunder. 
 

 

Guarantor (Bank) 

 

Witness: 

1.   Signature   
 

 
 

Corporate Secretary (Seal) 

Name   

Title   

2.    
 

 

Name, Title & Address Corporate Guarantor (Seal) 
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SPECIFICATIONS 

SPECIAL PROVISIONS 
(To be prepared and incorporated by the Employer) 
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 SPECIFICATIONS - SPECIAL PROVISIONS (Sample Clauses) 

SP-1 WORK BY CONTRACTOR 

SP-2 WORK BY OTHERS 

SP-3 FACILITIES PROVIDED BY THE EMPLOYER 

SP-4 DESCRIPTION OF THE PROJECT 

SP-5 ACCESS TO SITE 

SP-6 SITE CONDITIONS 

SP-7 STANDARDS AND DESIGN 

SP-8 DRAWINGS AND INFORMATION 

SP-9 INSTRUCTION MANUALS 

SP-10 CONTRACTOR TO COOPERATE WITH OTHERS 

SP-11 INSTRUCTIONS AND TRAINING OF EMPLOYER'S STAFF 

SP-12 ERECTION AND TESTING EQUIPMENT AND MAINTENANCE TOOLS 

SP-13 SPARE PARTS 

SP-14 PACKING 

SP-15 ERECTION MARKS 

SP-16 PROGRAMME 

SP-17 PROGRESS REPORTS AND MEETINGS 

SP-18 PHOTOGRAPHS 

SP-19 SECTIONS OF THE WORKS 

SP-20 QUALITY ASSURANCE 

SP-21 SUBCONTRACTS 

SP-22 INSPECTION AND TESTING 

SP-23 TESTS ON COMPLETION 

SP-24 TAKING OVER 
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SP-25 TRANSPORTATION AND HANDLING OF PLANT 

SP-26 DEFECTS AFTER TAKING OVER 

SP-27 DIRECTED AND REQUIRED 

SP-28 PAYMENT FOR WORK REQUIRED BY SPECIAL PROVISIONS 

SP-29 SAFETY AND HEALTH 

SP-30 RATING PLATES, NAMEPLATES AND LABELS 
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SPECIFICATIONS 

TECHNICAL PROVISIONS 
(To be prepared and incorporated by the Employer) 

[Note for Preparing the Specifications 

A set of precise and clear specifications is a prerequisite for bidders to respond realistically and 

competitively to the requirements of the user without qualifying their Bids. The specifications 

must be drafted to permit the widest possible competition and, at the same time, present a clear 

statement of the required standards of workmanship, materials, performance of the works. Only 

if this is done objectives of economy, efficiency, and fairness in procurement will be realized 

and responsiveness of Bids can be ensured, and the subsequent task of bid evaluation can be 

facilitated. The specifications should require that materials to be incorporated in the works be 

new, unused, and of the most recent or current models, and incorporated all recent 

improvements in design and materials unless provided for otherwise in the contract. 

Samples of specifications from similar previous procurements are useful in this respect. The 

use of metric units is encouraged. Depending on the complexity of the works and the 

repetitiveness of the type of procurement, it may be advantageous to standardize the Technical 

Specifications that should cover all classes of workmanship, materials and equipment although 

not necessarily to be used in a particular procurement. 

 

Care must be taken in drafting specifications to ensure that they are not restrictive. In the 

specification of standards for equipment, materials, and workmanship, recognized international 

standards should be used as much as possible. The specifications shall consider all site 

conditions but not limited to seismic conditions, weather conditions and environmental impact. 

The specifications should state that equipment, materials, and workmanship that meet other 

authoritative standards, and which ensure at least a substantially equal quality than the 

standards mentioned, will also be acceptable. The following clause may be inserted in the 

Specifications. 

 

Sample Clause: Equivalency of Standards and Codes 

 

Wherever reference is made in the Specifications to specific standards and codes to be met by 

Works to be furnished and tested, the provisions of the latest current edition or revision of the 

relevant shall apply, unless otherwise expressly stated in the Contract. Other authoritative 

standards that ensure equivalence to the standards and codes specified will be acceptable.] 
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LIST OF PEC CONTRACT DOCUMENTS 

Sr. 

No. Name of the Document Status 

(1) Standard Form of Bidding Documents (Civil Works) 

(to be used for estimated value of more than Rs. 25 Millions) 

Completed 

(2) Standard Form of Bidding Documents for Procurement of Works (E&M) 

(to be used for estimated value of more than Rs. 25 Millions) 

Completed 

(3) Standard Form of Bidding Documents for Procurement of Works 

(For Smaller Contracts) 

(to be used for all type of procurement for estimated value of not more 

than Rs. 25 Millions) 

Completed 

(4) Standard Form of Contract for Engineering Consultancy Services 

(For Large Projects) – Time Based Assignments 

(to be used for consultancy fee over Rs. 2 Millions) 

Completed 

(5) Standard Form of Contract for Engineering Consultancy Services 

(For Large Projects) – Lump Sum Assignments 

(to be used for consultancy fee over Rs. 2 Millions) 

Completed 

(6) Standard Form of Contract For Engineering Consultancy Services 

(For Smaller Projects) 

(to be used for consultancy fee not more than Rs. 2 Millions) 

Completed 

(7) Standard Procedure for Pre-qualifications of Constructors Completed 

(8) Standard Procedure for Evaluation of Bids for Procurement of Works Completed 

(9) Standard Procedure for Pre-qualifications of Consultants Completed 

(10) Standard Procedure for Evaluation of Proposals for Procurement of 

Engineering Services 

Completed 

(11) Standard Procedure and Formula for Price Adjustment Completed 

(12) PEC Rules of Conciliation and Arbitration Completed 

(13) Standard Form of Bidding on BOT Basis Under 

Completion 

(14) Standard Form of Bidding Documents for Operation and Maintenance 

Works 

Under 

Completion 

(15) Standard Form of Joint Venture Agreements Under 

Completion 
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